

### LIST OF PROBLEMS

1. To find out solution to contain over voltage resulting in trippings being faced by generators connected with 220/66/22 kV substation Bhoktoo during the winters and when unloaded.
2. To compress the commissioning schedule for construction of 66 kV Urni-Wangtoo D/C line by March/April-2019.
3. To ensure completion of 66/220/400 kV Wangtoo substation by 31.12.2018 by intensifying the monitoring and get the damaged road repaired by PWD.
4. To finalize the site of Heling 66/220 kV Heling substation which is currently located on river terrace and needs to be relocated.
5. LTA applications to be submitted by IPPs in Pabbar valley.
6. Road connectivity for 400/220/33 kV Lahal substation.