



रूरल इलेक्ट्रीफिकेशन कारपोरेशन लिमिटेड

RURAL ELECTRIFICATION CORPORATION LTD

भारत सरकार का उद्यम/ A Government of India Enterprise

Project Office: Shimla, Pt. Padam Dev Complex, Phase-II, The Ridge, Shimla-1(HP)

Phone 0177-2653411, FAX- 0177-2604077 Gram RECTRIC

E-mail: pashimla@recrtdc.in Website: www.recindia.com, www.recindia.nic.in

REC/PO/HP-TD-TRM-295-2010-3781/ 2013-14/ 13,85-91

Dated: 11.03.2014

The Managing Director,
HPPTCL Ltd.,
Barowalia, Khairi,
Shimla - 171002
Himachal Pradesh

Subject : Deviation of scheme Code No. REC/PO/HP-TD-TRM-295-2010-3781.

Reference : 1) REC/PO/HP-TD-TRM-295-2010-3781/ 2011- 12/1734/ dated 27.10.2011
2) H.P. Power Transmission Corporation Limited request for deviation vide HPPTCL/PR/J/Pho/SS/2013-7173 dated 06.03.2013.

Sir,

Please refer to request submitted by HPPTCL for deviation in the scheme on the subject cited above from Rural Electrification Corporation Ltd., as per the following details:-

Sr. No	Name of Scheme	Project cost initially sanctioned by REC	Original Cost amount sanctioned	Amount: Rs in L.crhs		
				Revised cost of the Project considering deviation	Additional loan amount as per contract awarded	Revised total loan amount
1.	Construction of 220/33 GIS Pooling Substation at Palchan and Karian in Kullu and Chamba Districts of Himachal Pradesh Scheme Code No. REC/PO/HP-TD-TRM-295-2010-3781	12832.69	11549.42	8265.78	0.00	7439.20

It is informed that the Competent Authority has approved the submitted deviation. The details thereof (Annexure-A) is enclosed and the same is deemed to be part of this letter. Other terms and conditions of the original sanction letter mentioned under reference at Sr.No.1 will remain same. You are requested to acknowledge the receipt of this letter.

Your faithfully,

(P.S.A.M.) 11/03/14
Chief Project Manager

Enclosed : As Above.

Copy to for information please: -

1. The Principal Secretary, Dept. of Power, Govt. of Himachal Pradesh, Shimla - 171002.
2. The Director (Planning & Contracts) HPPTCL Ltd, Shimla - 171002.
3. The Company Secretary, HPPTCL Ltd, Shimla - 171002.
4. The General Manager (Fin/ Loan), REC Ltd, New Delhi - 110003.
5. The General Manager (T&D), REC Ltd, New Delhi - 110003.
6. The Assistant General Manager (Claims), REC Ltd, New Delhi - 110003.
7. Documentation copy.

True copy

Dy. General Manager (C&M)
HPPTCL, Simed Bhawan,
Panjari, Shimla-171 005 (H.P.)

DEVIATION OF SCHEME CODE NO- 3781


ANNEXURE -A

S.No	Particulars	unit	As per original sanction			Proposed deviation approved		
			Qty	Rate (in Rs lakh)	Amt.(in Rs lakh)	Qty	Rate as per award (in Rs lakh)	Amt.(in Rs lakh)
1	Construction of 220/33 KV GIS Pooling Substation Paichan	No.	1	5535.2	5535.19	-	-	-
1(a)	Construction of 220/33 KV GIS Pooling Substation Fozal	No.	-	-	-	1	4189.73	4189.73
2	Construction of 220/33 KV GIS Pooling Substation Karian	No.	1	4797.2	4797.17	1	2829.48	2829.48
3	Construction of 220KV S/C Line on D/C towers from Paichan to Allian Dhungan (Prini, AD Hydro Switchyard)	Km	10.38	203.04	2108.40	-	-	-
3(a)	Construction of 220KV S/C Line on D/C tower from Fozal to Allian Dhungan (Prini, AD Hydro Switchyard)	Km	-	-	-	6.000	115.248	691.49
4	Construction of 220KV D/C Line From Karian to Rejera (PGEL Switchyard)	Km	3.50	111.98	391.93	3.500	158.59	555.08
	Total Project Cost				12832.7			8265.78
	Loan Amount sought (90% of Project Cost)				11549.4			7439.20

Sd/-
Dy. General Manager(T&D)
REC Delhi

P.S Attli
Chief Project Manager
Rural Electrification Corporation Limited(RECL)
Project Office: Shimla

True copy


Dy. General Manager (C&M)
HPPTCL, Himad Bihawan,
Panjari, Shimla-171 005 (H.P)