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\E:- H.P. Power Transmission Corporation Limited

m@”w

=~ (A State Govt. Undertaking)
HFPT(I_ Barowalias House, Khalimi, Shimla-171002
- (Telefax: 0177-2626284)
No. HPPTCL/STU-Vol-v/2017- |02 F5- ci" Dated: - aia/a g/g,ﬂ f?
To
The Managing Director,
HPSEB Limited,
Vidyut Bhawan, Kumar Hotse,
Shimla- 171004,
Subject: - Meeting held under the chairmanship of Spl. Secretary (Power}, GoHP at
Shimla on 21.3.2017_Minutes of Meeting,
Sir:

Minutes of meeting held under the chairmanship of Spl. Secretary (Power) on 21.3.2017

are enclosed for infoarmation and necessary action please.

Yours faithfully,

Dy. General Mgg:\r/jmanningj

Copy to:-
1. P.5. to 5pl. Secretary (Power) to GoHP, Shimla-2 for information of Spl.
Secretary (Power) please.
2. Director, Energy Directorate, Shanti Bhawan, Phase-lll, Sector-Vl, New

Shimla-171009 for information please.
3. Managing Director, HPPTCL, Himfed Bhawan, Panjari, Below Old MLA

Quarters, Shimla-171005 for information please.

4, Director (Planning & Contracts), HPPTCL, Himfed Bhawan, Panjari, Below
Old MLA Quarters, Shimla-171005 for information please.
5. Director (Projects), HPPTCL, Barowalias House, Khalini, Shimla-171002 for

infarmalion please,

6. Director (Electrical), HPPCL, Himfed Building, BCS, Shimla-171009 for
information and necessary action please.

T Chief Executive Officer, Himurja, Urja Bhawan, SDA Complex, Kasumpti,

Shimla- 171009 for information and necessary action please.
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10.

11.

12

13

14.

16.

M/S Kapil Mohan & Associates Hydro Power Private Limited, SCO 140-141,
Sector-34 A, Chandigarh (UT) (Fax No. 0172-2602863) for information and
necessary action please,

Sh. S.N. Kapur, Gyamba House, South End, Lane-1V, Sector-1, Mew Shimla-9
{(Fax Mo. 0177-2670013) for information and necessary action please.

M/S NSL Tangnu Romai Power Generation Private Limited, B-127, First
Floor, Sector-2, Noida-201301 (U.P) (Fax, Mo, 0177-2670297) for
information and necessary action please.

M/S Sa1 Engg. Foundation, Sai Bhawan, Sector 4, New Shimla for information
and necessary action please,

MiS Cosmos Hydro Power Private Limited D-21 First Floor, Panchsheel
Enclave, New Delhi-110017 for information and necessary action please

M/S GMR Bajoli Holi Hydro Power Private limited, Airport Building, 302,
Mew Udan Bhawan complex, Near terminal-3, 1G] Airport Mew Delhi-1100037
for information and necessary action,

M/S Darjeeling Power Limited, Empire House, 3" Floor, Dr. D.N, Road,

Fort Mumbai-400001 (Fax No. 0177-2645108) for information and necessary
attion please.

M/S Kwnr Hydro project, Village Dhanotu, P.O. Mahadev, Tehsil Sunder
Nagar, Distt. Mandi-174402 for information and necessary action please.

M/5 Jagdambay Hydro Projects LLP, Viilage Guganh, P.Q. Sach, Distt.

Chamba for information and necessary action please.,

e~

Dy. General Manager (Planning)
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summary Record of discussions in the meeting convened by Spl.

Secretary (Power), GoHP on 21.3.2017.

In pursuance of decision taken and as per direction given by Addl. Chief

Secretary

(Power) in the 44" meeting of STU Coordination Committee

held on 4.3.2017, a meeting was convened by Spl. Secretary (Power) on

21.3.2017. The List of participants is as per Annexure-l. During the

discussions, following decisions were taken/action noted:

1. Interim Evacuation arrangements for Small HEPs in Bharmour

Valley:

M.D, HPPTCL apprised that currently 15.5 MW of Small HEPs
are being evacuated through 33 kV Holi-Gharola-Jarangla-
Chamba line of HPSEBL. Since this power is being evacuated
through long line, voltage overshoots are being experienced
by the generators and system.

Developer of Kiunr SHP (5 MW) informed that Kiunr SHEP
shall be ready for commissioning in May, 2017 and has been
given connectivity at 33/220/400 kV sub station of HPPTCL
under construction at Lahal.

Director (Techmcal), HPSEBL explained that one 33 kV D/C
line with 0.15 5q. Inch ACSR “WOLF" conductor has been
constructed by IPPs in joint mode from their Dunali pooling
ctation to 33/11 kV sub station of HPSEBL at Jarangla which
is further being connected by the IPPs with 33/220 kV sub
station of HPPTCL at Karian and targeted for commissioning
in June, 2017. This line is currently evacuating 13.5 MW
power of Small HEPs and has sufficient additional capacity to
evacuate the power of commissioned Chirchind (3 MW} SHEP
as well as upcoming Kiunr (5 MW) SHEP.

Proposal to evacuate power of Chirchind (5 MW) and Kiunr (5
MW SHP was taken up for detailed deliberations and it was
decided that as an interim arrangement these projects shall
be evacuated through the joint dedicated 33 kV D/C line of
M/S Batot, M/S Balij and M/S Jalshakti from Dunali Pooling
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station to Jarangla/ Karian. HPPTCL shall call meeting with
the owner(s) of 33 kV D/C line from Dunali P.5 to Jarangla
and HPSEBL and work out modalities for evacuation of
Chirchind and Kiunr SHEPs through this line. This shall be
followed by a visit of officers of HPFPTCL, DOE & HPSEBL for
firming up the arrangements.

In arder to give further relief to 33 kV Holi-Gharola-Jarangla
line, it was agreed that HPSEBL shall immediately release 2
MW load to M/S GMR for construction power of their Bajoli
Holi (180 MW) HEP which is under construction. 5Solid tap
through pole mounted auto-reclosures may be considered to

expedite the connection.

Interim evacuation arrangements in Kinnaur Area:

MD, HPSEBL reconfirmed that 2™ 66/220 kV transformer at
Kotla as well as 66 kV Ghanvi-l-Kotla line shall be augmented
by 31.3.2018. It was also apprised that in order to give relief at
Kotla sub station, 66 kV Nogli Kumarsain transmission system
and 220 kY Kotla Kunihar transmission system are being
planned to be run in integrated mode.

Spl. Secretary (Power) impressed upon that integrated
operation of 66 kV and 220 kY transmission systems should be
completed by 15.4.2017 positively.

M.D, HPPTCL apprised that after commissioning of 66/220 kY
Bhoktoo sub station, further relief of 17 MW shall be available
to Kotla sub station. This relief shall be available before
15.4.2017.

Developers of Shaung (3 MW) and Brua (9 MW), which are
currently evacuating their power through Nathpa sub station of
HPSEBL and now shall be evacuated through Bhoktoo sub
station of HPPTCL, raised the issue of metering and
transmission losses.

MD, HPPTCL explained that past joint Meter Readings at their

Power Houses and Nathpa sub substation are available and



these readings can be considered for working out the net
saleable energy to HPSEBL at Bhoktoo. This being interim
arrangement, the same was agreed to by HPSEBL & [PPs of

these power houses.

3. Mismatch between Transmission capacity being added by HPPTCL

and the generation:
« M.D. HPPTCL explained that in certain valleys, HPPTCL is

going ahead with construction of sub stations and
transmission lines as per Master Plan but generation is not
coming up matching with transmission capacity being added
by HPPTCL, which may lead to under utilization of the assets
being created. m.D, HPFTCL highlighted following three
areas where huge mismatch is expected:

66/22 kY sub station at Nirmand and 66 kV Nirmand-

Kotla D/C line.

27/132 kV sub station at Tangnu Romai HEP and 132

kV Tangnu Romai-Sunda D/C line.

5 33/132 kV sub station near Rupin HEP and 132 kV

Rupin-Sunda D/C line Dodra Kwar area.

« Spl. Secretary (Power) noted the glaring mismatch with
concern and directed Himurja to take note of the delay in
construction activities by the generators and also request
the allotted IPPs to expedite their activities and if the need
arises to consider re-allotment of projects of non serious
IPPs.

« Spl. Secretary (Power) also informed that Govt. is allotting
Janglik (18 MW) HEP on Pabbar river and Rupin-ll (15 MW)
HEP in Dodra Kwar area to serious |PP.

Meeting ended with a vote of thanks from and to the chair.




HPPTCL
1. Sh. J.P. Kalta-

r Sh. K.S. Attn-
3. Sh. Rajesh Singh-
4. Sh. Sandeep Sharma-

HPSEB Limited

1. Sh. P.C. Negi-

2. Sh. B.M. Sud:

3. Sh. S.K, Joshi-

4, Sh. Ram Prakash-

Energy Directorate

1. Sh. H.M. Dhaurela-

2. Sh. M.G. Thakur-
Himurja

1. Sh. K.L. Thakur-

2. Sh, Sanjeev Gautam-

M/S Astha Green Energy

1. 5h, 5.N. Kapur-

M/S Shree Bhawani Power Pvt. Ltd

1. Sh. K.K. Vaidya-

2. Sh. Satish Chauhan-

Annexure-|

Managing Director
Director (Planning & Contracts)
Director (Projects)

DGM (Planning/IT)

Managing Director
Director (Technical)
Chief Engineer (5P)

SE (System Planming)

Chief Engineer

Dy. Chief Engineer

Director

Sr. XEN

Director

G.M

DGM (PR}



M/S Brua Hydro Watts (P) Ltd

1. Sh. S5.K. Tiwarj Vice President
2. Sh. Anil Dogra- G.M.

M/S Soldan HydroWatt (P} Ltd

1. Sh. Rohit Sharma G.M
2. Sh. Deepak Bhandari- Manager

M/S Dera Small Hydel (P) Ltd

1. 5Sh. A.K. Sharma- Executive Director
2. 5h. Gurdev- Manager

M/S Jagdambey Hydro Projects LLP

1. Sh. Rajesh Kumar Sharma- G.M
2. Sh. Pankaj Singh-

M/S Snow Dew Hydro Projects Power Pvt. ltd

1. Sh. R.P. Dhiman- cMD



