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      Agenda for discussions in the 15th meeting of the STU Coordination 

Committee to be held on 10.1.2012 at 11.30 A.M. under the chairmanship 

of  Pr. Secretary (MPP & Power) 

 

1.   Construction of 220/66/22 kV (GIS) Sub station at Bhoktoo:-                   

 Progress review of providing 22 kV breakers on 22 kV 

distribution lines at 220/66/22 kV Sub station at Bhoktoo for 

feeding power to Upper Kinnaur area by  HPSEBL-Time Line-

31.3.2012. 

 Status of reimbursement of ` 18 Crore to HPPTCL for providing 

66/22 kV, 2x10 MVA transformers and 66 kV switchgear at 

Bhoktoo shall be given by HPSEBL.     

2.      Evacuation arrangement for Beaskund HEP (9 MW) HEP:-  

HPPTCL shall give progress and time line for completion of  

following Transmission Infrastructure which is under implementation 

to evacuate power of Beaskund (9 MW) and other Small HEPs in 

Palchan area: 

 Construction of 33 kV D/C line between Palchan & Prini 

(33/220 kV planned sub station in the yard of Allain 

Dhuangan HEP). 

 Construction of 33/220 kV sub station in the yard of Allain 

Dhuangan HEP.  
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3.     Evacuation arrangement for Jirah HEP (4 MW) in Parvati 

 valley: 

  Progress review of the following activities : 

 IPP 

 Laying of additional circuit on existing structures of 33 kV 

Barsaini- Malana-I line. Time line-31.12.2011. 

 HPSEBL & IPP 

 Augmentation of 33/132 kV, 16 MVA transformer at 132 kV 

yard of Malana-I HEP to 31.5 MVA to be done by the IPP 

with the cost to be reimbursed by HPSEBL. Time line-

31.12.2011. 

 

4.   Construction of 4 Nos. Transmission Projects to be built by 

 HPPTCL with Financial assistance by ADB (Tranche-1): -  

 Progress of 4 Nos. Transmission Projects being built with 

 financial assistance from ADB shall be reviewed. 

i) 66/220 kV, 31.5 MVA Pooling station at Bhoktoo  +LILO 

of 220 kV Kashang- Bhaba Line- COD- 31st  March, 2013. 

 Issue of LOI- Time Line-15.12.2011 
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ii) 220/400 kV, 315 MVA P.S near Pragati Nagar+  LILO 

 of both circuits of 400 kV  Jhakri- Abdullapur   D/C 

 Line.-COD-30th June, 2013.  

 Opening of Bids- Time line-7.12.2011   

iii) 220 kV D/C High Capacity Line from Hatkoti to 

 220/400 kV P.S near Pragati Nagar.-COD- 30th June, 

 2013.   

 Opening of Bids-Time Line-7.12.2011 

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA 

 P.S at Wangtoo+ LILO of both circuits of  220 kV  and 

 400 kV Lines COD- 30th June, 2014.   

 Tender document to be sent to ADB for approval-  Time 

Line- 7.12.2011.   

5.   Evacuation of Power from the Projects of M/S SPML Infra Ltd 

 in Distt. Kangra 

 Progress on following activities shall be given by Energy 

 Directorate and HPSEBL: 

 M/S SPML 

 Construction of 33/132 kV sub station near Neugal HEP and 

connecting 132 kV line up to 33/132 kV sub station at Dehan. 

Time Line- 31.3.2012.   
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 HPSEBL 

 Augmentation of 2nd 132/33 kV transformer at Dehan from 16 

MVA to 31.5 MVA. Time Line- 28.2.2012 

6.   Transmission Issues to be discussed /firmed up in the 

 Standing Committee on Power System Planning of NR 

 

During 30th meeting of the Standing Committee held on 

19.12.2011, it was pointed out by CEA & PGCIL that agendas on 

transmission related issues in H.P. were received from HPSEBL 

through a letter from S.E. (ES), HPSEBL, Hamirpur where as these 

issues should have been received from the STU (HPPTCL). 

Committee may consider giving suitable directions that all 

transmission related matters to be taken up with CEA/ PGCIL by 

HPSEBL/HPPCL should be routed through STU (HPPTCL).    

7.   Evacuation of power from Fozal HEP (11 MW) in Distt. Kullu 

 Progress on following activities shall be given by HPSEBL  and 

HPPTCL: 

 HPPTCL: 

 To apprise the Committee on status of construction of 33/220 

kV Pooling Station at Fozal and the time line for 

commissioning of the sub station. 
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 HPSEBL 

 To apprise the Committee of final view taken on 

arrangements for evacuation of Fozal power (11 MW) from 

Naggar to Prini over 33 kV existing lines to enable  further 

evacuation through 33/220 kV sub station being installed in 

the 220 kV yard of  Allain Dhuangan HEP. 

8.     Connectivity with the sub stations being constructed by   

HPPTCL 

 

HPSEBL shall apprise the Committee on the status of applications 

submitted to HPPTCL for connectivity. 

9. Construction of 66 kV D/C Line from Ghanvi-II HEP to 

 Ghanvi-I HEP 

 

HPSEBL shall apprise the Committee on the following: 

 Completion of 66 kV D/C Line from Ghanvi-II to Ghanvi-I-

Revised Time Line-15.12.2011. 

 66 kV switchyard at Ghanvi-II HEP. Time line- January, 2012. 

 

10. Transferring of upcoming EHV Works of HPSEBL to HPPTCL: 
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 Committee shall be apprised of the final view  taken on the 

proposed transfer of  following Transmission Projects of HPSEBL 

to HPPTCL: 

i) 132/220 kV sub station at Dehan with 220 kV D/C Line from 

Dehan to Mattansidh 220/132 kV sub station 

 

ii) 132/33 kV, 2x25/31.5 MVA sub station at Shahpur (Chambi) 

by LILO of existing 132 kV D/C Dehra- Kangra Line 

 

 iii) 66/22 kV sub station at Ani with LILO of 66 kV Guma -   

  Kumarsain Line 

 

      11. Power Evacuation Status of HPPCL Projects: 

a. Kashang (195 MW) HEP 

b. Sawra Kuddu (111 MW) HEP 

c. Sainj (100 MW) HEP. 

d. Shongtong Karcham (450 MW) HEP.  

 

      12. Valley wise Transmission plan for evacuation of power from 

Small HEPs 

   

        13. Evacuation arrangement for Baner Sangam (5 MW) SHP: 

HPPTCL shall apprise the Committee on the outcome of meeting 

held with HPSEBL and the IPP to ascertain the extent of 
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augmentation required for smooth evacuation of Baner Sangam 

power.  

        14.  Evacuation arrangement for Belij Ka Nalla (3.5 MW) SHP: 

HPSEBL shall apprise the committee on the status of 

strengthening of 33 kV system between Jarangla and Chamba to 

facilitate smooth transfer of power from Belij ka Nalla HEP and 

other 10 MW of other 2 projects which are also under 

construction. Time Line-31.3.2012. 

15. Evacuation arrangement for Dhaulasidh HEP (66 MW) under  

  implementation by SJVNL : 

 

 In the 14th meeting of Committee held on 26.11.2011, it was 

decided that HPSEBL shall furnish the estimated cost of LILO of 

132 kV Dehra- Hamirpur line for supplying construction power 

and later on  evacuation of power of Dhaulasidh HEP to SJVNL 

with in 15 days. HPSEBL shall apprise the Committee  

     16. Evacuation of Toss (10 MW) power:  

 HPSEBL shall apprise the Committee on the settlement of 

 pending issues connected with payment of wheeling 

 charges to M/S MPCL for evacuation of Toss (10 MW) power 

 through 132 kV Malana-I- Bajaura D/C line.   


