Agenda for discussions in the 17th meeting of the STU Coordination
Committee to be held on 16.3.2012 at 4.00 P.M. under the chairmanship
of Pr. Secretary (MPP & Power)

1.  Construction of 220/66/22 kV (GIS) Sub station at Bhoktoo:-

e Progress review of providing 22 kV breakers on 22 kV
distribution lines at 220/66/22 kV Sub station at Bhoktoo
for feeding power to Upper Kinnaur area by HPSEBL-Time
Line-31.3.2012.

e Status of reimbursement of ¥ 18 Crore to HPPTCL for
providing 66/22 kV, 2x10 MVA transformers and 66 kV
switchgear at Bhoktoo shall be given by HPSEBL. Time
Line-29.2.2012.

2. Evacuation arrangement for Beaskund HEP (9 MW) HEP:-
Progress review of evacuation arrangement for Small HEPs in

Palchan area:-

. Construction of 33 kV D/C line between Palchan & Prini
(33/220 kV planned sub station in the yard of Allain
Dhuangan HEP). Time Line-31.7.2012

. Construction of 33/220 kV sub station in the yard of
Allain Dhuangan HEP. Time Line-31.7.2012.

3. Evacuation arrangement for Jirah HEP (4 MW) in Parvati
valley:
Progress review of the following activities :
1PP

* Laying of additional circuit on existing structures of 33
kV Barsaini- Malana-I line. Time line-31.3.2012.
HPSEBL & IPP

e Augmentation of 33/132 kV, 16 MVA transformer at 132
kV yard of Malana-l HEP to 31.5 MVA to be done by the

IPP with the cost to be reimbursed by HPSEBL. Time line-
29.2.2012.




Construction of 4 Nos. Transmission Projects to be built by

HPPTCL with Financial assistance by ADB (Tranche-1): -

Progress of 4 Nos. Transmission Projects being built with

financial assistance from ADB shall be reviewed.

i)

i)

iii)

66/220 kV, 31.5 MVA Pooling station at Bhoktoo
+LILO of 220 kV Kashang- Bhaba Line- COD- 31
March, 2013.- Contract agreement to be signed with
the firm with Time Line-29.2.2012.

220/400 kV, 315 MVA P.S near Pragati Nagar+ LILO
of both circuits of 400 kV Jhakri- Abdullapur  D/C
Line.-COD-30™ June, 2013. :- Techno commercial bid
evaluation report to be sent to ADB for approval.
Time line-15.3.2012.

220 kV D/C High Capacity Line from Hatkoti to
220/400 kV P.S near Pragati Nagar.-COD- 30™ June,
2013. :- Techno commercial bid evaluation report to
be sent to ADB for approval. Time line-15.3.2012.
66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA
P.S at Wangtoo+ LILO of both circuits of 220 kV and
400 kV Lines COD- 30™ June, 2014.:- Tender
document approval by ADB-Time Line 1.3.2012.

Evacuation of power from Fozal HEP (11 MW) in Distt. Kullu

Progress on following activities shall be given by HPSEBL
and HPPTCL:
HPPTCL:

To apprise the Committee on status of construction of
33/220 kV Pooling Station at Fozal with LILO of one
circuit of 220 kV Prini- Nalagarh D/C line of M/S ADHPL
and the time line for commissioning of the sub station.
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HPSEBL
e Interim arrangements for evacuation of Fozal power (11
MW) from Naggar to Prini over 33 kV existing lines to
enable further evacuation through 33/220 kV sub
station being installed in the 220 kV yard of Allain
Dhuangan HEP.
Construction of 66 kV Switchyard at Ghanvi-Il HEP

HPSEBL shall give the progress of the following Work:
e 66 kV switchyard at Ghanvi-ll HEP. Time line- 30" May,
2012.




