Agenda for discussions in the 22nd meeting of the STU Coordination

Committee to be held on 5.9.2012 at 11.00 A.M under the chairmanship

of AddI. Chief Secretary (MPP & Power)

1. Evacuation arrangement for Beaskund HEP (9 MW) HEP:-

Progress review of evacuation arrangement for Small HEPs in

Palchan area:-

HPPTCL shall give the activity wise time line for
construction of 33 kV D/C line between Palchan & Prini
(33/220 kV planned sub station in the yard of Allain
Dhuangan HEP) after review of earlier projection given
in 21°" meeting of the Committee.

Forest Clearance of the line. Time line- 31.10.2012.
Construction of 33/220 kV sub station in the yard of
Allain Dhuangan HEP. Time Line-31.12.2012 -Action by
HPPTCL & IPP.

Evacuation arrangement for Jirah HEP (4 MW) in Parvati
valley:

Progress review of the following activities:

IPP

e Laying of additional circuit on existing structures of 33
kV Barsaini- Malana-l line. Action by IPP & HPSEBL-
Revised Time line-15.8.2012.

Construction of 4 Nos. Transmission Projects to be built by

HPPTCL with Financial assistance by ADB (Tranche-1): -

HPPTCL shall give activity wise Time lines for progress

review of 4 Nos. Transmission Projects being built with

financial assistance from ADB:

i) 66/220 kV, 31.5 MVA Pooling station at Bhoktoo
+LILO of 220 kV Kashang- Bhaba Line- Revised COD-
31° October, 2013.-




i) 220/400 kV, 315 MVA P.S near Pragati Nagar+ LILO
of both circuits of 400 kV |hakri- Abdullapur D/C
Line.-Revised COD-30" November, 2014. :-

e Award of work- Revised Time line -31.1.2013 against
earlier time line of 31.7.2012.
e Forest Clearance for 400 kV LILO Line- Time Line-
31.10.2012
i) 220 kV D/C High Capacity Line from Hatkoti to
220/400 kV P.S near Pragati Nagar.-COD- 30"
November, 2014. :-
e Award of work- Time line shall be given by HPPTCL.

e Forest Clearance for Line- Time Line- 31.10.2012.

iv)  66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA
P.S at Wangtoo+ LILO of both circuits of 220 kV and
400 kV Lines COD- 220 kV portion — 31st March, 2015
and 400 kV portion-30™ September, 2015:- .

e Award of work- Time Line-31.3.2013.

e Forest Clearance- Time Line- 31°%, October, 2012.

HPPTCL shall apprise the Committee on the steps taken to
keep the time lines of Tranche-/ projects as close as possible
to the CODs of upcoming HEPs.

Evacuation of power from Fozal HEP (11 MW) and other
projects in Naggar Valley in Distt. Kullu

Progress review of following transmission projects:-
a) Construction of 33/220 kV GIS sub station at Fozal-
Revised Time Line-31.12.2013.
b) LILO of one circuit of 220 kV Prini- Nalagarh D/C
line of M/S ADHPL. Time line-30.11.2013.
e HPPTCL shall also give the time line for Forest
Chearance- Earlier Time line-31.7.2012.
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5. Construction of 66 kV Switchyard at Ghanvi-Il HEP

HPSEBL shall give the progress of the following Work:

66 kV switchyard at Ghanvi-ll HEP. Revised Time line-
30.9.2012 against earlier time line of 31.7.2012.

6.Valley wise transmission Plan for Palampur Zone, Satluj

Basin (up to Wangtoo) and Ravi basin (Chamba & Gharola

Zones)

Committee shall be apprised on the following:

i)

Short term arrangements for evacuation of Small
Hydel power in Palampur Zone

HPSEBL shall give activity wise time lines for
completion of following works:

a) 33 kV Baner- Darang- Kangra line.

b) 33 kV Baijnath- Bassi line.

Evacuation arrangements for Small HEPs in Satluj
Basin (up to Wangtoo)

a) HPSEBL shall give activity wise time line for
augmentation of 66/220 kV transformer at
Kotla (Jeori). Time line-30.6.2013.

b) HPSEBL shall report on the proposed utilization
of 220/22 kV, 20 MVA station transformer at
Bhaba power house for evacuation of upstream

projects and give relief to 66 kV Nathpa-
Ghanvi-I- Kotla line after taking in to
consideration the Cost/MW to be contributed
by the IPPs for replacement of existing cable

and other associated switchgear etc.



iii)

Progress review of 66/22 kV sub station at Ani
(Nagan) under construction by HPSEBL. Time
line-2013-14.

HPSEBL shall apprise the Committee on the

augmentation of Ist circuit 66 kV D/C line
between Ghanvi-l and Kotla by 2014-2015 and
the 2" circuit by 2015-2016 by using HTLS
conductor after holding discussions with the
IPPs to determine Cost/MW to be contributed
by them for augmentation of the 66 kV circuits.

Evacuation arrangements for Small HEPs in Ravi Basin

(Chamba & Gharola Zones)

a)

Progress review of 33/220 kV GIS sub station at
Lahal with 220 kV Lahal- Budhil Line under
implementation by HPPTCL and is included in
Tranche-ll of ADB Loan- Time Line-2015-16.

Progress review of 33 kV D/C lines between

Holi & Gharola and Gharola and Bharmour
under implementation by HPSEBL. Time Line-
2014-15.

Progress review of 33/220 kV GIS sub station
under construction by HPPTCL at Karian with
220 kV S/C line on D/C towers between Karian
and 400/220 kV Chamera P.S of PGCIL. Time
line- 31.10.2012.

Evacuation arrangements for Small/Large HEPs in

Pabbar Basin.

Progress Review of following Transmission projects

under implementation by HPPTCL to evacuate power
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of Tangnu Romai-l (44 MW) and other HEPs in Pabbar

basin- Time Line-2015-16

a) 132 kV D/C line from Tangnu Romai-I HEP to
Sunda sub station. (Being constructed with

domestic funding and equity participation by
the IPP(s))

b) 132/220 kV, 2x100 MVA GIS sub station at
Sunda (included in Tranche-Il of ADB Loan).

C) 220 kV Sunda- Hatkoti D/C Line (included in
Tranche-ll of ADB Loan).

d) 220 kV Switching Station at Hatkoti (included in
Tranche-1l of ADB Loan).

Evacuation of power for Rukti-ll (5 MW), Shaung (3 MW) &
Brua (9 MW) SHPs.

a) HPSEBL shall apprise the Committee on the
need to provide additional transformer at
Nathpa in view of proposed utilization of
220/22 kV station transformer at Bhaba for
evacuation of upstream projects.

b) HPPTCL shall give the time line for restoration
of 220 kV Kashang- Bhaba line (presently
charged at 22 kV) which was damaged due to
collapse of one of its towers.

8. E vacuation of power from Balargha (9 MW) & Jigrai (5 MW)

HEPs in Parvati valley:

Committee shall be apprised on the Interim arrangements

for evacuation of power from above two projects through
following options: |

Evacuation through 33 kV Barsaini- Malana-I lines by LILO

of one of the line at Balargha HEP after holding discussions %47//
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11.

with developer of Balargha HEP and other stake holders.
Action by HPSEBL.
Evacuation through existing 33 kV line from Bramganga to

Jari after holding discussions with developers of
Bramganga and Balargha HEPs. Action by Himurja &
HPSEBL

Progress review of Transmission Projects planned to be built
with ADB Loan -Tranche-l|

HPPTCL shall give status of completion of transmission
projects covered under Tranche-ll of ADB loan and also the
progress of approval of ADB/DEA for approval of Tranche-ll.

Interim arrangements for Evacuation of power of Surah (1.5
MW) and Swad (5 MW) HEPs in Distt. Mandi.

HPPTCL shall apprise the Committee on the status of
resolution of pending issues regarding joint evacuation of
Patikari (13 MW) and Swad (5 MW) HEPs after holding
discussions with the developers.

Construction of 33 kV switching station at Maredi and 33 kV
D/C line from Maredi to 33/220 kV Karian sub station:

HPPTCL shall apprise the Committee on the final view
taken on construction of 33 kV Maredi switching station
and the connecting 33 kV D/C line through one of the
following options after holding discussions with the IPPs:
i) HPPTCL with wheeling charges payable by the
IPPs to HPPTCL.
i) HPSEBL/HPPTCL as a deposit work of the IPPs.
iii)  IPPs directly under technical supervision of
HPPTCL.



12,

Construction of IPPs’ lines by HPPTCL

Progress for construction of following lines by HPPTCL shall

be reviewed:

i) 132 kV D/C Line from Tangnu-Romai (44 MW) HEP to
132/220 kV P.S at Sunda in Pabbar basin.

i) LILO of one circuit of 220 kV Kashang- Bhaba D/C line
at Tidong-I (100 MW) HEP in Satluj basin.



