Agenda for discussions in the 32™ meeting of the STU Coordination

Committee to be held under the chairmanship of Pr. Secretary (MPP &

Power)

Evacuation arrangement for Beaskund HEP (9 MW) & other

SHPs in Palchan valley:-

HPPTCL shall apprise the Committee on the status of

construction of following transmission projects required for

evacuation of Small HEPs in Palchan valley and for meeting

the winter demand of Manali area:-
Construction of 33 kV D/C line between Palchan & Prini
(33/220 kV sub station in the yard of Allain Dhuangan HEP).
Construction of 33/220 kV sub station in the yard of Allain
Dhuangan HEP.

Construction of 4 Nos. Transmission Projects to be built by

HPPTCL with Financial assistance by ADB (Tranche-l): -

Progress review of 4 Nos. Transmission Projects being built
by HPPTCL with financial assistance by ADB:

i)

66/220 kV, 31.5 MVA Pooling station at

Bhoktoo +LILO of 220 kV Kashang- Bhaba Line-
22/66 kV portion- 30.4.2014.
66/220 kV portion- 31.7.2014

220/400 kV, 315 MVA P.S near Pragati Nagar+ LILO

of both circuits of 400 kV |hakri- Abdullapur  D/C
Line.- COD-30" November, 2014. :-

Award of work- In the 31 meeting of the Committee
held on 5.10.2013, time line for award of work was
revised as -31.10.2013.

Revised Time Line for Forest Clearance of 400 kV
Line to reach MOEF, Gol- 31.10.2013.




4.

i)

220 kV D/C High Capacity Line from Hatkoti to
220/400 kV P.S near Pragati Nagar.-COD- 30
November, 2014. :-

Time Line for Forest Clearance of 220 kV Line to
reach MOEF, Gol- 31.10.2013.

66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA
P.S at Wangtoo+ LILO of both circuits of 220 kV and
400 kV Lines COD- 220 kV portion — 31st March, 2015
and 400 kV portion-30" September, 2015:- .

HPPTCL shall give Time Line for Forest Clearance of
land to reach MOEF, Gol.

Construction of 33/220 kV Phojal sub station in Naggar

Valley in Distt. Kullu

Progress review of following transmission projects:-

Construction of 33/220 kV GIS sub station at Phojal-

Time Line-31.3.2014.

LILO of one circuit of 220 kV Prini- Nalagarh D/C line

of M/S ADHPL. Revised Time line-28.2.2014.

Status of Forest Case for 220 kV Line.

Valley wise transmission Plan for Palampur Zone, Satluj Basin

(up to Wangtoo) and Ravi basin (Chamba & Gharola Zones)

Committee shall be apprised on the following:

i)

Short term arrangements for evacuation of Small

Hydel power in Palampur Zone

Progress review of following works:

33 kV Baner- Darang- Kangra line.-Revised Time
Line- 31.12. 2014

33 kV Baijnath- Bassi line.-Revised Time Line- 31.12.
2014.



i) Evacuation arrangements for Small HEPs in Satluj
Basin (up to Wangtoo)

Progress review for augmentation of 66/220 kV, 31.5
MVA transformers at Kotla (Jeori). Revised Time line-
31.12.2013. (Action by HPSEBL)

Progress review of 66/22 kV sub station at Ani
(Nagan). Time line-31.12.2013. (Action by HPSEBL)

i) Evacuation arrangements for Small HEPs in Ravi Basin
(Chamba & Gharola Zones)

Progress review of 33/220 kV GIS sub station at Lahal
with 220 kV Lahal- Budhil Line under implementation
by HPPTCL and is included in Tranche-Il of ADB Loan-
Time Line-2015-16.

Time Line for NIT-31.10.2013. (Action by HPPTCL)
Progress for construction of 33 kV D/C lines between

Holi & Gharola and Gharola and Bharmour. Time Line-
2014-15. (Action by HPSEBL). HPSEBL shall give activity

wise progress of these works.

Progress review of 33/220 kV GIS sub station under
construction by HPPTCL at Karian with 220 kv S/C
line on D/C towers between Karian and 400/220 kV
Chamera P.S of PGCIL. Revised Time line-
30.11.2013. (Action by HPPTCL)

5. Construction of 220 kV Kashang- Bhaba D/C Line:

Progress review of restoration of 220 kV Kashang-
Bhaba line (presently charged at 22 kV) which was
damaged due to collapse of one of its towers.-
Revised Time Line-30.11.2013. —(Action by HPPTCL)




Progress review of Transmission Projects planned to be built

with ADB Loan —Tranche-ll

HPPTCL shall give status/progress of various transmission

projects covered in Tranche-Il of ADB Loan.

a:

66 kV GIS Switching station at Urni and 66 kV Urni-
Wangtoo D/C Line: (Time Line- April, 2015)

33/220 kV, 50/63 MVA GIS sub-station at Lahal with
220 kV Lahal- Budhil S/C Line (Time Line-August,
2015).

132/220 kV, 2x100 MVA GIS sub-station at Sunda
(Time Line-October, 2015)

220 kV Sunda- Hatkoti D/C Line (Time Line-October,
2015).

220 kV Switching Station at Hatkoti (Time Line-
October, 2015).

33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi
(Shahpur) with LILO of 132 kV Dehra- Kangra S/C
Line (Time Line-February, 2016).

33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini
(Time Line-March, 2016).

132 kV D/C Line from Barsaini to 132/220 kV Charor
Sub-station (Time Line- April, 2016).

132/220 kV, 100 MVS GIS sub-station at Charor (Time
Line-May, 2016).

220 kV Charor- Banala D/C Line (Time Line-April,
2016).

33/132 kV, 31.5 MVA GIS sub-station at Pandoh with
LILO of 132 kV Bajaura- Kangoo line (Time Line- Feb,
2016)



Evacuation of Power of Small HEPs in Sahoo Area in Ravi
basin:

In the 31 meeting of the Committee, it was apprised that

meeting between the developers of Kurtha and Sal-Il HEPs

for evacuation of Sal-Il power through 33 kV Kurtha- Karian

line under construction by the developer of Kurtha HEP
could not be convened and the Committee shall be apprised
of the outcome of the meeting in its next meeting.

HPPTCL may update the Committee.

Construction of IPPs’ lines by HPPTCL

Progress for construction of following lines under
implementation by HPPTCL shall be reviewed:

132 kV D/C line from Tangnu Romai (44 MW) HEP to
132/220 kV planned sub station of HPPTCL at Sunda.
132/220 kV GIS sub station at Sunda (Tranche-lIl).

220 kV Sunda- Hatkoti D/C Line (Tranche-Il).

220 kV Switching Station at Hatkoti (Tranche-lIl).
Evacuation arrangement for Balargha HEP (9 MW):

In the 31*" meeting of Committee, it was apprised that 6%
line losses (from LILO point to Malana-l HEP) shall be
applicable for transmission of Balargha HEP power and
HPSEBL shall issue clarification on applicable losses for the
system beyond Malana-1 HEP with in a week.

HPSEBL may update the Committee on the action taken.



10.

11.

12.

Application for connectivity for Chanju-l HEP (36 MW) in
Distt. Chamba:

Chanju-l HEP (36 MW) is under implementation and is
targeted for completion in March, 2015. The evacuation
arrangement for the project envisages LILO of one circuit
of 132 kV D/C line from 132/33 kV sub station at Kurthala
to 132/33 kV sub station of HPSEBL at Bathri. Developer of
Chanju-l HEP has applied for connectivity to HPPTCL in
accordance with approved procedure for grant of
connectivity and open access. Committee may approve
the grant of connectivity to Chanju-I HEP

High/Low Grid Voltage in Naggar valley:

HPSEBL shall apprise the Committee of the steps taken to,
control the high/low grid voltage problem in Naggar valley
which continues to materially affect the evacuation of
power of Small HEPs.

Grant of Connectivity and Open Access in The Intrastate
Transmission System:

In the previous meetings of the Committee, Secretary
General, HPPF had voiced his concerns that developer of a
project is supposed to submit application for Grid
connectivity at the time when TEC and other major
clearances are in place and this is the reason that IPPs are
not coming forward for grid connectivity whereas
integrated transmission system needs to be considered for
development on the basis of the over all power potential
available in a basin. It was also suggested that integrated
system be developed in a staggered manner matching the
evacuation needs so that the projects coming up early do
not end up paying for the potential yet to come.



It was decided that Energy Directorate shall act as nodal
officer and convene a meeting of all the stake holders and
devise a mechanism to address above mentioned issues.

Energy Directorate may apprise the Committee on the

action taken.



