H.P. Power Transmission Corporation Limited
(A State Govt. Undertaking}
Barowalias House, Khalini, Shimla-171002
(Telefax: 0177-2626284)

NO. HPPTCL/STU-Vol-v/2013-S 4 14 - G i Dated:- (6 - 12 - R0 17
To

Chairman cum Managing Director,
HPSEB Limited, \
Vidyut Bhawan, Kumar House,
Shimla-171004.

Subject: - 32" Meeting of STU Coordination Committee held under the
chairmanship of Pr. Secretary {Power), GoHP at Shimla on
30.11.2013 —Minutes of Meeting.

Sir:

Minutes of 32™ meeting of STU Coordination Committee held on 30.11.2013 in
the Committee room of Govt. Secretariat at Shimla are enclosed for information
and necessary action please. Minutes have also been hosted on the official web

site of HPPTCL i.e. www.hpptcl.gov.in.

Yours faithfuily,

. g/[LQL\:s/—J J i .
Director (Plantning ac [S‘ﬂ//ﬂ

Copy to:-

1. Sr. P.S. to Pr. Secretary (Power), GoHP, Shimla-171002 for
information of Pr. Secretary please.

2. Sr. P.S. to Managing Director, HPSEBL, Vidyut Bhawan, Kumar
House, Shimla-171004 for information of Managing Director please.

3. Sr. P.S. to Managing Director, HPPTCL, Barowalia House, Khalini,
Shimla- 171002 for information of Managing Director please.

4. Director, Energy Directorate, Shanti Bhawan, Phase-lii, Sector-Vi,
New Shimla-171009 for information and necessary action piease.

5. Spl. Secretary (Power) to GoHP, Shimla-2 for information and

necessary action please.
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10.

11.

12.

13.

14.

15.

16.

17.

Director (Projects), HPPTCL, Barowalias House, Khalini, Shimla-
171002 for information and necessary action please.

Director (Electrical), HPPCL, Himfed Bhawan, Panjari, Old MLA
Quarters, Shimla-171005 for information and necessary action
please.

Sh. C.M. Walia, Secretary General, HPPF, Top Floor, Uttam Bhawan
(near 103 Tunnel), Shimla-171004 (Ph: 0177-2810466) for
information and necessary action please.

General Manager (C & D), HPPTCL, Barowalia House, Khalini,
Shimla-171002 for information and necessary action please.

Chief Executive Officer, Himurja, Urja Bhawan, SDA Complex,
Kasumpti, Shimla-171009 for information and necessary action
please.

Superintending Engineer, HP Load Despatch Society, SLDC
Complex, Totu, Shimla-11 for information and necessary action
please.

M/S Kapil Mohan & Associates Hydro Power Private Limited, 5CO
140-141, Sector-34 A, Chandigarh (UT) (Fax No. 0172-2602863) for
information and necessary action please.

Sh. S.N. Kapur, Gyamba House, South End, Lane-IV, Sector-1, New
Shimla-9 (Fax No. 0177-2670013) for information and necessary
action please.

M/S NSL Tangnu Romai Power Generation Private Limited, B-127,
First Floor, Sector-2, Noida-201301 (U.P) (Fax. No. 0177-2670297)
for information and necessary action please.

M/S Sai Engg. Foundation, Sai Bhawan, Sector 4, New Shimla for
information and necessary action please.

M/S Skyzen, Infrabuild Pvt. Ltd, A-304, Kailas Complex, Park Site, Veer
Savarkar Marg, Vikhroli (West)Mumbai- 400079 (Fax: 022-39167180)
for information and necessary action please.

M/S Himgiri Infrastructure Development (Pvt.) Ltd, Transport Nagar,
Narwal, Jammu (J & K)-180006 (Fax No. 0191-2490122) for information

and necessary action please.
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18.

19.

20.

21.

M/S Fozal Power Pvt. Ltd, 1421-23, Ansal Tower, 38, Nehru Place,
New Delhi-110099 (Fax No. 011-26281910) for information and
necessary action please.

M/S Kunchanjunga Power Company (P) Ltd, Distt. Gautam Budh
Nagar, B-37, Sector-1, Noida-201301, U.P for information and
necessary action please.

M/S Sahu Hydro Power Private Limited, 103, 8-2-293/82/W/103, Road
No. 7D, Jubilee Hills, Hyderabad 500033 (Mob. 9805290444 for
information and necessary action please.

M/S | A ENERGY, D-17, Lane-1, Sector-1, New Shimla-171009 for

information and necessary action please.

g{(}{bu—n [4 L’z

Director (Planning & Contr é{ﬁkﬁ

C\Documents and Settings\AdministratoriDesktoptSTU Co-od meeting\32nd meeting December 13 Issue.doc -3-



Summary Record of discussions in the 32" meeting of STU
Coordination Committee held on 30.11.2013 under the
chairmanship of Pr. Secretary (Power)

The 32™ meeting of STU Coordination Committee was held on
30.11.2013 under the chairmanship of Pr. Secretary (Power) in the
Committee room of H.P. Secretariat to discuss various agenda
items circulated vide HPPTCL letter No. HPPTCL/STU-Vol-1V/2013-
4821-42 dated 22.11.2013. The List of participants is as per
Annexure-l. During the discussions, following decisions were
taken/action noted:-

1. Evacuation arrangement for Beaskund (9 MW) & other SHEPs in
Paichan Valley:-

Committee was apprised that work of 33/220 kV sub station in
the yard of Allain Dhuangan HEP and 33 kV D/C line between
33 kV Paichan Switching Station and 33/220 kV sub station in
the yard of Allain Dhuangan HEP shall be executed by the
Developer of Beaskund HEP with the investments to be
reimbursed by HPPTCL.

It was also apprised that procurement process for the
equipments for 33/220 kV sub station has been initiated by
the developer of Beaskund HEP and the implementation
agreement for the sub station as well as the line shall be
signed by the end of December, 2013.

2. Construction of 4 Nos. Transmission Projects to be built by HPPTCL
with Financiai assistance by ADB (Tranche-1): -

i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5 MVA)
GISS at Bhoktoo +LILO of 220 kV Kashang- Bhaba Line-
(Time Line 31.7.2014)

e Work on 66/22 kV portion of the sub station is

progressing to meet the time line of 30" April, 2014,

o There are certain issues connected with safety of site
for 220/66 kV portion of the sub station and in this

>
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context, site has been got examined by experts from
IIT, Roorkee engaged by HPPTCL for the purpose. The
site was visited by the team on 22.11.2013. The
report of the expert team shall be available in 15
days and HPPTCL shall take final decision keeping in
view the recommendations of the expert and apprise
the Committee in its next meeting.

ii} 220/400 kV, 315 MVA GISS Pragati Nagar+ LILO of both

circuits of 400 kV  |hakri- Abdullapur D/C Line.-COD-30%*

November, 2014.

iii) 220 kV D/C High Capacity Line from Hatkoti to 220/400 kV

GISS Pragati Nagar.-COD- 30" November, 2014.

The work of the sub-station awarded on 27.11.2013.
FCA case of 220 kV and 400 kV lines is pending with
MoEF Chandigarh office for want of new certificate
from DC concerned in light of new instructions of
MOEF issued on 5.7.2013, where in the record of all
consultations and meetings of Forest Rights
committees, Gram Sabha, Subdivision level and
Division Level committees are to be enclosed.
Certificate for 7 No. Gram Sabha has been obtained
and certificate from remaining 11 Gram Sabhas is
awaited.

Committee directed that in order to simplify and
expedite the procedure of obtaining certificates, a
format may be prepared and special efforts be made
to obtain the requisite NOCs at the earliest.

As requested by HPPTCL, HPSEBL shall expedite the
shifting of its 22 kV existing line from the yard of
220/400 kV Gumma sub station.



e Pr. Secretary (Power) also advised HPPTCL to prepare
the list of the villages through which the projects
traverse so that the village levels Committees are
framed on priority.

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA GISS at
Wangtoo+ LILO of 220 kV line and 400 kV connectivity COD-
COD -220 kV portion-31st March, 2015 and 400 kV portion-
30" September, 2015.

« Work awarded and preliminary engineering design and
drawing activities initiated by the Firm.

e« Approval for Stage-|l granted on 26.6.2013, The NPV and
afforestation charges deposited.

« The <case has reached MOEF Chandigarh and
information under FRA as per new guide lines issued
vide MOEF letter dated 5.7.2013 being collected. The
HPPTCL was advised to expedite the compliance under
FRA.

3.Construction of 33/220 kV GIS sub-station at Phojal in Naggar
Valley (Time Line-31.3.2014):

Committee noted that:

a: 95% of the site development has been completed
and construction of road is in progress.

b: In respect of LILO of 220 kV Prini- Nalagarh Line, out
of 24 tower locations 13 No. have been handed over
to Firm. Work for laying of foundations has been
completed on 5 No. locations.

To expedite the progress, HPPTCL was advise_d to call
the firm and impress upon them the significance of
commissioning by 31.3.2014.

¢ Forest Clearance:

The enumeration of trees falling on ROW has been
completed by H.P. Forest Deptt.



4. Valley wise Transmission Plan for Palampur Zone, Satluj Basin

(up to Wangtoo) and Ravi basin {Chamba & Gharola Zones):

i)

iii)

Short term arrangements for evacuation of Small Hydel
Power in Palampur Zone.
a 33 kV Baner- Darang- Kangra line.

b 33 kV Baijnath- Bassi line.
Above 33 kV lines progressing to meet the time line of
31.12.2014.

Evacuation arrangements for Small HEPs in Satluj Basin (up
to Wangtoo)
a Augmentation of 66/220 kV transformer is in progress

to meet the time line of 31.12.2013.
- 66/22 kV and 66/220 kV transformers reached at site.
b -Work for construction of 66/22 kV sub-station at Ani
(Nagan) is in progress to meet the time line of
31.12.2013.
Evacuation arrangements for Smail HEPs in Ravi Basin

(Chamba & Gharola Zones)

a 33/220 kV GIS sub-station at Lahal and 220 kV Lahal-
Budhil Line under implementation by HPPTCL.

¢ NIT for the sub station issued and is due for opening
on 20.12.2013.

e There are certain issues for grant of NOC by M/S |SW
for transfer of approval in favour of HPPTCL and the
matter has been taken up with them for early grant
of NOC.

b 33 kV D/C lines between Holi and Gharola & Gharola
and Bharmour under implementation by HPSEBL are
progressing to meet the time line of 2014-15.
HPSEBL shall immediately furnish the activity wise



progress of these lines for hosting the same on the
website of HPPTCL.

C) Construction of 33/220 kV GIS sub-station at Karian
time line -31.8.2013.

e The substation work completed and pre
commissioning testing for substation
accomplished.

o 220 kV terminal bay at 400/220 kV Chamera
Pooling station shall be made available by
PGCIL matching with commissioning of the line.

+ Progress of 220 kV S/C line on D/C Towers from
Karian to Chamera (Time Line-30.11.2013) is as
under:

- Work on 18 towers out of 20 towers is in
progress.

- Removal of trees falling enroute has been
completed by Forest Deptt.

- There is slippage in completion of the line.
Revised time line is 28.2.2014.

- It was advised by Pr. Secretary (Power) to call
the firm and strictly adhere to the committed
time line for completion of the line.

5. Restoration of 220 kV Kashang- Bhaba D/C Line:

Progress of restoration of line is as under:

Tower No -1 Erected tower being dismantled at the request
of HPPCL. One storey dismantlement under progress.

Tower No.-2- Tender of retaining wall for leg protection
awarded.

Tower No 40-A- Stubbing completed. Tower parts head
loading completed. Ready for erection.



Tower No 79: Work of retaining wall under progress. 65%
completed.

Tower No 83 - Stub casting completed. Tower parts head
loading completed.

Tower No 84 - Stubbing and chimney work completed.
Tower No 89-90: Work in progress for providing clearance.
Restoration shall be completed by 31.3.2014.

6. Progress Review of Transmission Projects planned to be built
with ADB Loan- Tranche-Il

i) 33 kV Switching Station at Palchan (January, 2015):

e Govt. land identified.

¢ Site inspection by the Chief Conservator Forest has
been conducted and the case has been forwarded to
Nodal Officer FCA Shimla on 27.11.2013.

e HPPTCL was advised to fast track the compliance
under FRA.

i) 66 kV GIS Switching station at Urni and 66 kV Urni- Wanqtoo
D/C Line: (Time Line April, 2015)
a) 66 kV GIS Switching station at Urni:

e NIT has been floated.

e Survey completed.
e Land acquired.
* It was reconfirmed that HPPTCL shall keep space for
66/22 kV transformer at 66 kV switching station at
Urni. ‘
b) 66 kV Urni-Wangtoo D/C Line:
+ Survey completed. |

«» Case for Forest Clearance has been submitted to
MOEF, Chandigarh on 14.10.2013.



iii) 33/220 kV, 50/63 MVA GIS sub-station at Lahal with
220 kV Lahal- Budhil S/C Line:

a) 337220 kV, 50/63 MVA GIS sub-station at Lahal (Time
Line -Aug, 2015):

+ Land Acquired
« Tender called and is due for opening on 20.12.2013.
b) 220 kV Lahal- Budhil S/C Line (Time Line-Aug, 2015):

e The commitment to reimburse a sum of ¥ 43 Lacs
has been forwarded to M/S JSW to get NOC. The case
for getting the diversion approval in favour of
HPPTCL is being submitted.

iv) 132/220 kV, 2x100 MVA GIS sub-station at Sunda (Time
Line-October, 2015):

« Acquisition of land is in progress under Section 17 (4)

of the "Land Acquisition Act”. The award has been
submitted by LAO to D.C, Shimla for getting the
approval of the Govt.

v) 220 kV Sunda- Hatkoti D/C Line (Time Line-October, 2015):
Detailed Survey completed and Joint inspection for

preparing the final clearance case conducted. FCA
case has been submitted with out FRA compliance
which will be submitted in the month of December,
2013.
vi)220 kV Switching Station at Hatkoti (Time Line-October,
2015):

As directed by the committee the contouring for both

the sites i.e. site No 4 and 6 has been completed and
report submitted to head office on 10.9.2013. Site
being finalized in consultation with ADB.

vii)33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi
(Shahpur) with LILO of 132 kV Dehra- Kangra S/C Line {Time
Line-February, 2016):




« Two sub station sites have been short listed.

e Preliminary survey has been conducted and will be
submitted to Design Unit by 15.12.2013 for both
sites to reach the final decision.

viii}) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini
(March, 2016):

« Notification under Section 6 & 7 of Land Acquisition Act
has been issued on 20/11/2013.

e Forest Case under preparation.

ix) 132 kV D/C Line from Barsaini to 1327220 kV Charor
Sub-station (Time Line April, 2016)
e Survey completed.

e« FCA case is under preparation.
x) 132/220 kV, 100 MVS GIS sub-station at Charor (Time Line-
May, 2016}):
« Land identified. Notification under Section 6 & 7 of the
Land Acquisition Act has been issued on 28.11.2013.

The case for the acquisition of land Acquisition Act is
in progress.
xi) 220 kV Charor- Banala D/C Line (April, 2016):
. Forest Case prepared. Joint inspection will be carried
out by Ist week of Dec, 2013.
« BOQ has been finalized. Tender to be called by
31.3.2014.

xii) 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with
LILO of 132 kV Bajaura- Kangoo line (Time Line- Feb, 2016):

HPSEBL has vacated the land. Transfer of land for the sub
station from BBMB to HPPTCL in process.



7. Evacuation of Power of Small HEPs in Sahoo Area in Ravi
Basin:

Committee was apprised that in spite of repeated notices
for the meeting, Developer of Kurtha HEP has failed to
attend the meeting. It was decide that in future IPPs shall
be called for meeting by invoking the relevant Clauses of
HPERC Regulations and Committee shall be apprised of the
outcome in its next meeting.

8. Construction of IPPs’ lines by HPPTCL

132 kV D/C line from Tangnu Romai (44 MW) HEP to
132/220 kV GISS Sunda:

« The forest case of the said line is under preparation
by taking 18 Mtrs ROW (132 kV Line).The field work
of the same is in progress.

« Progress of connecting works is as per ltem 6 (iv), 6
(v), 6 (vi) above.

lt was decided that in future meetings of the

Committee, progress of 220 kV Snail- Hatkoti D/C line
under implementation by HPPTCL as a deposit work of
HPPCL shall also be reviewed.

9. Evacuation arrangements for Balargha (9 MW) HEP in Distt. Kullu:

In the 31 meeting of the Committee held on 5.10.2013, it was
apprised that HPSEBL shall issue clarification on applicable
losses for the system beyond Malana-l HEP with in a week. The
matter is still pending with HPSEBL. HPSEBL shall again hold
meeting with the developer of Balargha HEP for resolution of
the issue.

v



10. Grant of Connectivity to Chanju-l HEP (36 MW):

Grant of connectivity of Chanju-l HEP (36 MW) at 132 kV level by
LILO of one circuit of 132 kV Kurthala- Bathri D/C line was
approved and HPPTCL {STU) shall take further action accordingly
as per the approved procedure for Grant of Connectivity in the
Intra State Transmission System

11. High/Low Grid Voltage in Naggar valley:

Committee was apprised that High/Low grid Voltage problem in
Naggar valley shall be solved after commissioning of 33/220 kv
sub station in the yard of Allain Dhuangan HEP which has been
taken up for implementation on fast track basis.

12. Grant of Connectivity and Open Access in The Intrastate
Transmission System:
It was apprised that meeting of the stake holders to be convened

by Energy Directorate is yet to be held. It was decided that
Energy Directorate shall hold the meeting after preliminary
discussions with HPPTCL and apprise the Committee in its next
meeting.

13. Construction of 132/220 kV Sub Station and 220 kV Dehan-
Hamirpur (PGCIL} Transmission Line:
HPSEBL stressed for early completion of the 132/220 kV Dehan
sub station and the 220 kV connecting line as there are already

constraints in evacuation of Small HEPs commissioned in
Palampur Zone. The sub station and the line are covered in
Tranche-lll of the ADB loan and are to be implemented by
HPPTCL. It was decided that these transmission projects shall be
put on fast track and Tender shall be called by the end of
February, 2014.

Next meeting of the Committee shall be held on 9.1.2014 at 3.00 P.M.

Meeting ended with a vote of thanks to the chair.
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Annexure-|

List of the Participants present in the 32" meeting of STU Co-ordination Committee

held under the chairmanship of Pr. Secretary {Power), GoHP on 30.11.2013 at Shimla.

HPPTCL
1. Sh.S. C. Srivastava-

2. Sh. R.K. Sharma-
3. Sh. S.K. Sharda-
4. Sh. S.S. Dehal-

5. Sh. S.K. Sharma-

HPSEB Limited

1. Sh. P.C. Negi-
2. Sh. Rajender Bhasker-
3. Sh. M.L. Sharma-

Enerqgy Directorate

1. Sh. Subhash Gupta-

2. Sh. Sunny Sandhu-

1. Sh. V.P. Singh-
2. Sh.B.S. Negi-
Himurja
1. Sh. Bhanu Pratap Singh-
2. Sh. S.K. Kapila-
3. Sh. K.L. Thakur-

M/S Tissa_Hydro Power

1. Sh.S.N. Kapur-

Managing Director

Director (Projects)

Director (Planning.& Contracts)
General Manager (Projects)

Sr. Manager (Planning/IT)
Managing Director
S.E(S.0. & P)

Sr. XEN (SO & P)

Chief Engineer

Programmer

G.M. (Electrical)

DGM (Electrical)
Chief Executive Officer
Director

XEN

Managing Director
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M/S Sai Engineering Foundation

1. Sh. Vinod Bist- G.M.

M/S Kapil Mohan & Associates Hydro Power Private Limited

1. Sh. Anil Sharma- V.P. (Commercial).

M/S Sandhya Hydro Power Projects Balargha (P} Lid

1. Sh. Rohit Sharma- AGM.,

M/S HID (P} Ltd

1. Sh. Mohinder Pal Singh-

M/S Sahu Hydro Power Pvt. Ltd

1. Sh. L.R. Chauhan-
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