Agenda for discussions in the 27" meeting of the STU Coordination

Committee to be held on 22.4.2013 at 3.00 P.M under the chairmanship

of Pr. Secretary (MPP & Power)

1. Evacuation arrangement for Beaskund HEP (9 MW) & other

SHPs in Palchan valley:-

Progress review of evacuation arrangement for Small HEPs

in Palchan area:-

i)

iii)

HPPTCL shall apprise the Committee on evacuation
arrangements finalized for evacuation of power from
various Small HEPs in Palchan valley.

Progress review of 33/220 kV sub station in the yard
of Allain Dhuangan HEP.-Action by HPPTCL &
Developer of Beaskund HEP.

Action taken on the remedial measures suggested
during 24™ meeting of the Committee for controlling
abnormally high/low voltage conditions at 33 kV
Naggar sub station viz. by proving shunt reactors at
the selected locations and/or using OLTCs. -Action by
HPSEBL.

2. Construction of 4 Nos. Transmission Projects to be built by

HPPTCL with Financial assistance by ADB (Tranche-l): -

Progress review of 4 Nos. Transmission Projects being built
by HPPTCL with financial assistance by ADB:

i)

66/220 kV, 31.5 MVA Pooling station at Bhoktoo
+LILO of 220 kV Kashang- Bhaba Line- COD-31° May,
2014.-

220/400 kV, 315 MVA P.S near Pragati Nagar+ LILO
of both circuits of 400 kV_Jhakri- Abdullapur D/C
Line.- COD-30" November, 2014. :-

.
-



3.

4.

o Award of work- Time Line-30.4.2013.
e Revised Time Line for Forest Clearance of 400 kV Line to
reach MOEF, Gol- 30.4.2013.

i) 220 kV D/C High Capacity Line from Hatkoti to
220/400 kV_P.S near Pragati Nagar.-COD- 30"
November, 2014. :-

e Time Line for Forest Clearance of 220 kV Line to reach

MOEF, Gol- 30.4.2013.

iv)  66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA
P.S at Wangtoo+ LILO of both circuits of 220 kV and
400 kV Lines COD- 220 kV portion — 31st March, 2015
and 400 kV portion-30" September, 2015:- .

e Award of work- Time Line-31.5.2013.

e Time Line for Forest Clearance of land to reach MOEF,

Gol- 30.4.2013.

Construction of 33/220 kV Phojal sub station in Naggar Valley
in Distt. Kullu

Progress review of following transmission projects:-
a) Construction of 33/220 kV GIS sub station at Phojal-
Time Line-31.3.2014.
b) LILO of one circuit of 220 kV Prini- Nalagarh D/C
line of M/S ADHPL. Time line-30.11.2013.
c) Tim e Line for Forest Case for 220 kV Line to reach
MOEF, Gol- 30.4.2013.

Valley wise transmission Plan for Palampur Zone, Satluj Basin
(up to Wangtoo) and Ravi basin (Chamba & Gharola Zones)

Committee shall be apprised on the following:

i) Short term arrangements for evacuation of Small
Hydel power in Palampur Zone
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3.

iii)

HPSEBL shall give activity wise progress for

completion of following works:

a) 33 kV Baner- Darang- Kangra line.-Time Line-
May, 2014

b) 33 kV Baijnath- Bassi line.-Time Line- May,
2014.

Evacuation arrangements for Small HEPs in Satluj
Basin (up to Wanaqtoo)

a) Progress review for augmentation of 66/220
kV, 31.5 MVA transformers at Kotla (Jeori).
Time line-30.6.2013. (Action by HPSEBL)

b) Progress review of 66/22 kV sub station at Ani
(Nagan). Time line-31.12.2013. (Action by
HPSEBL)

Evacuation arrangements for Small HEPs in Ravi Basin
(Chamba & Gharola Zones)

a. Progress review of 33/220 kV GIS sub station at
Lahal with 220 kV Lahal- Budhil Line under
implementation by HPPTCL and is included in
Tranche-ll of ADB Loan- Time Line-2015-16.
(Action by HPPTCL)

b. Progress for construction of 33 kV D/C lines

between Holi & Gharola and Gharola and
Bharmour. Time Line-2014-15. (Action by HPSEBL)

c. Progress review of 33/220 kV GIS sub station
under construction by HPPTCL at Karian with 220
kV S/C line on D/C towers between Karian and
400/220 kV Chamera P.S of PGCIL. Time line-
31.5.2013. (Action by HPPCL)

Construction of 220 kV Kashang- Bhaba D/C Line:
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Progress review of restoration of 220 kV Kashang-
Bhaba line (presently charged at 22 kV) which was
damaged due to collapse of one of its towers.-Time
Line-31.5.2013. —(Action by HPPTCL)

Progress review of Transmission Projects planned to be built
with ADB Loan -Tranche-ll

HPPTCL shall give status/progress of various transmission
projects covered in Tranche-Il of ADB Loan.

Evacuation of Power of Small HEPs in Sahoo Area in Ravi
basin:

In the last meeting of the Committee held on 7.3.2013, it

was decided that HPSEBL shall hold discussions with

developers of Small HEPs in Sahoo area and finalize the

evacuation arrangements for Small HEPs in the valley.
HPSEBL may update the Committee.

Construction of IPPs’ lines by HPPTCL

Progress for construction of following lines under

implementation by HPPTCL shall be reviewed:

i) 132 kV D/C line from Tangnu Romai (44 MW) HEP to
132/220 kV planned sub station of HPPTCL at Sunda.

i) 132/220 kV GIS sub station at Sunda (Tranche-lIl).

i) 220 kV Sunda- Hatkoti D/C Line (Tranche-Il).

iv) 220 kV Switching Station at Hatkoti (Tranche-Il).

Evacuation arrangement for Sainf HEP (100 MW) HEP under
implementation by HPPCL:

HPPCL & HPPTCL shall apprise the Committee of the
status of evacuation arrangement for Sainj HEP (100 MW).

1V



10.

11.

12,

Interim arrangements for evacuation of power from Small
HEPs in Sangla valley and Rala HEP (9 MW) at Panwi Khad:

In the last meeting of the Committee held on 7.3.2013, it
was decided that in view of delay in commissioning of
220/66/22 kV Bhoktoo sub station, interim arrangements
for projects in Sangla valley and Rala HEP by charging one
circuit of 220 kV Kashang- Bhaba D/C line at 66 kV shall be
reviewed and Committee shall be apprised accordingly.
HPPTCL shall update the Committee.

Construction of 66/22 kV and 66/220 kV sub stations by
HPSEBL at Pragatinagar and Hatkoti:

HPSEBL has proposed to construct following sub stations:

) 66/220 kV sub station in the yard of 220/400 kV sub
station of HPPTCL at Pragatinagar with 66 kV
connectivity between 66 kV sub station Hulli and
Pragatinagar.

i) 66/22 kV sub station in the yard of 220 kV Switching
station of HPPTCL planned at Hatkoti with 66 kV S/C
line on D/C towers between Hatkoti and 66 kV sub
station Samoli. Later on, 66/220 kV sub station is
also planned to be added.

For the proposed sub station at Pragatinagar, space has

already been kept at Pragatinagar.

For the proposed sub station (s) at Hatkoti, necessary

space shall be kept in the land under acquisition and

HPSEBL has been requested to intimate the space

requirement in terms of bays, transformers etc.

Evacuation arrangement for Balargha HEP (9 MW):

In the last meeting of Committee, it was decided that
HPSEBL shall enter in to agreement with developer of
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Balargha HEP for evacuation of power during interim period
with in 15 days.

HPSEBL and the developer of Balargha HEP may update
the Committee on the action taken.

Transmission Projects to be implemented under Tranche-lll
of the ADB Loan:

Loan negotiations for Tranche-3 of $ 350 Million MFF loan
by ADB are planned in the Ist quarter of the year 2014.
Transmission projects proposed to be implemented under
this Tranche have been firmed up and are as per Annexure-
| attached. Committee may approve the construction of
these transmission projects under Tranche-3 of the ADB

loan.



Tranche-3 Annex.-|

Sr. NAME OF WORK TOTAL R in Location
NO. Crore)

1 |a) 400 kV D/C line (Twin MOOSE) from 400/220 kV, 2x315 164.0|Distt. Chamba

MVA Lahal GISS to 400/220 kV Chamera Pooling station of
PGCIL

b) 400/220 kV, 2x315 MVA GISS at Lahal

215.0

Distt. Chamba

2 |a) 132/220 kV, 2x80/100 MVA GISS at Mazra (Distt. 116.0|Distt. Chamba
Chamba)
b) 220 kV D/C Line from 132/220 kV GISS Mazra to 33/220 49.0|Distt. Chamba
kV Karian GISS

3 |a) 66/22 kV, 2x10 MVA GISS at Nirmand (Bagipul)l 38.0|Distt. Kullu
b) 66 kV D/C Line from 66/22 kV GISS Nirmand to 66/220 kV 28.0|Distt. Kullu
Kotla sub station

4 1132/220 kV, 2x80/100 MVA GISS at Dehan 109.0|Distt. Kangra

5 |220 kV D/C (Twin MOOSE) Transmission Line from Dehan to 163.0|Distt. Kangra
220/132 kV Hamirpur Sub Station

6 |a) 33/132 kV, 1x50/63 MVA sub station Banjal 41.0|Distt. Chamba
b) 132 kV S/C line on D/C towers from Banjal to Kurthala 12.0|Distt. Chamba

7 1220 kV D/C line (Twin MOOSE) from Bajoli Holi HEP to 58.0|Distt. Chamba

400/220 kV Lahal GISS

Total

993.0




