Agenda for discussions in the 28™ meeting of the STU Coordination
Committee to be held on 29.5.2013 at 3.00 P.M under the chairmanship
of Pr. Secretary (MPP & Power)

1. Evacuation arrangement for Beaskund HEP (9 MW) & other
SHPs in Palchan valley:-

Progress review of evacuation arrangement for Small HEPs

in Palchan area:- '

i) HPPTCL shall apprise the Committee on evacuation
arrangements finalized for evacuation of power from
various Small HEPs in Palchan valley.

i) Progress review of 33/220 kV sub station in the yard
of Allain Dhuangan HEP.-Action by HPPTCL &
Developer of Beaskund HEP.

2. Construction of 4 Nos. Transmission Projects to be built by
HPPTCL with Financial assistance by ADB (Tranche-l): -

Progress review of 4 Nos. Transmission Projects being built

by HPPTCL with financial assistance by ADB:

i) 66/220 kV, 31.5 MVA Pooling station at Bhoktoo
+LILO of 220 kV Kashang- Bhaba Line- COD-30"*
April, 2014.-

i) 220/400 kV, 315 MVA P.S near Pragati Nagar+ LILO
of both circuits of 400 kV |hakri- Abdullapur  D/C
Line.- COD-30" November, 2014. :-

e Award of work- Time Line-31.5.2013.

e Revised Time Line for Forest Clearance of 400 kV Line to

reach MOEF, Gol- 30.4.2013.

iii) 220 kV D/C High Capacity Line from Hatkoti to
220/400 kV P.S near Pragati Nagar.-COD- 30"
November, 2014. :-
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e Time Line for Forest Clearance of 220 kV Line to reach
MOEF, Gol- 30.4.2013.
iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA
P.S at Wangtoo+ LILO of both circuits of 220 kV and
400 kV Lines COD- 220 kV portion — 31st March, 2015
and 400 kV portion-30™ September, 2015:- .
e Award of work- Time Line-31.5.2013.
e Time Line for Forest Clearance of land to reach MOEF,
Gol- 30.4.2013.

Construction of 33/220 kV Phojal sub station in Naggar Valley
in Distt. Kullu

Progress review of following transmission projects:-
a) Construction of 33/220 kV GIS sub station at Phojal-
Time Line-31.3.2014.
b) LILO of one circuit of 220 kV Prini- Nalagarh D/C
line of M/S ADHPL. Time line-30.11.2013.
c) Tim e Line for Forest Case for 220 kV Line to reach
MOEF, Gol- 30.4.2013.

Valley wise transmission Plan for Palampur Zone, Satluj Basin
(up to Wangtoo) and Ravi basin (Chamba & Gharola Zones)

Committee shall be apprised on the following:

i) Short term arrangements for evacuation of Small
Hydel power in Palampur Zone

HPSEBL shall give activity wise progress for

completion of following works:

a) 33 kV Baner- Darang- Kangra line.-Time Line-
May, 2014

b) 33 kV Baijnath- Bassi line.-Time Line- May,
2014.



i) Evacuation arrangements for Small HEPs in Satluj
Basin (up to Wangtoo)

a) Progress review for augmentation of 66/220
kV, 31.5 MVA transformers at Kotla (Jeori).
Revised Time line-31.12.2013. (Action by
HPSEBL)

b) Progress review of 66/22 kV sub station at Ani
(Nagan). Time line-31.12.2013. (Action by
HPSEBL)

iii) Evacuation arrangements for Small HEPs in Ravi Basin
(Chamba & Gharola Zones)

a. Progress review of 33/220 kV GIS sub station at
Lahal with 220 kV Lahal- Budhil Line under
implementation by HPPTCL and is included in
Tranche-ll of ADB Loan- Time Line-2015-16.
(Action by HPPTCL)

b. Progress for construction of 33 kV D/C lines

between Holi & Gharola and Gharola and
Bharmour. Time Line-2014-15. (Action by HPSEBL)

c. Progress review of 33/220 kV GIS sub station
under construction by HPPTCL at Karian with 220
kV S/C line on D/C towers between Karian and
400/220 kV Chamera P.S of PGCIL. Revised Time
line- 31.8.2013. (Action by HPPCL)

5. Construction of 220 kV Kashang- Bhaba D/C Line:

Progress review of restoration of 220 kV Kashang-
Bhaba line (presently charged at 22 kV) which was
damaged due to collapse of one of its towers.-Time
Line-31.5.2013. —(Action by HPPTCL)
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Progress review of Transmission Projects planned to be built
with ADB Loan -Tranche-ll

HPPTCL shall give status/progress of various transmission
projects covered in Tranche-Il of ADB Loan.

Evacuation of Power of Small HEPs in Sahoo Area in Ravi
basin:

In the last meeting of the Committee held on 22.4.2013, it

was decided that HPSEBL shall hold discussions with

developers of Small HEPs in Sahoo area and finalize the

evacuation arrangements for Small HEPs in the valley.
HPSEBL may update the Committee.

Construction of IPPs’ lines by HPPTCL

Progress for construction of following lines under

implementation by HPPTCL shall be reviewed:

i) 132 kV D/C line from Tangnu Romai (44 MW) HEP to
132/220 kV planned sub station of HPPTCL at Sunda.

i) 132/220 kV GIS sub station at Sunda (Tranche-II).

iii) 220 kV Sunda- Hatkoti D/C Line (Tranche-Il).

iv) 220 kV Switching Station at Hatkoti (Tranche-Il).

Evacuation arrangement for Sainjf HEP (100 MW) HEP under
implementation by HPPCL:

HPPCL & HPPTCL shall apprise the Committee of the
status of evacuation arrangement for Sainj HEP (100 MW).

Construction of 66/22 kV and 66/220 kV sub stations by
HPSEBL at Hatkoti:

In last meeting of the Committee, it was decided that
HPSEBL shall review the proposal to construct 66/220 kV
and 66/22 kV sub stations in 220 kV switching station of
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HPPTCL planned at Hatkoti and convey the final
arrangement to HPPTCL with in 15 days. HPSEBL may
update the Committee.

Evacuation arrangement for Balargha HEP (9 MW):

In the last meeting of Committee, it was decided that
HPSEBL shall enter in to agreement with developer of
Balargha HEP for evacuation of power during interim period
before 30.4.2013.

HPSEBL and the developer of Balargha HEP may update
the Committee on the action taken.

Application for connectivity for Kurtha SHEP (5 MW) in Distt.
Chamba:

Kurtha SHEP (5 MW) is under implementation and
evacuation arrangement for the project envisages
construction of 33 kV S/C line on D/C structures from
Kurtha HEP to 33/220 kV sub station of HPPTCL under
construction at Karian. Developer of Kurtha HEP has
applied for connectivity to HPPTCL in accordance with
approved procedure for grant of connectivity and open
access. Committee may approve the grant of connectivity
to Kurtha HEP.

Construction of 220/132 kV sub station at Tahliwala (Distt.
Una) by LILO of 220 kV Bhakra-Jamalpur line of BBMB:

HPSEBL has submitted a proposal to construct 132/220 kV
sub station at Tahliwala by LILO of 220 kV Bhakra-
Jamalpur line of BBMB for meeting the load requirements of
the area. Concurrence of BBMB to the proposed
arrangement has already been secured. Committee may
approve the proposal for further taking up matter with CEA
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and PGCIL and securing approval of Northern Region
Constituents.

Interim arrangements for evacuation of power of Tulang (3
MW) and Kurhed (4.5 MW) HEPs:

Developer of Tulang (3 MW) and Kurhed (4.5 MW) SHPs has
informed that his projects are going to be commissioned in
September, 2013 and December, 2013 respectively.
Interfacing point for the projects has been approved as 33
kV Holi power station of HPSEBL. The approved evacuation
arrangements beyond Holi envisages construction of 33 kV
D/C line between Holi and Gharola & Gharola and
Bharmour by HPSEBL targeted in 2014-15. These lines shall
further get connected with 33/220 kV sub station of
HPPTCL planned at Lahal in the time frame of 2015-16.

In view of delay in commissioning of regular evacuation
arrangements by HPSEBL & HPPTCL, Interim arrangements
to evacuate power of these two projects through existing
33 kV system have to be planned and provided by
HPSEBL. Committee may deliberate on the issue.



