
 1 

      Agenda for discussions in the 29th meeting of the STU Coordination 
Committee to be held on 5.7.2013 at 3.00 P.M under the chairmanship 

of  Pr. Secretary (MPP & Power) 
 

1.      Evacuation arrangement for Beaskund HEP (9 MW) & other      
 SHPs in Palchan valley:-  
 

 Progress review of evacuation arrangement for Small HEPs 

 in Palchan area:- 

i) HPPTCL shall apprise the Committee on the status of 

construction of 33 kV D/C line between Palchan & 

Prini (33/220 kV sub station in the yard of Allain 

Dhuangan HEP) for evacuation of power from various 

Small HEPs in Palchan valley.  

ii) Progress review of 33/220 kV sub station in the yard 

of Allain Dhuangan HEP.–Action by HPPTCL  & 

Developer of Beaskund HEP.   

 

2.  Construction of 4 Nos. Transmission Projects to be built by  

  HPPTCL with Financial assistance by ADB (Tranche-I): -  

Progress review of 4 Nos. Transmission Projects being built 

by HPPTCL with financial assistance by ADB: 

i) 66/220 kV, 31.5 MVA Pooling station at Bhoktoo 

+LILO of 220 kV Kashang- Bhaba Line-  COD-30th  

April, 2014.-  

ii) 220/400 kV, 315 MVA P.S near Pragati Nagar+  LILO 

of both circuits of 400 kV  Jhakri- Abdullapur   D/C 

Line.- COD-30th November, 2014. :-   

 Award of work- Time Line-31.7.2013. 

 Revised Time Line for Forest Clearance of 400 kV Line to 

reach MOEF, GoI- 30.6.2013.   
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iii) 220 kV D/C High Capacity Line from Hatkoti to 
220/400 kV P.S near Pragati Nagar.-COD- 30th 
November, 2014. :-    

 
 Time Line for Forest Clearance of 220 kV Line to reach 

MOEF, GoI- 30.6.2013.  

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA 

P.S at Wangtoo+ LILO of both circuits of  220 kV  and 

400 kV Lines COD- 220 kV portion – 31st March, 2015 

and 400 kV portion-30th September, 2015:- . 

 Award of work- Time Line-30.6.2013. 

 Time Line for Forest Clearance of land to reach MOEF, 

GoI- 30.6.2013.  

3.  Construction of 33/220 kV Phojal sub station  in Naggar Valley 
in Distt. Kullu 

 

Progress review of following transmission projects:- 

a) Construction of 33/220 kV GIS sub station at Phojal- 

Time  Line-31.3.2014. 

b)   LILO of one circuit of 220 kV Prini- Nalagarh D/C   

line of M/S ADHPL. Time line-30.11.2013.   

c) Status of Forest Case for 220 kV Line.  

      4. Valley wise transmission Plan for Palampur Zone, Satluj Basin 
(up to Wangtoo) and Ravi basin (Chamba & Gharola  Zones) 

  

  Committee shall be apprised on the following:   

i) Short term arrangements for evacuation of Small 
Hydel power in Palampur Zone  

  

 Progress review of  following works: 

a) 33 kV Baner- Darang- Kangra line.-Time Line- 

May, 2014 

b) 33 kV Baijnath- Bassi line.-Time Line- May, 

2014. 
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ii) Evacuation arrangements for Small HEPs in Satluj 
Basin (up to Wangtoo) 

 
a) Progress review for augmentation of 66/220 

kV, 31.5 MVA transformers at Kotla (Jeori). 

Revised Time line-31.12.2013. (Action by 

HPSEBL) 

b) Progress review of 66/22 kV sub station at Ani 

(Nagan). Time line-31.12.2013.  (Action by 

HPSEBL) 

iii) Evacuation arrangements for Small HEPs in Ravi Basin 
(Chamba & Gharola Zones) 

  

a. Progress review of 33/220 kV GIS sub station at 

Lahal with 220 kV Lahal- Budhil Line under 

implementation by HPPTCL and is included in 

Tranche-II of ADB Loan- Time Line-2015-16. 

(Action by HPPTCL) 

b.  Progress for construction of 33 kV D/C lines 

between Holi & Gharola and Gharola and 

Bharmour. Time Line-2014-15. (Action by HPSEBL) 

c. Progress review of 33/220 kV GIS sub station 

under construction by HPPTCL at Karian with 220 

kV S/C line on D/C towers between Karian and 

400/220 kV Chamera P.S of PGCIL. Time line- 

31.8.2013. (Action by HPPCL) 

 5. Construction of 220 kV Kashang- Bhaba D/C Line: 
           

Progress review of restoration of 220 kV Kashang- 

Bhaba line (presently charged at 22 kV) which was 

damaged due to collapse of one of its towers.-Time 

Line-31.8.2013. –(Action by HPPTCL) 
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6. Progress review of Transmission Projects planned to be built 
 with ADB Loan –Tranche-II 

 

HPPTCL shall give status/progress of various transmission 

projects covered in Tranche-II of ADB Loan. 

7. Evacuation of Power of Small HEPs in Sahoo Area  in Ravi 
basin: 

  

In the last meeting of the Committee held on 31.5.2013, it 

was apprised that HPSEBL has called developers of Small 

HEPs in Sahoo area to finalize the evacuation 

arrangements for Small HEPs in the valley.    

  HPSEBL may update the Committee.  

8. Construction of IPPs’ lines by HPPTCL  
 

 Progress for construction of following lines under 

implementation by HPPTCL shall be reviewed: 

i) 132 kV D/C line from Tangnu Romai (44 MW) HEP to 

132/220 kV planned sub station of HPPTCL at Sunda. 

ii) 132/220 kV GIS sub station at Sunda (Tranche-II). 

iii) 220 kV Sunda- Hatkoti D/C Line (Tranche-II). 

iv) 220 kV Switching Station at Hatkoti (Tranche-II).  

9. Evacuation arrangement for Balargha HEP (9 MW): 

 In the last meeting of Committee, it was decided that 

HPSEBL shall enter in to agreement with developer of 

Balargha HEP for evacuation of power during interim period 

before 10.6.2013. 

 HPSEBL and the developer of Balargha HEP may update 

the Committee on the action taken. 
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10. Application for connectivity for Holi-II SHEP (7 MW) in Distt. 
Chamba: 

  

 Holi-II SHEP (7 MW) is under implementation and is 

targeted for completion in April, 2016. The evacuation 

arrangement for the project envisages construction of 33 

kV S/C line on D/C structures from Holi-II HEP to 33 kV sub 

station of HPSEBL at Holi. Further evacuation beyond Holi 

sub station shall be by LILO of 33 kV Gharola- Bharmour 

line at planned 33/220 kV sub station of HPPTCL at Lahal.  

Developer of Holi-II HEP has applied for connectivity to 

HPPTCL in accordance with approved procedure for grant 

of connectivity and open access.  Committee may approve 

the grant of connectivity to Holi-II HEP. 

11. Evacuation arrangements for Small HEPs in Dodra Kwar 
area: 

  

 In 28th meeting of the Committee held on 31.5.2013, it was 

decided that HPPTCL shall hold discussions with the 

developers of Small HEPs in Dodra Kwar area and firm up 

the evacuation arrangements for these projects. HPPTCL 

may update the Committee on the firmed up evacuation 

arrangements. 

12. Evacuation arrangement for Aleo-II (4.8 MW) HEP in Manali: 

  Aleo-II HEP (4.8 MW) in Manali is targeted for 

commissioning in Nov. 2013. The project has been allowed 

interfacing at 33 kV Prini sub station of HPSEBL. Beyond 

Prini, there are capacity constraints in 33 kV existing 

system to evacuate the full power of Aleo-II HEP during 

summer months. HPPTCL/HPSEBL shall apprise the 

Committee on the steps being taken to ensure smooth 
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evacuation of power of Aleo-II HEP in the full generation 

period. 


