Agenda for discussions in the 30" meeting of the STU Coordination
Committee to be held on 20.8.2013 at 3.00 P.M under the chairmanship
of Pr. Secretary (MPP & Power)

1. Evacuation arrangement for Beaskund HEP (9 MW) & other
SHPs in Palchan valley:-

Progress review of evacuation arrangement for Small HEPs

in Palchan area:-

i) HPPTCL shall apprise the Committee on the status of
construction of 33 kV D/C line between Palchan &
Prini (33/220 kV sub station in the yard of Allain
Dhuangan HEP) for evacuation of power from various
Small HEPs in Palchan valley.

i) Progress review of 33/220 kV sub station in the yard
of Allain Dhuangan HEP.-Action by HPPTCL &
Developer of Beaskund HEP.

2. Construction of 4 Nos. Transmission Projects to be built by
HPPTCL with Financial assistance by ADB (Tranche-l): -

Progress review of 4 Nos. Transmission Projects being built

by HPPTCL with financial assistance by ADB:

i) 66/220 kV, 31.5 MVA Pooling station at Bhoktoo
+LILO of 220 kV Kashang- Bhaba Line- COD-30"
April, 2014.-

i) 220/400 kV, 315 MVA P.S near Pragati Nagar+ LILO
of both circuits of 400 kV Jhakri- Abdullapur D/C
Line.- COD-30" November, 2014. :-

e Award of work- Time Line-31.7.2013.

e Revised Time Line for Forest Clearance of 400 kV Line to

reach MOEF, Gol- 15.7.2013.




i) 220 kV D/C High Capacity Line from Hatkoti to
220/400 kV P.S near Pragati Nagar.-COD- 30%
November, 2014. :-

e Time Line for Forest Clearance of 220 kV Line to reach
MOEF, Gol- 15.7.2013.
iv)  66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA
P.S at Wangtoo+ LILO of both circuits of 220 kV _and
400 kV Lines COD- 220 kV portion — 31st March, 2015
and 400 kV portion-30™ September, 2015:- .
e Award of work- Time Line-10.7.2013.
e HPPTCL shall give Time Line for Forest Clearance of land
to reach MOEF, Gol.

Construction of 33/220 kV Phojal sub station in Naggar Valley
in Distt. Kullu

Progress review of following transmission projects:-
a) Construction of 33/220 kV GIS sub station at Phojal-
Time Line-31.3.2014.
b) LILO of one circuit of 220 kV Prini- Nalagarh D/C
line of M/S ADHPL. Time line-30.11.2013.
c) S tatus of Forest Case for 220 kV Line.

Valley wise transmission Plan for Palampur Zone, Satluj Basin
(up to Wangtoo) and Ravi basin (Chamba & Gharola Zones)

Committee shall be apprised on the following:

i) Short term arrangements for evacuation of Small
Hydel power in Palampur Zone

Progress review of following works:

a) 33 kV Baner- Darang- Kangra line.-Time Line-
May, 2014

b) 33 kV Baijnath- Bassi line.-Time Line- May,
2014.



i) Evacuation arrangements for Small HEPs in Satluj
Basin (up to Wangtoo)

a) Progress review for augmentation of 66/220
kV, 31.5 MVA transformers at Kotla (Jeori).
Revised Time line-31.12.2013. (Action by
HPSEBL)

b) Progress review of 66/22 kV sub station at Ani
(Nagan). Time line-31.12.2013. (Action by
HPSEBL)

i) Evacuation arrangements for Small HEPs in Ravi Basin
(Chamba & Gharola Zones)

a. Progress review of 33/220 kV GIS sub station at
Lahal with 220 kV Lahal- Budhil Line under
implementation by HPPTCL and is included in
Tranche-ll of ADB Loan- Time Line-2015-16.

Time Line for NIT-31.7.2013. (Action by HPPTCL)
b. Progress for construction of 33 kV D/C lines

between Holi & Gharola and Gharola and
Bharmour. Time Line-2014-15. (Action by HPSEBL)

c. Progress review of 33/220 kV GIS sub station
under construction by HPPTCL at Karian with 220
kV S/C line on D/C towers between Karian and
400/220 kV Chamera P.S of PGCIL. Time line-
31.8.2013. (Action by HPPCL)

5. Construction of 220 kV Kashang- Bhaba D/C Line:

Progress review of restoration of 220 kV Kashang-
Bhaba line (presently charged at 22 kV) which was
damaged due to collapse of one of its towers.-
Revised Time Line-30.9.2013. —(Action by HPPTCL)
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Progress review of Transmission Projects planned to be built
with ADB Loan -Tranche-lI

HPPTCL shall give status/progress of various transmission
projects covered in Tranche-Il of ADB Loan.

Evacuation of Power of Small HEPs in Sahoo Area in Ravi
basin:

In the 29" meeting of the Committee, it was decided that:

e Developer of Sal-lll HEP shall approach Energy
Directorate to get the interconnection point changed
from 33 kV S/S Maredi to 220/33kV S/S Karian in his TEC.
—Action by the IPP.

e HPPTCL shall call a meeting with HPSEBL & IPPs of this
area and apprise the Committee in its next meeting.-
Action by HPPTCL.

HPSEBL & IPP may update the Committee.

Construction of IPPs’ lines by HPPTCL

Progress for construction of following lines under

implementation by HPPTCL shall be reviewed:

i) 132 kV D/C line from Tangnu Romai (44 MW) HEP to
132/220 kV planned sub station of HPPTCL at Sunda.

i) 132/220 kV GIS sub station at Sunda (Tranche-ll).

i) 220 kV Sunda- Hatkoti D/C Line (Tranche-Il).

iv) 220 kV Switching Station at Hatkoti (Tranche-II).

Evacuation arrangement for Balargha HEP (9 MW):

In the last meeting of Committee, it was apprised that
HPSEBL shall enter in to agreement with developer of
Balargha HEP for evacuation of power during interim period
before 15.7.2013.

HPSEBL may update the Committee on the action taken.
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Application for grant of connectivity to Kashang HEP (3x65
MW) in Distt. Kinnaur:

Kashang HEP (3x65 MW) is under implementation by
HPPCL and is targeted for completion as under:

Unit-I- October, 2013.
Unit-lI- January, 2014.
Unit-Ill- December, 2015.

The evacuation arrangement for the project envisages LILO
of one circuit of 220 Bhaba- Kotla- Kunihar line of HPSEBL
at Kashang. In the post 66/220/400 kV Wangtoo scenario,
both circuits of 220 kV D/C line from Kashang to LILO point
shall be terminated at Wangtoo. Further evacuation
beyond Wangtoo shall be through 400kV Wangtoo-
Abdullapur D/C line of M/S JP Power grid. HPPCL has
applied for connectivity to HPPTCL in accordance with
approved procedure for grant of connectivity and open
access. Committee may approve the grant of connectivity
to Kashang HEP.

Application for connectivity for Sawra Kuddu SHEP (3x37
MW) in Distt. Shimla:

Sawra Kuddu HEP (111 MW) is under implementation by
HPPCL and is targeted for completion as under:

Unit-I- April, 2014.
Unit-11- May, 2014.
Unit-1ll- June, 2014.

The evacuation arrangement for the project envisages
construction of 220 kV D/C line from Sawra Kuddu HEP to
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220 kV Switching station at Hatkoti. Further evacuation
beyond Hatkoti shall be through 220 kV Hatkoti-Gumma
(Pragati Nagar) D/C line of HPPTCL up to 220/400 kV sub
station of HPPTCL under implementation at Gumma/
(Pragati Nagar). HPPCL has applied for connectivity to
HPPTCL in accordance with approved procedure for grant
of connectivity and open access. Committee may approve
the grant of connectivity to Sawra Kuddu HEP.

Evacuation arrangements for Small HEPs in Dodra Kwar
area:

In 29" meeting of the Committee held on 6.7.2013, it was
decided that HPPTCL shall firm up modalities for
construction of 33/132 kV sub station to be installed in the
yard of Rupin HEP (45 MW) for evacuation of power of
Small HEPs in Dodra Kwar area. HPPTCL may update the
Committee on the firmed up evacuation arrangements.
High/Low Grid Voltage in Naggar valley:

In the 29™ meeting of the Committee held on 6.7.2013,
Committee was apprised that high/low grid voltage
problem in Naggar valley continues to materially affect the
evacuation of power despite assurance by HPSEBL to
improve the voltage profile of the network. HPSEBL shall
update the Committee on the remedial measures taken to
control the voltage within stipulated limits.



