HPPTCL

H.P. Power Transmission Corporation Limited
(A State Govt. Undertaking)
Barowalias House, Khalini, Shimla-171002

¢
s

(Telefax: 0177-2626284)
NO. HPPTCL/STU-Vol-IV/2013- "3H 2 A~ 33 Dated:- } — QA \ ¢
To

Chairman cum Managing Director,
HPSEB Limited,

Vidyut Bhawan, Kumar House,
Shimla-171004.

Subject: - 30" Meeting of STU Coordination Committee held under the
chairmanship of Pr. Secretary (Power), GoHP at Shimla on 24.8.2013
—Minutes of Meeting.

Sir:

Minutes of 30" meeting of STU Coordination Committee held on 24.8..2013 in
the Committee room of Govt. Secretariat at Shimla are enclosed for information
and necessary action please. Minutes have also been hosted on the official web
site of HPPTCL i.e. www.hpptcl.gov.in.

Yours faithfully,

Dire‘&‘c\)%anning & Contracts)

Copy to:-

1. Sr. P.S. to Pr. Secretary (Power), GoHP, Shimla-171002 for
information of Pr. Secretary please.

2. Joint Secretary (SA-R&l), GoHP, Room No. 305, Armsdale Building,
Shimla-2 for information please. .

3. Managing Director, HPPTCL, Barowalia House, Khalini, Shimla-
171002 for information please.

4. Director, Energy Directorate, Shanti Bhawan, Phase-Ill, Sector-VI,
New Shimla-171009 for information and necessary action please.

5. Spl. Secretary (Power) to GoHP, Shimla-2 for information and

necessary action please.
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10.

11.

12.

13.

14.

15.

16.

17.

Director (Projects), HPPTCL, Barowalias House, Khalini, Shimla-
171002 for information and necessary action please.

Director (Electrical), HPPCL, Himfed Bhawan, Panjari, Old MLA
Quarters, Shimla-171005 for information and necessary action
please.

Secretary General, HPPF, Top Floor, Uttam Bhawan (near 103
Tunnel), Shimla-171004 (Ph: 0177-2810466) for information and
necessary action please.

General Manager (C & D), HPPTCL, Barowalia House, Khalini,
Shimla-171002 for information and necessary action please.

Chief Executive Officer, Himurja, Urja Bhawan, SDA Complex,
Kasumpti, Shimla-171009 for information and necessary action
please.

Superintending Engineer, HP Load Despatch Society, SLDC
Complex, Totu, Shimla-11 for information and necessary action
please.

M/S Kapil Mohan & Associates Hydro Power Private Limited, SCO
140-141, Sector-34 A, Chandigarh (UT) (Fax No. 0172-2602863) for
information and necessary action please.

Sh. S.N. Kapur, Gyamba House, South End, Lane-1V, Sector-1, New
Shimla-9 (Fax No. 0177-2670013) for information and necessary
action please.

M/S NSL Tangnu Romai Power Generation Private Limited, B-127,
First Floor, Sector-2, Noida-201301 (U.P) (Fax. No. 0177-2670297)
for information and necessary action please.

M/S Sai Engg. Foundation, Sai Bhawan, Sector 4, New Shimla for
information and necessary action please.

M/S Skyzen, Infrabuild Pvt. Ltd, A-304, Kailas Complex, Park Site,
Veer Savarkar Marg, Vikhroli (West)Mumbai- 400079 (Fax: 022-
39167180) for information and necessary action please.

M/S Himgiri Infrastructure Development (Pvt.) Ltd, Transport Nagar,
Narwal, Jammu () & K)-180006 (Fax No. 0191-2490122) for information

and necessary action please.
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18.
19.
20.
21.
22.
23.

24.

du,

1 Director (

M/S Fozal Power Pvt. Ltd, 1421-23, Ansal Tower, 38, Nehru Place,
New Delhi-110099 (Fax No. 011-26281910) for information and
necessary action please.

M/S Kunchanjunga Power Company (P) Ltd, Distt. Gautam Budh
Nagar, B-37, Sector-1, Noida-201301, U.P for information and
necessary action please.

M/S Sahu Hydro Power Private Limited, 103, 8-2-293/82/W/103, Road
No. 7D, Jubilee Hills, Hyderabad 500033 (Mob. 9805290444 for
information and necessary action please.

M/S Chenab Power Private Limited, Pirta Niwas, Near Majitha House,
Chhota Shimla, Shimla-171002 for information and necessary action
please.

M/S Aali Hydro Power Private Limited, Old Telecom Building, Gangtoli,
Rohru, Distt. Shimla-171207 for information and necessary action
please.

M/S Bharasar Hydro Power Project Pvt. Ltd, House No. 5, Dogra Estate
Housing Board, Jakhu, Shimla for information and necessary action
please.

M/S Sri Bajrang Power & Ispat Limited, Village Borjhara, Urla, Guma
Road, aipur-493221 (C.G.), Fax No. 0177-2670022 for information and

necessary action please.

WV
Plgr’fning & Contracts)
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Summary Record of discussions in the 30" meeting of STU
Coordination Committee held on 24.8.2013 under the chairmanship
of Pr. Secretary (Power)

The 30" meeting of STU Coordination Committee was held on
24.8.2013 under the chairmanship of Pr. Secretary (Power) in the
Conference room of H.P. Secretariat to discuss various agenda
items circulated vide HPPTCL letter No. HPPTCL/STU-Vol-IV/2013-
2917-41 dated 13.8.2013. The List of participants is as per
Annexure-l. During the discussions, following decisions were
taken/action noted:-

1. Evacuation arrangement for Beaskund (9 MW) & other SHEPsS in
Palchan Valley:-

Committee was apprised that it has now been decided to
construct 33 kV Palchan-Prini D/C Line and 33/220 kV, 31.5 MVA
sub station in the yard of Allain Dhuangan HEP through bidding
process instead of earlier option of getting these works
implemented by the developer of Beaskund HEP on
reimbursement basis. Committee was also apprised that:

i) Bid document for 33/220 kV sub station in the yard of
Allain Dhuangan HEP has been prepared and is ready
for issue of NIT in the last week of August, 2013/Ist
week of September, 2013.

i) Bid document for construction of 33 kV Palchan-Prini
D/C line is under preparation.

HPSEBL stressed for early completion of 33/220 kV sub station

as its significance is not only for evacuation of power but the

demand of power in Manali during winters shall also be largely
met through it.

It was decided that Developer of Beaskund HEP shall rework

his offer for construction of 33/220 kV sub station and 33 kV

Palchan- Prini D/C line on reimbursement basis as per terms



and conditions of HPPTCL and convey to HPPTCL with in 2
days failing which HPPTCL shall go ahead with bidding process
as per the schedule.

2. Construction of 4 Nos. Transmission Projects to be built by HPPTCL
with Financial assistance by ADB (Tranche-1): -

i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5 MVA)
GISS at Bhoktoo +LILO of 220 kV Kashang- Bhaba Line-
(Time Line 30.4.2014)

e Damaged roads due to heavy rains have led to delay

in execution of the project. Revised time lines are as
under:
- 66/22 kV portion of the sub station by 30"

April, 2014.
- 66/220 kV portion of the sub station by 31*

July, 2014.
- In view of delay in 66/220 kV portion of the sub

station, HPPTCL shall re-examine the earlier

firmed up evacuation arrangement for Rala
HEP (9 MW) which shall start generating peak
power after March/April, 2014.

ii) 220/400 kV, 315 MVA GISS Pragati Nagar+ LILO of both
circuits of 400 kV |hakri- Abdullapur D/C Line.-COD-30"
November, 2014.

e The work of the sub-station could not be awarded by
committed time line of 31.7.2013 as the Financial Bid
Opening Report has not approved by ADB till date.
Revised time line for award of work is 30.9.2013.

e FCA case submitted at MoEF Chandigarh office. SAG
was conducted on 6.8.2013 where in it was desired
by MOEF-NR to provide new certificate from DC
concerned in light of new instructions of MOEF issued
on 5.7.2013 where in the record of all consultations



and meetings of Forest Rights committees, Gram
Sabha, Subdivision level and Division Level
committees are to be enclosed. Accordingly, earlier
time line for the Forest Case to reach MOEF, New
Delhi could not be met. Revised Time Line is -
31.10.2013. It was stressed that all out efforts be

made to obtain all forest clearances in a time bound

manner.

iii) 220 kV D/C High Capacity Line from Hatkoti to 220/400 kV

GISS Pragati Nagar.-COD- 30" November, 2014.

e Time line for Forest Clearance case to reach MOEF,
Gol on-15.7.2013 could not be met due to reasons
stated above (ii). Revised time line is 31.10.2013.

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA GISS at

Wangtoo+ LILO of 220 kV line and 400 kV connectivity COD-

COD -220 kV portion-31st March, 2015 and 400 kV portion-

30" September, 2015.

Work awarded on- 27.7.2013.

Approval for Stage-l granted on 26.6.2013, The NPV and
afforestation charges deposited. Additional demand of X
11 Lacs has been raised by Forest Department and will
be deposited by 25-08-2013.

3. C onstruction of 33/220 kV GIS sub-station at Phojal in Naggar

Valley (Time Line-31.3.2014):

Construction activities started by the firm. Design and
Drawings are being processed for approval.

LILO of 220 kV Prini- Nalagarh line. Time Line-
28.2.2014.

Forest Clearance:

The Stage-ll clearance from MoEF obtained. Work has
been awarded and started. Process for getting the trees
felling on the ROW is being processed with forest
department. Time line for felling of trees-30.11.2013



4. Valley wise Transmission Plan for Palampur Zone, Satluj Basin

(up to Wangtoo) and Ravi basin (Chamba & Gharola Zones):

iii)

Short term arrangements for evacuation of Small Hydel
Power in Palampur Zone.
a 33 kV Baner- Darang- Kangra line.

b 33 kV Baijnath- Bassi line.
o Above 33 kV lines are not able to meet the time line of
30™ May, 2014. Revised time line is 31.12.2014.

Evacuation arrangements for Small HEPs in Satluj Basin (up
to Wangtoo)
a Augmentation of 66/220 kV transformer is in progress

to meet the time line of 31.12.2013.

b Work for construction of 66/22 kV sub-station at Ani
(Nagan) along with LILO of 66 kV line is in progress to
meet the time line of 31.12.2013.

Evacuation arrangements for Small HEPs in Ravi Basin

(Chamba & Gharola Zones)

a 33/220 kV GIS sub-station at Lahal and 220 kV Lahal-
Budhil Line under implementation by HPPTCL.

e Bid document is pending with ADB for approval.
Time line for issue of NIT-30.9.2013.

e Approval under FCA for 220 kV Lahal-Budhil Line has
been issued in favour of M/S JSW and the matter has
been taken up with him for the transfer of this
approval in favour of HPPTCL. Conditional NOC from
IPP obtained. Matter has been taken up with forest
Department regarding transfer of lease.

b 33 kV D/C lines between Holi and Gharola & Gharola
and Bharmour under implementation by HPSEBL are
progressing to meet the time line of 2014-15.



C) Construction of 33/220 kV GIS sub-station at Karian
time line -31.8.2013.

e The substation work completed and pre
commissioning testing for substation
accomplished.

e 220 kV S/C line on D/C Towers from Karian to
Chamera is under execution but can not be
completed by 31.8.2013. Revised time line for
the Line and commissioning of the sub station
is 30.11.2013.

5. Restoration of 220 kV Kashang- Bhaba D/C Line (Time Line
30.9.2013)

Restoration of line is in progress as under:

Tower No -1 Erection completed.

Tower No 40-A- benching & protection work completed. Two
no Stub setting C&D completed. Pit excavation work for
remaining two legs is in progress.

Tower No 2 to Tower No 37: Installation of tower accessories
(Number plate, danger Plate) Completed.

Tower No 82 - De stringing completed.

Tower no 74 - removal of slip &construction of breast wall is
under progress.

Tower No 79: stones and debris on to tower base during
heavy rains has been cleared. Work of providing retaining
wall has been started.

Tower No 83 - tower dismantling complete and benching
head loading of material is in progress.

Tower No 86: the work of construction of retaining wall to

protect exposed tower leg due to heavy rains is in progress.



Due to hindrances being faced in transportation of material

to site, restoration is delayed and shall be completed by
30.11.2013.
6. Progress Review of Transmission Projects planned to be built

with ADB Loan- Tranche-ll

i)

66 kV GIS Switching station at Urni and 66 kV Urni- Wangtoo

D/C Line: (Time Line April, 2015)

a) 66 kV GIS Switching station at Urni:

e NIT has been floated.
e Survey completed.

e Land acquired.
b) 66 kV Urni-Wangtoo D/C Line:

e Survey completed.

. State Forest department has suggested re-aligning/
re-designing the line to save Neoza trees likely to be
felled. Accordingly, line is now planned to be
constructed with by raising the height of towers to
save the trees.

33/220 kV, 50/63 MVA GIS sub-station at Lahal with

220 kV Lahal- Budhil S/C Line:

a) 33/220 kV, 50/63 MVA GIS sub-station at Lahal (Time

Line -Aug, 2015):

e Land Acquired
e Tender for survey under process.
e NIT -30.9.2013.
b) 220 kV Lahal- Budhil S/C Line (Time Line-Aug, 2015):
o Stage-Il approval of Forest Clearance case has been
obtained by the IPP and HPPTCL has taken up the
matter with IPP to issue NOC in our favor.

e Survey completed.



iii) 132/220 kV, 2x100 MVA GIS sub-station at Sunda (Time
Line-October, 2015):

e Land will be acquired as per Land acquisition Act and

Notification under section -6 &7 of the Act issued.
Award for the acquisition of land is in final stage.
e Survey in progress. Noise and air pollution sampling
completed
iv) 220 kV Sunda- Hatkoti D/C Line (Time Line-October, 2015):
Survey completed and Joint inspection for preparing

the final clearance case conducted. Case under FCA
to get approval will be submitted to Forest
Department after getting the Certificate from DC in
light of new instructions of MOEF issued on 5.7.2013
where in the record of all consultations and meetings
of Forest Rights committees, Gram Sabha,
Subdivision level and Division Level committees are
to be enclosed.

v) 220 kV Switching Station at Hatkoti (Time Line-October,

2015):

As directed by the committee the contouring for both

the sites i.e. site No 4 and 6 has been completed and
submitted to head office.

vi) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi
(Shahpur) with LILO of 132 kV Dehra- Kangra S/C Line (Time
Line-February, 2016):

e Preliminary survey conducted.
e Sub station site being finalized.

vii) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini
(March, 2016):

e Notification under Section 4 of Land Acquisition Act has
been issued on 19/8/2013.



e Forest Case under preparation.

viii) 132 kV D/C Line from Barsaini to 132/220 kV Charor
Sub-station (Time Line April, 2016)
o Survey completed.

e FCA case is under preparation. NOC has been issued

by D.C. Kullu.
ix) 132/220 kV, 100 MVS GIS sub-station at Charor (Time Line-
May, 2016):

e The case for the acquisition of land Acquisition Act is in
progress.
x) 220 kV Charor- Banala D/C Line (April, 2016):
. Forest Case under preparation.

xi) 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with
LILO of 132 kV Bajaura- Kangoo line (Time Line- Feb, 2016):

Transfer of land for the sub station from BBMB to HPPTCL
in progress.

7. Evacuation of Power of Small HEPs in Sahoo Area in Ravi
Basin:

e Committee was apprised that HPPTCL had issued notice
for the meeting of developers of Sal-Il and Kurtha HEPs
but developer of Kurtha HEP conveyed his inability to
attend meeting before meeting of the Committee.

e Committee shall be apprised on the resolution of issues
connected with evacuation arrangement for Sal-Il HEP in
the next meeting of the Committee.

8. Construction of IPPs’ lines by HPPTCL

132 kV D/C line from Tangnu Romai (44 MW) HEP to
132/220 kV GISS Sunda:

e The forest case of the said line is under preparation
by taking 18 Mtrs ROW (132 kV Line).The field work
of the same is in progress.



e Progress of connecting works is as per Item 6 (iii), 6
(iv), 6 (v) above.
Committee noted with concern the implications of fresh
notification issued by MOEF, which requires submission
of proceedings of Committees constituted at Gram
Sabha, Sub Division and Division level a, on the timely
completion of the sub stations and lines under
implementation by HPPTCL. Committee directed HPPTCL
to constitute special task groups to handle the forest
cases and to ensure that there are no slippages in the
committed time lines of the projects under
implementation.
9. Evacuation arrangements for Balargha (9 MW) HEP in Distt. Kullu:

e Committee was apprised that agreement between HPSEBL
and developer of Balargha HEP for evacuation of power of
Balargha HEP has been executed on 10.7.2013.

e Developer of Balargha HEP requested that in view of heavy
investments absorbed by him for re-conductoring of the 33
kV D/C line from LILO point to 33/132 kV sub station at
Malana-l HEP, additional 6% line losses (from LILO point to
Malana-l HEP) to normative 12% T & D losses may be
considered included in 12% T & D losses only.

. It was decided that HPSEBL shall call a meeting of
developer of Balargha HEP to resolve the issue of
applicable line losses and apprise the Committee in its next
meeting.

10. Grant of connectivity for to Kashang HEP (3x65 MW) in Distt.
Kinnaur:

Grant of connectivity to Kashang HEP (3x65 MW) at 220 kV
level at 220/400 kV sub-station of HPPTCL under construction



at Wangtoo was approved. HPPTCL shall process the
application in accordance with approved procedure for grant
of connectivity and open access in the Intra-state
transmission system.

11.Evacuation arrangement for Small HEPs in Dodra Kwar area:

Committee noted that scheme for construction of 33/132 kV

sub station in the yard of Rupin HEP for evacuation of power

Small HEPs in Dodra Kwar area amounting to ¥ 28.6 Crore has

been prepared and posed to MNRE for funding under Green

Energy Corridor development programme.

Director HIMURJA informed that extension charges from
projects in Rupin valley projects shall be exempted keeping in
view the non availability of evacuation arrangement. The
matter related to exemption of charges is being discussed with
Principal Secretary Power and the matter for relaxation of
extension charges is pursued with the government for not
levying extension charges from Rupin valley small
hydroelectric projects till the commissioning of 33/132 kV sub
station and transmission line by HPPTCL.

HIMURJA asked for amendment of clause in standard
Implementation Agreement for relaxation/exemption as per
HPPTCL plan regarding commissioning of line/substation for
Rupin valley small hydroelectric projects. HIMURJA also clarified
that in Implementation Agreement the time period of
commissioning is 30 months from effective date and further
extension is granted after obtaining extension charges as per
power policy.

HPPTCL apprised the Committee that as per approved procedure
for grant of connectivity and open access in The Intrastate
Transmission system, generators of Small as well as
Medium/Large HEPs have to apply to STU in advance for
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connectivity and LTA for planning and freezing the time lines of
transmission projects in different valleys.

Committee directed that there is a need to have closer
coordination between Energy Directorate, Himurja, HPSEBL and
HPPTCL to rationalize the charges to be recovered from IPPs for
delay in commissioning of their projects.

Committee also directed that all the IPPs may be informed and
advised to apply for connectivity to STU as per the approved
procedure.

12. Grant of connectivity to Sawra Kuddu HEP (3x37 MW) in_Distt.
Shimla:

Grant of connectivity to Sawra Kuddu HEP (3x37 MW) at 220
kV level at 220 kV Switching Station of HPPTCL planned at
Hatkoti was approved. HPPTCL shall process the application in
accordance with approved procedure for grant of connectivity
and open access in the intra-state transmission system.

13. High/Low Grid Voltage in Naggar valley:

Committee was apprised that high/low grid voltage problem in
Naggar valley continues to materially affect the evacuation of
power despite assurance by HPSEBL to improve the voltage
profile of the network. HPSEBL is taking necessary steps to
control the problem.

Next meeting of the Committee shall be held on 5.10.2013 at 3.00 P.M

Meeting ended with a vote of thanks to the chair.
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Annexure-|

List of the Participants present in the 30" meeting of STU Co-ordination Committee

held under the chairmanship of Pr. Secretary (Power), GoHP on 24.8.2013 at Shimla.

HPPTCL

1. Sh. Sushil Chandra Srivastava- Managing Director

2; Sh. R.K. Sharma-

3. Sh. Ashok Kumar Sharma-
4. Sh. S.S. Dehal-

5. Sh. S.K. Sharma-

HPSEB Limited

1. Sh. P.C. Negi-

2. Sh. J.P. Kalta-

3. Sh. Rajender Bhasker-
4. Sh. M.L. Sharma-

Energy Directorate

1. Sh. R.D. Nazeem-

2. Sh. P.K.S. Rohilla-

1. Sh. M.S. Rana-

2. Sh.V.P. Singh-

1 Sh. Bhanu Pratap Singh-
2. Sh. S.K. Kapila-

3. Sh. K.L. Thakur-

Director (Projects)
General Manager (C & D)
General Manager (Projects)

Sr. Manager (Planning/IT)

Managing Director
Director (Operation)
S.E(S.0. &P)

Sr. XEN (SO & P)

Director

5.E.

Director (Electrical)

G.M. (Electrical)

Chief Executive Officer
Director

XEN

Forum of the Hydro Power Producers (Various Basins)

1. Sh. C.M Walia-

Secretary General %\
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M/S Tidong Power Gen. (P) Ltd and Tangnu Romai Power Gen. (P) Ltd

1. Dr. R.L. Chauhan- Advisor

M/S Tissa Hydro Power

1. Sh.S.N. Kapur- Managing Director

M/S Sai Engineering Foundation

1. Sh. K.S. Attri- Director (E)

M/s Bajrang Power

1. Sh.D.R.Sharma-

M/S Kapil Mohan & Associates Hydro Power Private Limited

1. Sh. Anil Sharma- V.P. (Commercial).

M/S Sandhya Hydro Power Projects Balargha (P) Ltd

1. Sh. Rakesh Rathore- AVP
2. Sh. Rohit Sharma- AGM.

M/S Chenab Power Pvt. Ltd

1. Sh. Rajinder Kumar- Director

M/S HID Pvt. Ltd

1. Sh. Mohinder Pal Singh- General Manager

M/S Barasar Hydro Pvt. Ltd

1. Sh.).S. Negi-
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