
Agenda for discussions in the 38th meeting of the STUCoordination
Committee to be held under the chairmanship of ProSecretary (MPP&

Power)

1. Evacuation arrangement for Beaskund HEP (9 MW) & other
SHPs in Palchan valley:-

a) 33/220 kV, 31.5 MVA sub station in the yard of Allain Dhuangan

HEP(Revised Time Line-15.12.2014):

• In its 37th meeting held on 6.9.2014, Committee was

apprised that order for Batter/ battery chargers, DCDB

and CR panels shall be placed before 15.9.2014.

HPPTCL may update the Committee on the progress

made.

• Committee had also directed that certain legal,

commercial, operational, Regulatory and open access

related issues pointed out by representative of M/S

ADHPL need to be addressed and taken care of by

HPPTCLon priority.

HPPTCLmay update the Committee.

b) 33 kV D/C Palchan-Prini line:

• Forest Case: In the last meeting of Committee held on

6.9.2014, it was apprised that:

FCA case under process with Nodal Officer Shimla which

was submitted on 19.7.2014. The FRA case is under

process with sub divisional level FRCommittee.

HPPTCLmay update the Committee.

2. Construction of 4 Nos. Transmission Projects to be built by

HPPTCLwith Financial assistance by ADB (Tranche-f): -

Progress review of 4 Nos. Transmission Projects being built

by HPPTCLwith financial assistance by ADB:
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i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5

MVA) Pooling station at Bhoktoo +LlLO of one circuit

of 220 kV Kashang- Bhaba Line-

22/66 kV portion- Revised time line-20.12.2014.

• In its 3rh meeting of the Committee, it was

apprised that time line for commissioning of 22/66

kV portion committed as 31.8.2014 could not be

met due to continued problems of labor, material

and transportation. Urni Dhank landslide had

further hampered the progress. All out efforts are

being made to commission the 66/22 kV sub

. station by 20.12.2014

HPPTCLmay update the Committee.

66/220 kV portion- Revised Time Line-31.3.2015.

• Progress on implementation of remedial measures

suggested by the expert for stabilization of the

site.

HPPTCLmay update the Committee.

ii) 220/400 kV, 315 MVA P.Snear Pragati Nagar+ LlLO

of both circuits of 400 kV Ihakri- Abdullapur DIC
Line.- COD-30th lune, 2015. :-

In the 36th meeting of the Committee held on

6.9.2014, progress of this ongoing work was reported

as under:

• Soil investigation work has been completed.

• The work of retaining wall has been started.

• Site has been handed over to the Contractor.

• Matter regarding approach road to site through

Pvt. Land has been finalized. The agreement for

the same shall be executed by 30.9.2014
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HPPTCLmay update the Committee.

iii) 220 kV DIC High Capacity Line from Hatkoti to
220/400 kV P.S near Pragati Nagar.-COD- 30th June,
2015. :-

In the last meeting of Committee held on 6.9.2014,

it was apprised that:

• Recheck survey completed. 70% material supplied

which included conductor, insulator, Hardware

fittings, stubs, earthing material, nuts & bolts and

220 kV tower material etc.

• FCA case for diversion of forest land for Stage-I

clearance sent to Regional Office Dehradoon. Stage-I

clearance is expected to be obtained by 15.9.2014.

HPPTCLmay update the Committee.

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA

P.Sat Wangtoo+ LlLO of both circuits of 220 kV and

400 kV Lines COD- 220 kV portion - 31st October,

2015 and 400 kV portion-30th April, 2016:- .

In the last meeting of Committee held on 6.9.2014, it was

apprised that:

• Mobilization advance released.

• Preliminary engineering design and drawing activities

initiated by the firm.

• Stage-II approval granted by MOEF on 30.7.2014.

Transfer of land case from Revenue Department is

under progress.

• It was informed only preliminary discussions were held

with MIS JP for transfer of land but nothing substantial
could come out.
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• Committee had directed that site be handed over to the

Contractor immediately.

HPPPTCLmay update the Committee.

3. Construction of 33/220 kV GIS Sub Station at Phojal in
Naggar Valley in Distt. Kullu (Revised Time Line -
31.10.2014)

In the 3rh meeting of the Committee held on 6.9.2014, it
was apprised that:

a: Control Room Building. Finishing work in progress.

Battery chargers, Battery Banks, LT Panels & DCDB

have been tested and commissioned.

b: 220 kV GIS Building. Finishing work in progress.

Erection work of LCCs of 220 kV GIS have been

completed. EOT crane commissioned.

c: Control & Power cabling between 33 kV GIS and C&R

panels has been completed. Cabling work between

220 kV and GIS and C&R panels under progress.
d: Transformer Erection: Erection of all the three

transformers is in progress. Oil filling in 1st and 2nd

unit of power transformers has been completed.

Delivery of 4th unit is awaited and expected by

30.9.2014.

• It was also apprised that that to avoid loss of

generation in the absence of matching

evacuation arrangements for Baragaon HEP

(24 MW), interim arrangements i.e. by

employing 33 kV existing lines of HPSEBL to

evacuate the power, are being worked out with
HPSEBL.
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• HPPTCL may apprise the Committee of the

status of interim connectivity to the 220 kV line

of M/S ADHPL.

.HPPTCLmay update the Committee.

LlLO of 220 kV Prini- Nalagarh Line (Revised Time Line-

15.10.2014):

In the 3rh meeting of the Committee held on

6.9.2014, it was reported that:

a: Work on laying of foundations i/c protection work

has been completed on 18 locations and is in

progress on 6 locations. Seven towers have been

erected and work is in progress on erection of 7

more towers.

b: Tower material is expected to reach the site by

15.9.2014.

HPPTCLmay update the status of completion of the line

by the committed date i.e. 15.10.2014.

4. Valley wise transmission Plan for Palampur Zone, Satluj Basin
(up to Wangtoo) and Ravi basin (Chamba & Gharola Zones)

Committee shall be apprised on the following:

i) Short term arrangements for evacuation of Small
Hydel power in Palampur Zone:

Activity wise progress review of following works:

33 kV Baner- Darang- Kangra line.-.Revised Time Line-
31.3.2015

33 kV Baijnath- Bassi line.-Revised Time Line- 31.3.

2015.
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ii) Evacuation arrangements for Small HEPs in Satluj
Basin (up to Wangtoo)

In the 3rh meeting of the Committee, it was apprised

that:

a: 66/22 kV sub-station work at Ani (Nagan) has

been completed But LlLO of 66 kV Gumma-

Kumarsain line is delayed and shall now be

completed by 31.12.2014

HPSEBLmay update the Committee.

iii) Evacuation arrangements for Small HEPs in Ravi Basin
(Chamba & Gharola Zones)

In the 37th meeting of the Committee held on

6.9.2014, progress of following works was reported

as under:

• 33 kV D/C lines between Holi & Gharola and
Gharola and Bharmour. Time Line-2014-1S.

Committee was also apprised that completion

of these lines could serve the purpose only

after 33/220 kV Lahal sub station is completed.

Committee had directed that 33/220 kV Lahal

sub station covered in Tranche-II of ADB loan

be immediately awarded and approval of BOD

of HPPTCLbe obtained Ex Post Facto.

HPPTCL& HPSEBLmay update the Committee.

• 33/220 kV GIS sub station at Karian with 220

kV SIC line on D/C towers between Karian and

400/220 kV Chamera P.Sof PGClL.

In the 3rh meeting of the Committee held on

6.9.2014, it was apprised that;
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o 33 kV portion of the substation

commissioned.

o Wrongly casted stubs along with protection

work need to be recasted. Plan for recasting

is finalized and it is planned to be

completed by 31.10.2014 and line is

expected to be commissioned by

31.12.2014.

o HPPTCLwas directed to initiate disciplinary

action for negligence against all the erring

officers/officials and apprise the Committee

in its next meeting.

HPPTCL may update the Committee.

s. Construction of 220 kV Kashang- Bhaba D/C Line:

In the 3rh meeting of the Committee held on 6.9.2014,

Committee was apprised that progress could not be made

as the Contractor had stopped work for want of payments

of his pending bills. Reason for suspending the release of

payments is non finalization of estimates/scheme by

HPSEBL for the amount incurred by them on construction

of 220 kV line.

• HPSEBL assured the Committee for early finalization

of the estimate.

The line is expected to be restored by 31.12.2014.

HPPTCLand HPSEBLmay update the Committee.

6. Progress review of Transmission Projects planned to be built
with ADB Loan -Tranche-II:

In 3rh meeting of the Committee held on 6.9.2014,

status/progress of various transmission projects covered in

Tranche-II of ADB Loan was given as under:
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• 66 kV GIS Switching station at Urni (Time Line- April,

2015) :

• Work awarded on 7.6.2014.

• Site could not be taken over by the firm for

want of mobilization advance. The matter is

being pursued with ADB for release of

mobilization advance

• 66 kV Urni- Wangtoo DIC Line (Time Line- April,

2015):

• Price Bids opened on 23.8.2014 and are under

process.

• FCA case submitted on 23.7.2014 and is with

Regional Office Dehradoon for Stage-I clearance.

• 33/220 kV, 50/63 MVA GIS sub-station at Lahal (Time

Line-August, 2015)

• FBER approved by ADB on 4.9.2014. Work to be

awarded after getting approval from BOD Ex Post

Facto.

• 220 kV Lahal- Budhil SIC Line (Time Line-August,

2015).

• TBER sent to ADB for approval on 2.9.2014.

• MOEF has approved the FCA in favour of MIS JSWfor
transfer of 3.1715 Ha. The proposal has further been

forwarded by the Nodal Officer to the Sr. Assistant

Inspector General of forest, Govt. of India, MoEF (FC),

New Delhi on dated 28.05.2014. Case is being

pursued with MOEFfor transfer of land.
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• 132/220 kV, 2x100 MVA GIS sub-station at Sunda

(Time Line-October, 2015)

• NIT floated on 14.8.2014 and is scheduled for

opening on 25.9.2014.

• Pvt. Land Payments to the land owners under

Section 14 (4) of Land Acquisition Act has been

made. The mutation has been done in the name

of HPPTCL.

• 220 kV Sunda - Hatkoti DIC Line (Time Line-October,
2015).

• Certificates from all the village level FRA

Committees has been obtained and case has been

submitted to SDM, Rohroo on 16.8.2014.

• Financial Bids opened on 23.8.2014 and are under

process of evaluation.

• 220 kV Switching Station at Hatkoti (Time Line-

October, 2015).

• Committee was apprised that as per decision

taken in the meeting of BOD of HPPTCL, rates

have been invited from owners of Site No.4, 5

and 6. Analysis for most suitable site is under

process. Site has been short listed and shall be

finalized in consultation with ADB.

• 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi

(Shahpur) with L1LOof 132 kV Dehra- Kangra SIC Line

(Time Line-February, 2016).

• NIT for sub station floated on 10.7.2014 and is

due for opening on 18.9.2014.

• Survey completed and preparation of tender

specifications for transmission line in progress.
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• 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini

(Time Line-March, 2016).

• Land Acquisition: As per BOD decision, three sites

have been identified and quotation for the same has

been invited from the land owners.

• Revised Bid document approved by ADB.

• 132 kV D/C Line from Barsaini to 132/220 kV Charor

Sub-station (Time Line- April, 2016).

• FCA case is under process with DFO Parvati. FRA

Committee constituted by DC Kullu.

• Price Bid opened on 23.8.2014 and is in process of

evaluation.

• 132/220 kV, 126 MVS GIS sub-station at Charor (Time
Line-May, 2016).

• Revised bid document sent to ADB for approval on

12.8.2014.

• 220 kV Charor- Banala D/C Line (Time Line-April,

2016).

• Forest Case. Joint inspection completed and case

is with Conservator Forest Kullu .

•. Price Bid opened on 23.8.2014 and is under

evaluation.

• 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with

LlLO of 132 kV Bajaura- Kangoo l.ine (Time Line- Feb,
2016)

• NIT floated on 22.7.2014 and is due for opening

on 1.10.2014.

HPPTCL may update the Committee on the
progress of above works.
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7. Construction of IPPs'/HPPCLlines by HPPTCL

In 37th meeting of the Committee held on 6.9.2014,

progress of following lines under implementation by

HPPTCLwas reported as under:

• 132 kV D/C line from Tangnu Romai (44 MW) HEP to

132/220 kV planned sub station of HPPTCLat Sunda.

• The process of obtaining FRA certificate from village

level Forest right committees is in progress. The

certificates 4 Village level Committees out of 8 have

been obtained

• 220 kV Snail (Sawra Kuddu HEP) - Hatkoti D/C line

• The FCA case is with Regional Office Dehradoon for

Stage-I clearance.

• Out of total 40 village level Committees (involved for

400 kV and 220 kV lines) NOC from 38 village level FR

Committees. have been obtained. NOCs from 2 village

level FR Committees are pending due to non

constitution of Committees till date.

HPPTCLmay update the Committee on the progress
of above works.

8. Transmission' System for supplying construction power and
evacuation of power from Chhoo (3.5 MW) and Tindi (4.4
MW -proposed to be revised to 5 MW):

In its 37th meeting held on 6.9.2014, Committee was

apprised that:

• 33 kV Thirot- Killar line is about 80 Kms long and

evacuation of power of Chhoo and Tindi SHEPs through

this line shall not be possible with out incurring huge

losses. Representative of MIS L & T Power requested for
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early finalization of evacuation arrangement as TEC for

his project is held up for want of confirmed evacuation

arrangement.

• Committee directed HPSEBL to call the developer of

Chhoo and Tindi SHEPs and firm up the evacuation

arrangement on priority so that pending TEC for the

projects can be processed.

HPSEBLmay apprise the Committee.

9. Grant of Connectivity at Sub stations under implementation
by HPPTCL:

• Committee was apprised that HPSEBL is getting

connected with 33/220 kV sub stations at Karian and

Phojal for which HPPTCLhas kept provision of 8 Nos. 33

kV bays each at these sub stations and as per approved

procedure for Grant of Connectivity and Open Access in

the Intrastate Transmission System, HPSEBL has to

apply for grant of connectivity and also pay cost for

bays and the 0 & M charges payable annually to
HPPTCL.

• Committee directed HPSEBLto take immediate steps.

HPSEBLand HPPTCLmay update the Committee.

10. Evacuation of Toss (10 MW), Iirah (4 MW) and Chakshi (2
MW) SHEPs through 132 kV Malana-I- Bajaura D/C line of
MIS MPCL:

• Committee was apprised that power of above three

projects is being evacuated through 132 kV Malana-I-

Bajaura D/C line of MIS MPCLfor which charges payable

by HPSEBL_to MPCL are pending for a long time.

Representative of MIS MPCL informed that they have

already submitted the bill to HPSEBL.
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• Committee directed HPSEBL to release the pending

amount to MPCLat the earliest.

HPSEBLmay update the Committee.

11. Evacuation arrangement for Rukti-II HEP(5 MW)

Committee was apprised that:

• In the earlier meetings of the Committee, it was decided

that power of Rukti-II PH shall be evacuated through 66
kV Urni Switching station in joint mode with Shaung and

Brua HEPs for which HPSEBLshall provide necessary 66
kV link beyond Rukti-I P.H.

• HPSEBLconfirmed that they have planned 66/22 kV sub
station at Rukti-I PH and a 66 kV line from Rukti-I to 66
kV Shaung P.H. The proposal has been posed for

funding to MNRE under Green Energy Corridor

Development Scheme which allocates funds with 40 %
KfW loan, 40% NCESgrant and 20% equity by GoHP.

• Committee directed HPSEBLto intimate the time line of

commissioning of the proposed transmission project and

also to work out mechanism for sharing of cost of the 66
kY line from Shaung to Urni constructed by the IPPs.

HPSEBLmay update the Committee.

12. Establishment of 132/33 kV sub station at Nagri by M/S
SPML with 132 kV S/C Line up to 132/33 kV sub station
Dehan of HPSEBL:

In its 3rh meeting held on 6.9.2014, Committee was

apprised that:

• M/S SPML is constructing 132/33 kV sub station at Nagri
and 132 kV S/C line between Nagri and 132/33 kV

Dehan sub station (HPSEBL) for evacuation of Small

HEPs. HPPTCL is also constructing 132/220 kV sub

station at Drung Patti and 220 kV Drung Patti- 400/220
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kV Hamirpur (PGCIL) DIC line for evacuation of power in

Palampur Zone.

• In view of severe constraints on right of way, it is

proposed to make 132 kV SIC line from Nagri to Dehan

on DIC towers and take 2nd circuit from Dehan to Drung

Patti on these towers.

• Committee approved the proposal and directed HPSEBL

to further take up the matter with MIS SPMLand apprise

it in its next meeting.

HPSEBL may update the Committee.
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