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HPPTCL

H.P. Power Transmission Corporation Limited
(A State Govt. Undertaking)

Barowalias House, Khalini, Shimla-171002
(Telefax: 0177-2626284)

Dated:- f7NO. HPPTCl/STU-Vol-IV/2014- 6 f 1/·- ~3
To

Managing Director,
HPSEB Limited,
Vidyut Bhawan, Kumar House,
Shimla-171004.

Subject: -

Sir:

38th Meeting of STU Coordination Committee held under the
chairmanship of Pro Secretary (Power), GoHP at Shimla on
19.11.2014 -Minutes of Meeting.

Minutes of 38th meeting of STU Coordination Committee held on 19.11.2014 in

the Committee room of Govt. Secretariat at Shimla are enclosed for information

and necessary action please. Minutes have also been hosted on the official web

site of HPPTCL i.e. www.hpptcl.gov.in.

Yours fai~hfull ,

~~ ~'-I
General ge?\~ & D)

Copy to:-
1.

2.

Sr. P.5. to Pr. Secretary (Power), GoHP, Shimla-171002 for

information of ProSecretary please.

Director, Energy Directorate, Shanti Bhawan, Phase-III, Sector-VI,

New Shimla-171009 for information and necessary action please

Managing Director, HPPTCL, Barowalias House, Khalini, Shimla-

171002 for information of Managing Director please.

Spl. Secretary (Power) to GoHP, Shimla-2 for information of Director

(Projects) action please.

Director (P & C), HPPTCL, Barowalias House, Khalini, Shimla-171002

3.

4.

5.
for information and necessary action please.
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6. Director (Projects), HPPTCL, Barowalias House, Khalini, Shimla-

171002 for information and necessary action please.

7. Director (Electrical), HPPCL, Himfed Bhawan, Panjari, Old MLA

Quarters, Shimla-171005 for information and necessary action

please.

8. Sh. CM. Walia, Secretary General, HPPF,Top Floor, Uttam Bhawan

(near 103 Tunnel), Shimla-171004 (Ph: 0177-2810466) for

information and necessary action please.

9. Chief Executive Officer, Himurja, Urja Bhawan, SDA Complex,

Kasumpti, Shimla-171009 for information and necessary action

please.

10. Superintending Engineer, HP Load Despatch Society, SLDC

Complex, Totu, Shimla-ll for information and necessary action

please.

11. MIS Kapil Mohan & Associates Hydro Power Private Limited, SCO

140-141, Sector-34 A, Chandigarh (UT) (Fax No. 0172-2602863) for

information and necessary action please.

12. Sh. S.N. Kapur, Gyamba House, South End, Lane-IV, Sector-I, New

Shimla-9 (Fax No. 0177-2670013) for information and necessary

action please.

13. MIS NSL Tangnu Romai Power Generation Private Limited, B-127,

First Floor, Sector-2, Noida-201301 (U.P) (Fax. No. 0177-2670297)

for information and necessary action please.

14. MIS Sai Engg. Foundation, Sai Bhawan, Sector 4, New Shimla for

information and necessary action please.

15. MIS Fozal Power Pvt. Ltd, 1421-23, Ansal Tower, 38, Nehru Place,

New Delhi-l10099 (Fax No. 011-26281910) for information and

necessary action please.

16. MIS Kunchanjunga Power Company (P) Ltd, Distt. Gautam Budh

Nagar, B-37, Sector-I, Noida-201301, U.P for information and

necessary action please.

17. MIS Kapil Mohan & Associates (P) Ltd, SCO 140-141, Sector-34 A,

Chandigarh (UT) (Fax No. 0172-2602863) for information and

necessary action please.
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18. MIS Padhas Hydel Projects (P) Ltd. for information and necessary

action please.

19. Sh. A.K. Pandey, DGM- Hydro Power Development, L & T Himachal

Hydro Power, 201, 2nd Floor, HL Wings, MLU, Pocket-04, Sector-II,

Dwarka, New Delhi-110075 for information and necessary action

please.

20. Sh. O.P. Ajmera, Chief Executive Officer, AD Hydro Power Limited,

Bhilwara Towers, A-12, Sector-I, Noida-201301 (NCR-Delhi) for

information and necessary action please.

21. MIS MPCL,Bhilwara Towers, A-12, Sector-I, Noida-201301,NCR- Delhi.

(Fax No. 0120-2531648) for information and necessary action

please.

22. MIS Darjeeling Power Limited, Empire House, 3rd Floor, Dr. D.N. Road,

Fort Mumbai-400001 (Fax No. 0177-2645108) for information and

necessary action please.

'\l-Q( \
General ~C & D)
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Summary Record of discussions in the 38th meeting of STU 
Coordination Committee held on 19.11.2014 under the 

chairmanship of Pr. Secretary (Power) 
 
       The 38th meeting of STU Coordination Committee was held on 

19.11.2014 under the chairmanship of Pr. Secretary (Power) in 

the Committee room of H.P. Secretariat to discuss various 

agenda items circulated vide HPPTCL letter No. HPPTCL/STU-

Vol-IV/2014-5113-33 dated 12.11.2014. The List of participants 

is as per Annexure-I. During the discussions, following decisions 

were taken/action noted:  

1. Evacuation arrangement for Beaskund (9 MW) & other SHEPs in 
Palchan Valley:-  
 

33/220 kV, 31.5 MVA sub station in the yard of Allain 

Dhuangan HEP:  

Committee was apprised that: 

 Purchase Orders for 245 kV Circuit Breakers, 245 kV 

and 33 kV C & R Panels, Batteries, Battery Charger and 

DCDB have been placed on 1.10.2014. Scheduled 

delivery date for 245 kV CB is 31.3.2015 and for other 

equipment is 31.1.2015. 

 Committee took strong exception to the stoppage of 

work ordered by project authorities of Allain Dhuangan 

HEP on 1.11.2014 which has not only led to further 

delay in commissioning of the sub station but has also 

resulted in loss to the Contractor for mobilization of the 

equipment. 

 Representative of ADHPL sought one week time to 

settle all the pending issues which have hampered the 

ongoing works. 

 Committee directed that all the pending issues be 

sorted out and under no circumstances work should be 

held up. 

 HPPTCL and ADHPL shall immediately take action to 

resolve all the issues and HPPTCL shall apprise the 
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committee of the completion date of the sub station in 

its next meeting. 

33 kV D/C Palchan-Prini line: 

 Forest Clearance-  

 FCA case under process will be resubmitted to forest 

Department in December, 2014 in conformity with 

guide lines issued on 5.5.2014. 

2. Construction of 4 Nos. Transmission Projects to be built by 
HPPTCL with Financial assistance by ADB (Tranche-1): -  

 
i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5 

MVA) GISS at Bhoktoo +LILO of 220 kV Kashang- Bhaba 
Line-   

22/66 kV portion- Revised time line-31.12.2014. 

Progress of ongoing works was reported as under: 

220 kV GIS Building- 

- No further progress other than that reported 

in 36th meeting held on 4.7.2014. 

- Work for protection work for stabilization of 

slope of 220 kV yard has been awarded on 

24.9.2014 and is in progress. 

 22 kV GIS Building- 

-60% brick work of ground floor and RCC 

works (columns & beams & RCC wall 66 kV 

side) of first floor completed. 

- Road survey agency engaged to survey 

the Urni road for carriage of 66/22 kV 

transformer to Bhoktoo site. 

 66 kV GIS Building: 

-Painting work 25% completed. 

 Interim arrangements to evacuate power of 

Shaung (3 MW), Brua (9 MW) and Rala (9 MW) 

HEPs discussed in 37th meeting of the 

Committee were further taken up for 

deliberations.   
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 Director (Technical), HPSEBL informed that 

there are capacity constraints in their 66 kV 

Nathpa-Ghanvi-I-Kotla S/C line and under the 

present loading conditions, only 3 MW 

additional power can be evacuated. In order to 

evacuate power of other projects through 

HPSEBL system till regular arrangements are 

commissioned by HPPTCL, 66 kV Nathpa-

Ghanvi-I- Kotla line along with 66/220 kV 

transformer at Kotla shall require augmentation 

and, for terminating one circuit of 220 kV 

Kashang-Bhaba line (charged at 66 kV) at 

Nathpa, 66 kV bay shall have to be installed. 

Cost of these works shall have to be shared by 

the IPPs.  

 Committee directed HPSEBL to immediately call 

a meeting of all the IPPs and devise a 

mechanism for sharing of cost and early 

completion of interim arrangements. 

 HPPTCL was directed to expedite the 

completion of 66/220 kV portion on priority and 

commission it by August, 2015.      

 

ii) 220/400 kV, 315 MVA GISS Pragati Nagar+ LILO of both 
circuits of 400 kV  Jhakri- Abdullapur  D/C Line.-COD-30th 
June, 2015. 

 
 The work of retaining wall is in progress (7 mtr. 

Raft concreting completed). 

 Matter regarding approach road to site through 

Pvt. Land has been finalized. Owner expects 

quip pro quid and wants the release of his 

power connection for allowing access. 

 HPSEBL assured to extend help for early 

release of power connection. 
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iii) 220 kV D/C High Capacity Line from Hatkoti to 220/400 
kV GISS Pragati Nagar.-COD- 30th June, 2015. 

 
 FCA case for diversion of forest land for Stage-I 

submitted to MOEF, New Delhi has been returned 

for revision in conformity with fresh guide lines 

issued on 5.5.2014. Case is being revised and 

shall be resubmitted by 15.12.2014.  

 Committee constituted for acquisition of private 

locations. 

Committee directed HPPTCL to expedite the 

clearance process. 

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA GISS 
at Wangtoo+ LILO of 220 kV line and 400 kV connectivity 
COD- COD -220 kV portion-31st October, 2015 and 400 
kV portion-30th April, 2016.  
 

 Revenue Department to transfer the land to Power 

Deptt. and there after it shall be transferred to 

HPPTCL. 

 Schedule shall be reworked after take over of the 

land. 

3. Construction of 33/220 kV GIS sub-station at Phojal in Naggar 
Valley: 

 

33/220 kV, 100 MVA GIS sub station at Phojal (Revised Time 

Line-15.1.2015): 

Committee was informed that there is a slippage in th 

commissioning of the sub station. Sub station shall now be 

commissioned by January, 2015. 

Progress of ongoing activities is as under: 

a:  Control Room Building:  220 kV and 33 kV C & R 

panels erected. Testing of internal wiring 

completed. Sub station Automation system panels 

and FOTE Panel erected.  
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b:  220 kV GIS Building:  Erection of 220 kV GIS 

completed. Sub station assembly completed. 

Minor defects detected shall be rectified in a 

week. 

c: HT cables for 4 Nos. 33 kV line bays, 3 

transformers & 1 station transformer have been 

laid & power cabling work between 220 kV GIS 

and C & R panels completed.  

d:  Transformer Erection:  All the three units of power 

transformers erected. Erection work of 4th (spare) 

unit is also completed except damaged material, 

which is yet to be received. Neutral formation 

work is in progress. 

 Committee was apprised that interim arrangement 

for evacuation of power of Baragaon HEP (24 MW) 

i.e. LILO of 33 kV Naggar- Bajaura line is under 

implementation by the Developer of Baragaon HEP 

with costs to be reimbursed by HPSEBL. The work 

is in progress and shall be completed in 10 days. 

LILO of 220 kV Prini- Nalagarh Line (Revised Time 
Line-31.12.2014): 
 
a:   Work on laying of foundations i/c protection 

work has been completed on 23 locations and 2 

No. legs of 24th tower location (total locations 

24 Nos). is in progress on 6 locations. 14 

towers have been erected and work is in 

progress on erection of 3 more towers. Sagging 

work of 1.022 Km out of total 6.8 Km 

completed. 

 b:   Tower material of 5 No. towers (3rd lot) received 

on 21.10.2014.  

The Line shall now be completed by 15.1.2015.  
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4. Valley wise Transmission Plan for Palampur Zone, Satluj Basin 
 (up to Wangtoo) and Ravi basin (Chamba & Gharola Zones): 
  

    i) Short term arrangements for evacuation of Small Hydel 
   Power in Palampur Zone. 
    a 33 kV Baner- Darang- Kangra line. 

The loan against scheme has been sanctioned by 

M/s REC Ltd during Feb, 2014. The FRA case 

under process.  

Time line for execution-30.6.2015. 
 

b  33 kV Maranda- Nagrota- Kangra 
 

Loan sanctioned by M/s REC on 20.8.2014.the FRA 

case under process. 

Time line for Commissioning:-30.6.2015. 

c  33 kV Baner-Sidhpur & Kangra 
 

Loan sanctioned by M/s REC Ltd. During 1st week 

of March, 2014.  The work is also included in KfW 

loan. 

     Tender opened on 20.7.2014 and under process. 

Time line for execution-   30.6.2015. 

d  33 kV Baijnath-Bassi line.  
 

    Loan sanctioned by M/s REC  

 i) Tenders for the line portion between Baijnath to 

Chauntra have been invited and being processed 

by CE(OP) North.    

 ii) CE(OP) CZ, Mandi has executed the work    

falling under their jurisdiction i.e. Bassi to 

Chauntra. 

 Time line for Commissioning-31.03.2015 

ii) Evacuation arrangements for Small HEPs in Satluj Basin 
(up to Wangtoo): 

 
a. 66/22 kV sub-station work  at Ani (Nagan) has been 

completed and ready for testing. 
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b. LILO of 66 kV Guma-Kumarsain line: 
 

 work awarded on Turnkey basis to M/s M.G. Engg. 

works, New Delhi. 

 Land acquired for all 30 Nos. towers. Out of 30 

Nos Towers Excavation works of   28 Nos. towers 

completed. Stubbing for 22 Nos. towers is 

completed. 

 The Tower material for 18 Nos. towers has been 

received at site till now. Erection and 6 Nos 

Towers completed. Revised time line 31.01.2015. 

   iii) Evacuation arrangements for Small HEPs in Ravi Basin 
   (Chamba & Gharola Zones)  

 

a: i)  33 kV D/C line between Holi and Gharola: 

The Tender again invited for execution of the work for 

construction of 33KV Holi to Gharola.  

Time line-30.6.2015. 

    ii) 33 kV D.C Line between Gharola and Bharmour:  
 

The work line has been awarded by  CE (OP) North 

and 85% work has been completed.  

Time line-31.3.2015.  

 b Construction of 33/220 kV GIS sub-station at 

Karian:  

 The substation work completed and 33 kV 

portion of the sub station commissioned on 

3.9.2014. 

 220 kV S/C line on D/C Towers from Karian to 
Chamera pooling station (Revised Time Line-
15.1.2015): 

 
 7 No. out of 18 nos. wrongly casted stubs 

have been recasted and 3 new stubs casted. 
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 4 nos. already erected. Erection work at 

tower location 10 & 12 is in progress.   

5. Restoration of 220 kV Kashang- Bhaba D/C Line (revised Time 
Line-31.12.2014) 

 
 Progress of the line was reported as under:  
  

 De-stringing work in progress at tower No. 3-5. 

 Earth cutting work at tower No. 38-39 is in progress. 

 Re-stubbing of Leg D at tower No. 83 completed. 

 85% earth cutting work at tower No. 83-84 completed. 

 Purchase order for additional material required has been 

placed on 1.10.2014. Material likely to be received by 

30.11.2014. 

 Tree cutting work shall be completed by 25.11.2014.   

 Financial concurrence obtained by circulation in BOD of 

HPSEBL and Administrative Approval shall be issued by 

the last week of November, 2014. 

6. Progress Review of Transmission Projects planned to be built   
with ADB Loan- Tranche-II 

   
i) 66 kV GIS Switching station at Urni and 66 kV Urni- 

Wangtoo D/C Line: (Revised Time Line Jan, 2016) 
 

a) 66 kV GIS Switching station at Urni: 

 Mobilization advance released on 14.10.2014.   

 Site handed over to the Contractor on 14.10.2014.  

 Initial activities i.e. survey work, preliminary 

engineering design and drawing activities initiated 

by the firm.  . 

b) 66 kV Urni-Wangtoo D/C Line: 

 FBER sent to ADB for approval on 15.11.2014.   

 FCA case submitted to MOEF for Stage-I clearance 

has been returned for revision of ROW in 

accordance with fresh guide lines issued on 

5.5.2014. 
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     ii) 33/220 kV, 50/63 MVA GIS sub-station at Lahal with  
   220 kV Lahal- Budhil S/C Line: 
 

a) 33/220 kV, 50/63 MVA  GIS sub-station at Lahal (Time 
Line -Aug, 2015): 

 
 Work awarded on 20.9.2014. 

b) 220 kV Lahal- Budhil S/C Line (Time Line-Aug, 2015): 

 FBER sent to ADB for approval on 18.11.2014.  

 Case is being pursued with MOEF for transfer of 

land. 

iii) 132/220 kV, 2x100 MVA GIS  sub-station at Sunda (Time 

Line-October, 2015): 

 Tender opened on 15.10.2014. TBER under 

process.  

   iv) 220 kV Sunda- Hatkoti D/C Line (Time Line-October, 

2015): 

 Forest case returned by Forest Deptt. Is being 

revised. 

 FBER sent to ADB for approval on 17.1.014. 

 

v) 220 kV Switching Station at Hatkoti (Time Line-October, 

2015): 

Site under finalization.   

vi) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi 
(Shahpur) with LILO of 132 kV Dehra- Kangra S/C Line 
(Time Line-February, 2016): 

    
 Tender opened on 30.9.2014. TBER under process. 

 Site to be finalized by 31.12.2014. 

vii) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini   
(March, 2016): 

        
 Land Acquisition: Site has been finalized and the 

same shall be purchased after approval of BOD. 

  
vii) 132 kV D/C Line from Barsaini to 132/220 kV 

Charor  Sub-station (Time Line April, 2016) 
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 FCA case returned by Forest Deptt. is being 

revised and shall be resubmitted by 31.12.2014.  

 FBER sent to ADB for approval on 18.11.2014.  

ix)  132/220 kV, 126 MVA GIS sub-station at Charor (Time 

Line-May, 2016): 

 NIT floated on 8.11.2014 and bid is due for 

opening on 29.12.2014. 

    x) 220 kV Charor- Banala D/C Line (April, 2016): 

 Forest Case:  FCA case with Nodal Officer Shimla. 

Observations raised by Nodal officer have been 

attended to and case resubmitted to Nodal officer.  

 FBER sent to ADB for approval on 12.11.2014. 

           xi) 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with LILO 
of 132 kV Bajaura- Kangoo line (Time Line- Feb, 2016): 

 
 TBER under process. 

 Meeting with BBMB authorities fixed in December, 

2014 for transfer of site. 

7.  Construction of IPPs’ lines by HPPTCL 

 132 kV D/C line from Tangnu Romai (44 MW) HEP to 
132/220 kV GISS Sunda: 

 
 Forest case returned by Forest Deptt. is 

being revised. 

 Funds for construction of the line approved 

under Green Energy Corridor scheme of GoI.   

 220 kV Snail (Sawra Kuddu HEP) - Hatkoti D/C line 

 The FCA case returned by forest Deptt. is 

being revised. 

8. Transmission System for supplying construction power and 
evacuation of power from Chhoo (3.5 MW) and Tindi (4.4 MW-
proposed to be revised to 5 MW):  

 HPSEBL informed that a meeting was held with the 

developer to suggest way forward  for construction of 

high voltage evacuation line in the hostile terrain but 
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the matter is still under consideration due to lack of 

expertise of construction of lines in the hostile 

terrain. 

 Representative of M/S L & T Power requested for 

early finalization of evacuation arrangement as TEC 

for his project is held up for want of confirmed 

evacuation arrangement. 

 Committee directed HPSEBL to resolve all the 

pending issues at the earliest.   

9.    Grant of Connectivity at Sub Stations under implementation 
by HPPTCL: 

 

 Director (Technical), HPSEBL informed the 

Committee that as per HPERC Regulations, DISCOM 

is not required to apply for connectivity to HPPTCL. 

However, they are ready to pay the cost for 33 kV 

bays kept for them at Phojal, Karian and Bhoktoo and 

also pay O & M charges.  

 Director (Projects), HPPTCL apprised that, in case, 

bays kept at HPPTCL are used by HPSEBL for 

injection purpose, status of HPSEBL shall be treated 

as that of IPPs who have to apply for connectivity as 

per the Procedure. 

 Committee directed HPPTCL & HPSEBL to revisit the 

issue of connectivity and apprise it in its next 

meeting. 

10. Evacuation of Toss (10 MW), Jirah (4 MW) and Chakshi (2 
MW) SHPs through 132 kV Malana-I –Bajaura D/C line of M/S 
MPCL: 

  

 HPSEBL apprised the Committee that: 
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 M/S MPCL has submitted revised calculation on 

11.11.2014 in line with Hon’ble Supreme Court 

orders in Civil Appeal No. 1795/2013.  Wheeling 

charges for Toss HEP amounting to ` 2,71,55,805/- 

case are under process for funding the wheeling 

charges. 

 Committee directed HPSEBL to expedite the 

release of pending payment. 

11. Evacuation arrangement for Rukti-II HEP (5 MW) 
 

 Committee was apprised that there are certain issues 

to be discussed with developer of Shaung & Brua 

HEPs before proposal to evacuate  Rukti-II HEP (5 

MW) in joint mode with these projects up to 66 kV 

switching station under construction by HPPTCL at 

Urni is firmed up. 

 Committee directed HPSEBL to finalize the 

arrangement at the earliest. 

12.    Establishment of 132/33 kV sub station at Nagri by M/S SPML  
with 132 kV S/C Line up to 132/33 kV sub station Dehan of 
HPSEBL: 

 

In its 37th meeting held on 6.9.2014, Committee had 

approved HPSEBL proposal to make  132 kV S/C line 

from Nagri to Dehan on D/C towers and take 2nd circuit 

from Dehan to Drung Patti on these towers. 

HPSEBL apprised that they have taken up the matter 

with M/S SPML for undertaking joint survey to ascertain 

the stretch where D/C towers are required. 

 

 The details submitted by M/S MPCL are being 

scrutinized.  The firm has been requested   to 

depute their representative for clarifying the claim 

deposited by them.  
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13.   Four laning of Kiratpur to Ner Chowk Section of NH-21 from 
73.200 to Km 186.500 in the state of Punjab and Himachal 
Pradesh. Shifting of Transmission Tower constructed by AD 
Hydro Power Ltd. Near village Jadol thereof: 

 

Committee was apprised that in pursuance of meeting 

taken by Pr. Secretary (Power) on 27.8.2014, M/S ADHPL 

have submitted the cost estimate for shifting of tower of 

220 kV line which is being evaluated by HPPTCL for 

prudency checks. It was agreed that: 

1. HPPTCL shall vet and send the cost estimate to NHAI 

with in a week time. 

2. NHAI shall deposit the money with ADHPL with in 15 

days after receipt of the vetted cost estimate. 

3. M/S ADHPL shall shift the tower with in 6 months after 

deposit of the cost by NHAI. 

 

Next meeting of the Committee shall be held in the Ist week of 

January, 2015. 

 

Meeting ended with a vote of thanks to the chair. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 14 

Annexure-I 

List of the Participants present in the 38th meeting of STU Co-
ordination Committee held under the chairmanship of Pr. Secretary 
(Power), GoHP on 19.11.2014 at Shimla.        
  

  HPPTCL 

1. Sh. S.L. Sharma-  Managing Director 

2. Sh. S.K. Sharda-           Director (Planning & Contracts) 

3. Sh. K.S. Attri-   Director (Projects) 

4. Sh. V. P. Singh-  General Manager (C & D) 

5. Sh. Kaushlesh Kapoor- DGM (Projects) 

6. Sh. Harish Kapoor-  DGM (Contracts) 

7. Sh. S.K. Sharma-       Sr. Manager (Planning/IT) 

HPSEB Limited 

1. Sh. P.C. Negi-   Managing Director 

2. Sh. R.K. Sharma-  Director (Technical) 

3. Sh. Rajender Bhasker- S.E (S.O. & P) 

4. Sh. M.L. Sharma-  XEN (SO & P) 

Energy Directorate 

      1.     Sh. S.P. Gupta-           Chief Engineer 

      2.     Sh. P.K.S. Rohela-  S.E.  

Himurja 

      1.     Sh. K.L. Thakur-  Director 

HPPCL 

      1.     Sh. A.C. Sandal-  G.M (Electrical) 

       2.     Sh. B.S. Negi-   DGM (Elect) 
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HPPF 

      1.   Sh. C.M. Walia-   Secretary General 

M/S Taranda  Hydro Power  

      1.     Sh. S.N. Kapur-  Director 

M/S Kunchanjunga Power (P) Ltd 

      1.   Kr. Uday Pratap -  Director 

 M/S Kapil Mohan & Associates (P) Ltd 

     1. Sh. Anil Sharma-   AVP 

M/S L & T Power Development Ltd 

     1.  Sh. Rajinder Pirta-  Project Coordinator 

 M/S Door Sanchar Hydro Power (P) Ltd 

     1. Sh. G.A. Naidu-            Director 

     2.  Sh. Rajiv- 

M/S Brua Hydro Watts (P) Ltd  

    1.   Sh. S.K. Tiwari-   Sr. Vice President 

     2.   Sh. Anil Dogra-   G.M. 

M/S Darjeeling Power (P) Ltd 

    1.   Sh. M.N. Ramachandran-        Director 

    2.   Sh. Rohit Sharma-  G.M 

    3.   Sh. Deepak Bhandari-  L.O. 

M/S Fozal Power Private Limited 

    1.  Sh. Amit Chugh-   Managing Director 

    2.   Sh. G.D. Gupta-   Sr. Vice President 

M/S ADHEPL 

  1.  Sh. Sumit Garg-         G.M 
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  2.  Sh. P.K. Giri-            CPE 

  3.  Sh.  T.K. Trehan-     AVP 

National Highway Authority of India 

 1.   Sh. Satish Kaul-    P.D. 
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