H.P. Power Transmission Corporation Limited
(A State Govt. Undertaking)
Barowalias House, Khalini, Shimla-171002
(Telefax: 0177-2626284)

NO. HPPTCL/STU-Vol-IV/2014- T602-22 Dated:- 2 q [ 03 t Y
To

Managing Director,

HPSEB Limited,

Vidyut Bhawan, Kumar House,
Shimla-171004.

Subject: - 34" Meeting of STU Coordination Committee held under the
chairmanship of Pr. Secretary (Power), GoHP at Shim!la on 14.3.2014
—Minutes of Meeting.

Sir:

Minutes of 34" meeting of STU Coordination Committee held on 14.3.2014 in the
Committee room of Govt. Secretariat at Shimla are enclosed for information and
necessary action please. Minutes have also been hosted on the official web site

of HPPTCL i.e. www.hpptcl.gov.in.

Yours faithfully,

Director (Planning &Cﬁfrané)‘:’iﬁ/?, /111
Copy to:- ‘
1. Sr. P.S. to Pr. Secretary (Power), GoHP, Shimla-171002 for
information of Pr. Secretary please.
2. Sr. P.S. to Managing Director, HPPTCL, Barowalia House, Khalini,
Shimla- 171002 for information of Managing Director please.
3. Director, Energy Directorate, Shanti Bhawan, Phase-lll, Sector-Vl,
New Shimla-171009 for information and necessary action please.
4. Spl. Secretary (Power) to GoHP, Shimla-2 for information and
necessary action please.
5. Director (Projects), HPPTCL, Barowalias House, Khalini, Shimla-
171002 for information and necessary action please.
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10.

11.

12.

13.

14.

15.

16.

17.

Director (Electrical), HPPCL, Himfed Bhawan, Panjari, Old MLA
Quarters, Shimla-171005 for information and necessary action
please.

Sh. C.M. Walia, Secretary General, HPPF, Top Floor, Uttam Bhawan

(near 103 Tunnel), Shimla-171004 (Ph: 0177-2810466) for
information and necessary action please.

General Manager (C & D), HPPTCL, Barowalia House, Khalini,
Shimla-171002 for information and necessary action please.
Chief Executive Officer, Himurja, Urja Bhawan, SDA Complex,

Kasumpti, Shimla-171009 for information and necessary action
please.

Superintending Engineer, HP Load Despatch Society, SLDC
Complex, Totu, Shimia-11 for information and necessary action
please.

M/S Kapil Mohan & Associates Hydro Power Private Limited, SCO
140-141, Sector-34 A, Chandigarh (UT) (Fax No. 0172-2602863) for
information and necessary action piease.

Sh. S.N. Kapur, Gyamba House, South End, Lane-IV, Sector-1, New
Shimla-9 {Fax No. 0177-2670013) for information and necessary
action please.

M/S NSL Tangnu Romai Power Generation Private Limited, B-127,
First Fioor, Sector-2, Noida-201301 (U.P) (Fax. No. 0177-2670297)
for information and necessary action please.

M/S Sai Engg. Foundation, Sai Bhawan, Sector 4, New Shimla for
information and necessary action please.

M/S Skyzen, Infrabuild Pvt. Ltd, A-304, Kailas Complex, Park Site, Veer
Savarkar Marg, Vikhroli (West)Mumbai- 400079 (Fax: 022-39167180)
for information and necessary action please.

M/S Himgiri Infrastructure Deveiopment (Pvt.) Ltd, Transport Nagar,
Narwal, Jammu (] & K)-180006 (Fax No. 0191-2490122) for information
and necessary action please.

M/S Fozal Power Pvt. Ltd, 1421-23, Ansal Tower, 38, Nehru Place,
New Deihi-110099 (Fax No. 011-26281910) for information and

necessary action please.
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18. M/S Kunchanjunga Power Company (P) Ltd, Distt. Gautam Budh
Nagar, B-37, Sector-1, Noida-201301, U.P for information and
necessary action please.

19. M/S Sahu Hydro Power Private Limited, 103, 8-2-293/82/W/103, Road
No. 7D, Jubilee Hills, Hyderabad 500033 (Mob. 9805290444) for
information and necessary action please.

20.  M/S Om Energy Generation Pvt. Ltd, Om House, 160 Vasant Vihar,
Phase-Il, Dehradun-248001 (Uttrakhand) (Fax: 0135-2760031) for
information and necessary action please.

Ky L

Director (Planning & Co—nﬁa’cé}it |
"2/ ly
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Summary Record of discussions in the 34™ meeting of STU
Coordination Committee held on 14.3.2014 under the chairmanship
of Pr. Secretary (Power)

The 34™ meeting of STU Coordination Committee was held on
14.3.2014 under the chairmanship of Pr. Secretary (Power) in the
Committee room of H.P. Secretariat to discuss various agenda
items circulated vide HPPTCL letter No. HPPTCL/STU-Vol-1V/2014-
7100-18 dated 5.3.2014. The List of participants is as per
Annexure-l. During the discussions, following decisions were
taken/action noted:

1. Evacuation arrangement for Beaskund (9 MW) & other SHEPsS in
Palchan Valley:-

33/220 kV, 31.5 MVA sub station in the yard of Allain Dhuangan
HEP:
Committee was apprised that specification drawings and

control room layout plan has been submitted by the
developer of Beaskund HEP and work has been initiated on
13.3.2014. It was also apprised that 33/220 kV sub station
shall be completed in September, 2014. Committee stressed
that in view of severe capacity constraints in the existing 33
kV lines of HPSEBL, efforts should be made to commission the
sub station as early as possible by resorting to all available
measures.
33 kV D/C Palchan-Prini line:

o Forest Clearance- Site inspection by the Chief

Conservator Forest has been done on 23.11.2013 and
the case has been forwarded to Nodal Officer Shimla on
27.11.2013. FRA compliance is awaited. NOC under
FRA has been issued by the different Gram Sabhas. FRA
certificated from FRA Committee at Gram Sabha level is
expected to be obtained by 30.3.2014.



2. Construction of 4 Nos. Transmission Projects to be built by HPPTCL

with Financial assistance by ADB (Tranche-1): -

i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5 MVA)

GISS at Bhoktoo +LILO of 220 kV Kashang- Bhaba Line-

{Time Line 30.4.2014)

22/66 kV portion- Revised time line-31.7.2014.

66 kV GIS Building-

Concreting of columns and beams up to Corvel
beam completed.

Brick work of building about 80% completed.
GIS room raft, cable trenches concreting
completed.

220 kv GIS Building-

Foundation raft completed.
Concreting of foundation of retaining wall of
back side 2.8 mtr and downstream side up to
1.4 mtr height completed.

22 kV GIS Building-

Foundation raft of upper and lower bench
completed.
Foundation retaining wall of back side and
down stream side up to 1.4 mtr height
completed.

Control Room Building-

- Buiiding foundation raft completed.

- Concreting of foundation retaining wall of
back side 2.8 mtr and downstream side
up to 1.4 mtr height completed.

e Sub Station Retaining Walls-

- Approach road, up stream side (or Pangi
road side) Plum retaining wall, 3 mtr
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height plum RW, 4 mtr height plum RW,
6 mtr height plum RW and 7 mtr ht plum
RW completed.
e Counter forts-
- 220 kV GIS building side counter fort up
to 1.4 mtr ht. completed.
66/220 kV portion-

For detailed analysis related to stability studies, more

inputs have been sought by the experts and time
period of about three months will be required for
submission of report.

Committee directed that experts be called to visit the
site on 21.3.2014 and 66/220 kV portion be
commissioned at the earliest after taking in to
consideration the measures suggested by the
experts. HPPTCL shall confirm the earliest date by
which the 66/220 kV portion can be commissioned.

ii) 220/400 kV, 315 MVA GISS Pragati Nagar+ LILO of both

circuits of 400 kV |hakri- Abdullapur D/C Line.-COD-30%

June, 2015.

PTCC clearance obtained.

Preliminary engineering design and drawing activities
initiated by the firm. Joint inspection of site has been
made. Survey has been done by the firm. Layout
finalisation needs to qompleted on priority

iii) 220 kV D/C High Capacity Line from Hatkoti to 220/400 kV

GISS Pragati Nagar.-COD- 30™ June, 2015.

FCA case submitted to MOEF Chandigarh office.
Certificate of 7 Nos. Gram Sabhas has been obtained
and certificate from remaining 11 Gram Sabhas is

awaited.



e District level and sub division level FRA committees
were constituted on 21.8.2013 and 4.3.2014
respectively by Pr. Secretary (TD), GoHP. Village
level FRA Committees are yet to be constituted.

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA GISS at

Wangtoo+ LILO of 220 kV line and 400 kV connectivity COD-

COD -220 kV portion-31st March, 2015 and 400 kV portion-

30" September, 2015.

Work awarded on- 27.7.2013. Preliminary engineering
design and drawing activities initiated by the firm.
Approval for Stage-l granted on 27.6.2013, The NPV and
afforestation charges deposited. Additional demand of ¥
11 Lacs raised by Forest Department has been
deposited on 25-08-2013.

Case is to be sent by APCC to MOEF for securing Stage-ll
approval which is pending for want of certificate from
concerned DC under new guide lines issued by MOEF on
5.7.2013.

Meeting of Gram Sabha Katgaon was convened on
6.1.2014 regarding issue of NOC for FRA but the same
was not issued by the Gram Sabha as member of
development committee were demanding T 55 Crore in
hard cash for local area development fund.

Village level committee under FRA under Katgaon
Panchayat has been constituted on 4.3.2014 where as
at Yangapa and Kafnoo panchayats, these are expected
to be constituted on 6.4.2014.

3. C onstruction of 33/220 kV GIS sub-station at Phojal in Naqqar

Valley (Time Line-31.5.2014):

33/220 kV, 100 MVA GIS sub station at Phojal:

Committee was apprised that:



g

95% of the site development work has been

completed.

Construction of approach road is in progress.

Control Room Building.  Finishing work under
progress.

220 kV GIS Building. Column work completed. Form
work for the slab is under progress.

33 kV GIS Building. \ndoor cable trenches completed.
Finishing work under progress.

Transformer Foundation:- Main block works of all 4
transformers completed. Road cum rail track 27 m
completed, 160 m is in progress. 3 Nos. fire walls
completed.

/t was apprised that short circuit test on 220/33 kV

transformer has now been successfully conducted

on 10.3.2014 .

LILO of 220 kV Prini- Nalagarh Line:

a: All the 23 tower locations have been handed over
to the firm.

b: Work for laying of foundations has been completed
on 9 locations. Excavation on another 10 locations
completed.

It was also apprised that pending tower material for

LILO of one circuit of 220 kV Prini-Nalagarh D/C line
has not been supplied by Feb, 2014 and the line now
could be commissioned by 30.6.2014.

Committee took serious note of the continued slippage
in the commissioning of the 220 kV line and directed
that under no circumstances, commissioning of the
line shall be allowed to slip beyond 15.5.2014 and
HPPTCL shall take all possible measures to stick to this
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date by which time Baragaon HEP (24 MW) shall also
be ready with its full generation.

HPSEBL informed the Committee that LILO of 33 kV
feeders at Phojal to facilitate evacuation of 15 MW of
Baragran HEP as an interim arrangement can not be
commissioned before 31.12.2014 and therefore
concerted efforts have to be made by HPPTCL to
commission the Phojal sub station and the 220 kV LILO
line matching with commissioning of Baragaon HEP.

4. Valley wise Transmission Plan for Palampur Zone, Satluj Basin

(up to Wangtoo) and Ravi basin (Chamba & Gharola Zones):

)

Short term arrangements for evacuation of Smali Hydel
Power in Palampur Zone.
a 33 kV Baner- Darang- Kangra line.

b 33 kV Baijnath- Bassi line.
) Above 33 kV lines are not able to meet the time lines
of 31.12.2014. Revised time line is 31.3.2015.

Evacuation arrangements for Small HEPs in Satluj Basin (up
to Wangtoo)
a Augmentation of 66/220 kV transformer is in progress

to meet the time line of 30.4.2014.

b Work for construction of 66/22 kV sub-station at Ani
(Nagan) along with LILO of 66 kV line is not able to
meet the time line of 30.4.2014. Revised time line is

30.6.2014.It was impressed upon by Pr. Secretary
(Power) that all out efforts should be made to ensure
commissioning by this date.



iii} Evacuation arrangements for Small HEPs in Ravi Basin

{(Chamba & Gharola Zones)

a

b

33/220 kV GIS sub-station at Lahal and 220 kV Lahal-

Budhil Line under implementation by HPPTCL.

o NIT on 20.1.2014. Tender opened on
5.2.2014. Technical Bid evaluation report
under process.

o NIT for 220 kV Lahal- Budhil line issued and
date for opening scheduled on 11.3.2014 has
been extended to 21.4.2014 on the request
of bidders.

o MOEF has approved the FCA in favour of M/S
JSW for transfer of 3.1715 Ha land. CCF (T)
Chamba has forwarded the case to Nodal
Officer Cum APCCF (FCA), Shimla on
10.2.2014 and observations raised by Nodai
officer are being attended to.

33 kV D/C lines between Holi and Gharola & Gharola
and Bharmour under implementation by HPSEBL are

progressing to meet the time line of 2014-15.
Construction of 33/220 kV GIS sub-station at Karian
time line -28.2.2014.

The substation work completed and pre
commissioning testing for substation
accomplished.

220 kV S/C line on D/C Towers from Karian to
Chamera is under execution. Work is in
progress on all tower locations except tower
No. 1. 55 out of 80 legs have been casted.

The firm has committed the completion of 220
kV line by 30.6.2014.



¢ HPSEBL confirmed that LILO of 33 kV Gharola-
Chamba line at Karian sub station shall be
completed by 31.3.2014.

5. Restoration of 220 kV Kashang- Bhaba D/C Line (Revised Time
Line-31.3.2014)

Restoration of line is in progress as under:

Tower No -1 Dismantling work completed and parts stacked.
Tower No 2- Construction work of retaining wall completed.
Tower No 40 A: Crate work completed. Tower erection work
in progress.

Tower No 50 - Construction of breast wall work in progress.
Tower no 58 - Construction of retaining wall work in
progress.

Tower No 61: Work for construction of retaining wall
awarded. |

Tower No 74 - Construction of breast wall work in progress
(5% completed).

Tower No 83- Tower erection completed. Work of retaining
wall completed. Construction of breast wall in progress. Due
to land slide on 6.3.2014 heavy boulder fell on tower No. 83
resulting in bending of one leg and some members.

Tower No 84- Covering of stubs work 95% completed.
Tower No. 86- Work of retaining wall in progress. 90%
completed.

Tower No. 97- Construction of retaining wall (Leg B)'work in
progress.

Earth cutting work at Tower No. 38 (50%) Tower No 39
(80%), Tower No. 59 (80%) Tower No. 65 (30%), Tower No,
73 (60%), Tower No. 85, Tower No. 89 (20%), Tower No. 98
(90%]) for ground clearance is under progress.



During the meeting the damage to towers due to rolling

stones was deliberated at length. It was suggested to

constitute a committee to look in to the long term solution to

this problem.

6. Progress Review of Transmission Projects pianned to be built

with ADB Loan- Tranche-ll

i) 66 kV GIS Switching station at Urni and 66 kV Urni- Wangtoo

D/C Line: (Time Line April, 2015)

a) 66 kV GIS Switching station at Urni:

Price bid opened on 15.1.2014.

Survey completed.

Land acquired.

Case is under correspondence with ADB regarding
negotiations.

b) 66 kV Urni-Wangtoo D/C Line:

Revised NIT issued on 7.12.2013 and tender is to be
opened on 21.4.2014 after the bid opening date was
extended and Pre qualification requirements were
revised due to poor response.

The NOC for FRA is not issued by Chargaon Gram
Sabha as they are demanding ¥ 10 Crore for local
area development.

The committee directed HPPTCL to pursue the matter
vigorously with district authorities.

i) 33/220 kV, 50/63 MVA_GIS sub-station at Lahal with

220 kV Lahat- Budhil S/C Line:

a) 33/220 kV, 50/63 MVA GIS sub-station at Lahal {Time

Line -Auq, 2015):

Tender opened on 5.2.2014 and TBER under process.

¢



b) 220 kV Lahal- Budhil S/C Line (Time Line-Aug, 2015):

e NIT for 220 kV Lahal- Budhil line issued and date for
opening scheduled on 11.3.2014 has been extended to
21.4.2014 on the request of bidders.

¢ MOEF has approved the FCA in favour of M/S JSW for
transfer of 3.1715 Ha land. CCF (T) Chamba has
forwarded the case to Nodal Officer Cum APCCF (FCA),
Shimla on 10.2.2014 and observations raised by Nodal

officer are being attended to.
iii) 132/220 kV, 2x100 MVA GIS sub-station at Sunda (Time
Line-October, 2015):
e Acquisition of land through LAA is in progress. The award
announced by LAO on 16.12.2013. Part payments to land

owners under Section 17 (4) of the “Land Acquisition Act”
have been made on 30.1.2014.

* Bid document prepared and sent to ADB for approval on
24.1.2014.
iv) 220 kV Sunda- Hatkoti D/C Line (Time Line-October, 2015):
o Detailed Survey completed. FCA case as per revised
check list issued by MOEF on 21.1.2014 has been
submitted to DFO Rohroo. The process of obtaining

FRA as per new instructions is in progress.
o NIT issued on 19.2.2014 and is due for opening on
9.4.2014.
v) 220 kV Switching Station at Hatkoti (Time Line-October,
2015):

Process of negotiations with land owners of Site No. 4 is

being initiated.
vi) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi

(Shahpur) with LILO of 132 kV Dehra- Kangra S/C Line (Time
Line-February, 2016):

o Preliminary survey conducted.
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o Sub station site at Govt. land was rejected by ADB.
Pvt. Land selected and action for carrying out final
survey initiated.

o Bid document under preparation and shall be sent to
ADB for approval by 25.3.2014.

vii) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini
(March, 2016):

o Land Acquisition. Award has been submitted by LAO to
Pr. Secretary (Power), GoHP through D.C Kullu on
28.12.2013.

o Forest case has been submitted. Joint inspection and
site inspection has been completed. NAC has been
issued by D.C Kullu. Case for FRA certificate is under
process.

e Bid document under preparation.

vii) 132 kV D/C Line from Barsaini to 132/220 kV Charor
Sub-station (Time Line April, 2016)

o FCA case prepared. Joint inspection is likely to be
fixed by the end of March, 2014. Committee for
FRA constituted by D.C Kullu.
. NIT issued on 19.2.2014 and scheduled for opening on
9.4.2014. .
ix) 132/220 kV, 126 MVA GIS sub-station at Charor (Time Line-
May, 2016):

o Land Acquisitfiorr. Award has been approved by Pr.

Secretary (Power), GoHP and issued by the LAO under
section 10 of LAA.
. Bid document prepared and shall be sent to ADB for
approval by 25.3.2014.
x) 220 kV Charor- Banala D/C Line (April, 2016):

o Forest Case. Detailed survey complete. Process of
obtaining FRA as per new instructions is in progress.
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NIT issued and was due for opening on 10.3.2014.
Date is now being extended on the request of
bidders.

xi) 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with

LILO of 132 kV Bajaura- Kangoo line (Time Line- Feb, 2016):

@]

Transfer of land for the sub station from BBMB to
HPPTCL in progress.

Bid document prepared and sent to ADB for approval
on 3.3.2014.

7. Evacuation of Power of Small HEPs in Sahoo Area in Ravi

Basin:

Committee was apprised that HPPTCL had convened
meeting of the developers of Sal-ll and Kurtha HEPs on
13.3.2014 and both the developers have now agreed to
sit together and work out detailed modalities for sharing
the cost of 33 kV Kurtha- Karian D/C line.

8. Construction of IPPs’ lines by HPPTCL

132 kV D/C line from Tangnu Romai (44 MW) HEP to

132/220 kV GISS Sunda:

@]

PTCC clearance obtained. Forest case has been
submitted to DFO Rohroo as per the revised check iist
issued by MOEF on 21.1.2014.

e 220 kV Snail {Sawra Kuddu HEP) - Hatkoti D/C line

o}

Work awarded on 11.10.2012. Recheck survey
completed. Meeting was heild with M/S Hythro on
18.12.2013 and it was impressed to complete the
supply by Feb, 2014.

Pr. Secretary (Power) directed that in view of non
performance by the Contractor, rescinding of the
awarded work may be considered.

Case for diversion of forest land was discussed in SAG
meeting held on 6.8.2013 at Chandigarh. As advised in
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the meeting, in line with new instructions of MOEF, the
process of obtaining certificate from committees is in
progress. Out of 10 Gram Sabhas, 6 have given their
consent.

9. Grant of Connectivity and Open Access in the Intrastate

Transmission System:

Committee was apprised that 2™ round of discussions
was held with Secretary General, HPPF on 13.3.2014 for
suggesting possible mechanism for encouraging IPPs to
apply for connectivity to STU.

It was also apprised that current Regulations for grant of
connectivity and Open Access in the Intrastate
Transmission system sufficiently take care of concerns
of all the stake holders. However, in view of recent
policy decision taken on 4.3.2014 where in TEC has now
been abolished and feasibility of the project shall be the
clearance criteria, there is a need to have re-look on the
provisions in the Regulations and HPPTCL shall take
appropriate action in the matter.

Energy directorate shall supply the list of projects which
have been accorded TEC before framing of the policy on
4.3.2014.

10. Construction of 132/220 kV GIS sub station at Dehan and 220

kV Dehan- Hamirpur (PGCIL) D/C Line

HPPTCL apprised the Committee that in view of delay in
signing of loan documents for Tranche-Il of $ 350 Million
ADB loan, time line for NIT of 132/220 kV Dehan sub
station and 220 kV Dehan-Hamirpur D/C line can not be
given which is covered under Tranche-lll of the loan. It
was also informed that ADB mission is visiting HPPTCL
from 31.3.2014 to 2.1.2014 and matter regarding
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implementation of Tranche-Hl projects shall be taken up
with the mission and Committee shall be apprised of the
outcome in its next meeting.
e It was also informed that site for the sub station has
been finalized and NIT for Prelim/ detailed survey for
220 kV Dehan-Hamirpur line has been floated and is
due for opening on 20.3.2014.
11. Construction of 400/220 kV GIS ISTS sub station at Kala Amb
(Distt. Sirmour)

» Committee was apprised that in pursuance of decision

taken in 33 meeting of the Committee held on
10.1.2014, G.M (Projects), HPPTCL had Vvisited
Abdullapur to explore the possibility of drawing power
on 132 kV Giri-Abdullapur line for meeting the load
demand of Nahan & Paonta area.

e 132 kV Giri-Abduliapur S/C line is presently terminating
with 220/66 kV BBMB sub station at Abdullapur in Distt.
Yamuna Nagar. The power can be drawn over this line
by installing 66/132 kV transformer at the BBMB sub
station.

e HPPTCL informed that currently, one 66/132 kV, 31.5
MVA transformer is available with HPSEBL and can be

used for drawal of power subject to approval by BBMB.

» HPSEBL confirmed that though the requirement is 40
MVA, they shall be comfortable with availability of 31.5
MVA and agreed to take up the matter further with
BBMB authorities.

Next meeting of the Committee shall be held on 8.5.2014 at 3.00 P.M

Meeting ended with a vote of thanks to the chair. -
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Annexure-|

List of the Participants present in the 34" meeting of STU Co-ordination Committee

held under the chairmanship of Pr. Secretary (Power), GoHP on 14.3.2014 at Shimla.

HPPTCL
1. Sh. S.L. Sharma-

2. Sh. R.K. Sharma-
3. Sh. S.K. Sharda-
4. Sh. Vijai Dogra

5. Sh. S.S. Dehal-

6. Sh. Harish Kapoor-
7. Sh. S.K. Sharma-

HPSEB Limited

1. Sh. ].P. Kalta-
2. Sh. Rajender Bhasker-
3. Sh. M.L. Sharma-

Enerqgy Directorate

1. Sh. Subhash Gupta-

2. Sh. P.K.S. Rohela-
Himurja

1. Sh. S.K. Kapila-

2. Sh. K.L. Thakur-

Managing Director

Director (Projects)

Director (Planning & Contracts)
General Manager (C & D)
General Manager (Projects)
D.G.M. (Contracts)

Sr. Manager {(Planning/IT)

Director (Operation)
S.E(S5.0.&P)

Sr. XEN (50 & P)

Chief Engineer

S.E.

Director

XEN

Forum of the Hydro Power Producers (Various Basins)

1. Sh. C.M Walia-

M/S Taranda Hydro Power

1. Sh. S.N. Kapur-

Secretary General

Director (6‘10/
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M/S Kapil Mohan & Associates Hydro Power Limited

1. Sh. Anil Sharma- V.P. (Commercial).

M/S Kunchanjunga Power (P) Ltd

1. Kr. Uday Pratap- Director
2. Sh. Ram lLal- L.O.

M/S Sahu Hydro Power (P) Ltd

1. Sh. L.R. Chauhan- Manager

M/S Om Energy Generation (P) Ltd

1. Sh. Sanjay Saklani
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