
HPPTCL

H.P. Power Transmission Corporation Limited
(A State Govt. Undertaking)

Barowalias House, Khalini, Shimla-171002
(Telefax: 0177-2626284)

NO. HPPTCL/STU-Vol-IVj2014- :)1)57-~18 Dated:- I' {1-/ , Y
To

Managing Director,
HPSEBLimited,
Vidyut Bhawan, Kumar House,
Shimla-171004.

Subject: - 36th Meeting of STU Coordination Committee held under the
chairmanship of Pr. Secretary (Power), GoHPat Shimla on 4.7.2014-
Minutes of Meeting.

Sir:

Minutes of 36th meeting of STU Coordination Committee held on 4.7.2014 in the

Committee room of Govt. Secretariat at Shimla are enclosed for information and

necessary action please. Minutes have also been hosted on the official web site

of HPPTCLi.e. www.hpptcl.gov.in.

Yours faithfully,

Genera+nager (C& D)
Copy to:- ,

1. Sr. p.s. to Pr. Secretary (Power), GoHP, Shimla-171002 for

information of Pr. Secretary please.

2. Sr. p.s. to Managing Director, HPPTCL, Barowalia House, Khalini,

Shimla- 171002 for information of Managing Director please.

3. Director, Energy Directorate, Shanti Bhawan, Phase-Ill, Sector-VI,

New Shimla-171009 for information and necessary action please.

4. Spl. Secretary (Power) to GoHP, Shimla-2 for information of Director

(Projects) action please.

5. Sr. P.S. to Director (Projects), HPPTCL, Barowalias House, Khalini,

Shimla-171002 for information of Director (Projects) please.
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6. Sr. r.s. to Director (P & C), HPPTCL, Barowalias House, Khalini,

Shimla-171002 for information of Director (P & C) please

7. Director (Electrical), HPPCL, Himfed Bhawan, Panjari, Old MLA

Quarters, Shimla-171005 for information and necessary action

please.

8. Sh. C.M. Walia, Secretary General, HPPF, Top Floor, Uttam Bhawan

(near 103 Tunnel), Shimla-171004 (Ph: 0177-2810466) for

information and necessary action please.

9. Chief Executive Officer, Himurja, Urja Bhawan, SDA Complex,

Kasumpti, Shimla-171009 for information and necessary action

please.

10. Superintending Engineer, HP Load Despatch Society, SLDC

Complex, Totu, Shimla-ll for information and necessary action

please.

11. MI5 Kapil Mohan & Associates Hydro Power Private Limited, SCO

140-141, Sector-34 A, Chandigarh (UT) (Fax No. 0172-2602863) for

information and necessary action please.

12. Sh. S.N. Kapur, Gyamba House, South End, Lane-IV, Sector-L, New

Shimla-9 (Fax No. 0177-2670013) for information and necessary

action please.

13. MI5 NSL Tangnu Romai Power Generation Private Limited, B-127,

First Floor, Sector-2, Noida-201301 (U .P) (Fax. No. 0177-2670297)

for information and necessary action please.

14. MI5 Sai Engg. Foundation, Sai Bhawan, Sector 4, New Shimla for

information and necessary action please.

15. MI5 Fozal Power Pvt. Ltd, 1421-23, Ansal Tower, 38, Nehru Place,

New Delhi-ll0099 (Fax No. 011-26281910) for information and

necessary action please.

16. MI5 Kunchanjunga Power Company (P) Ltd, Distt. Gautam Budh

Nagar, B-37, Sector-L, Noida-201301, U.P for information and

necessary action please.

17. MI5 Kapil Mohan & Associates (P) Ltd, for information and necessary

action please.
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18. MI5 Padhas Hydel Projects (P) Ltd. for information and necessary

action please.

19. MI5 5atya 5ai Hydel projects (P) Ltd for information and necessary

action please.

20. MI5 Kangra Hydro Power Ventures (P) Ltd for information and

necessary action please.

21. MI5 Vishal Hydro Enterprises for information and necessary action

please.

Generatager (C& DJ
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Summary Record of discussions in the 36th meeting of STU 
Coordination Committee held on 4.7.2014 under the 

chairmanship of Pr. Secretary (Power) 
 
       The 36th meeting of STU Coordination Committee was held on 

4.7.2014 under the chairmanship of Pr. Secretary (Power) in the 

Committee room of H.P. Secretariat to discuss various agenda 

items circulated vide HPPTCL letter No. HPPTCL/STU-Vol-IV/2014 

1488-1506 dated 24.6.2014. The List of participants is as per 

Annexure-I. During the discussions, following decisions were 

taken/action noted:  

1. Evacuation arrangement for Beaskund (9 MW) & other SHEPs in 
Palchan Valley:-  
 

33/220 kV, 31.5 MVA sub station in the yard of Allain 

Dhuangan HEP (Time Line-30.9.2014):  

Committee was apprised that: 

 Layout has been finalized. 

 Tenders of 220 kV Circuit Breaker and  C & R panels 

are scheduled to be opened on 16.7.2014 and the 

order shall be placed within 10 days after opening of 

tenders. HPPTCL shall provide foundation drawings 

to the contractor so that there is no delay on that 

count. Further, the space as per new layout for the 

Control Room shall be made available when  

material stored at site is removed by M/S AD Hydro.  

M/s KMA and HPPTCL should make available the 

equipments in their scope to the executing 

contractor after exhausting the process as discussed 

in the agreement without any further delay. 

33 kV D/C Palchan-Prini line: 

 Forest Clearance-  

 FCA case under process with Nodal Officer Shimla 

has been returned back with some observations in 

light of new directive issued by MoEF on 5th May 

2014. 
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 It was apprised that fresh Notification issued by 

MOEF on 5.5.2014 has further complicated the 

process of obtaining forest Clearance. Committee 

directed that matter be immediately taken up with 

HP Forest Department and CEA to seek their help in 

resolving/mitigation of the difficulties that will arise 

with implementation of the forest clearance case 

already submitted.  

 
2. Construction of 4 Nos. Transmission Projects to be built by 

HPPTCL with Financial assistance by ADB (Tranche-1): -  
 

i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5 
MVA) GISS at Bhoktoo +LILO of 220 kV Kashang- Bhaba 
Line- (Time Line 31.7.2014)  

22/66 kV portion- Revised time line-31.8.2014. 

 66 kV GIS Building- 

- RCC work of building (Columns and 
Beams) completed.  

- Brick work of Building about 80%, 
plaster work 30% & roofing 25% 
completed. 

GIS foundation raft, cable trenches completed –

220 kV GIS Building- 

- No further progress other than that reported 

in 35th meeting held on 12.5.2014. 

 22 kV GIS Building- 

-Foundation Raft of upper and lower 

bench completed. 

-Foundation RCC walls & Columns 

85% completed. 

- Soil filling & beams at level 480.20 m at 

lower bench completed. 

 Committee was apprised that transportation of 

66/220 kV transformer is a matter of concern 

as the trailer can not ply on tricky curves and 

site assembly is not possible. Committee 

directed HPPTCL to work out a feasible option 
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in consultation with other agencies which are 

executing works in the valley. 

 Committee was apprised that there is slippage 

of one month in the commissioning of 66/22 kV 

portion. Revised time line for the 

commissioning of the 66/22 kV portion is 

31.8.2014 that too is linked to the availability 

of the Road connectivity beyond Urni in light of 

the continuing landslides on the main road.  

66/220 kV portion-  

Due to implementation of remedial measures 

suggested by the expert for stabilization of the 

site, commissioning of 66/220 kV portion shall slip 

to March, 2015.The Committee directed to 

implement the stabilizations measures suggested 

without delay after consulting the IIT experts and 

HPPCL.   

ii) 220/400 kV, 315 MVA GISS Pragati Nagar+ LILO of both 
circuits of 400 kV  Jhakri- Abdullapur  D/C Line.-COD-30th 
June, 2015. 

 
 Preliminary engineering design and drawing 

activities initiated by the firm. Layout finalized. 

Soil investigation work in progress. 

 Committee advised that  matter regarding 

approach road to site through Pvt. Land  be 

finalized immediately 

iii) 220 kV D/C High Capacity Line from Hatkoti to 220/400 

kV GISS Pragati Nagar.-COD- 30th June, 2015. 

 
 66% material supplied which includes conductor, 

insulator, Hardware fittings, stubs, earthing 

material, nuts & bolts and tower material etc. 

amounting to ` 24 Crore out of ` 37 Crore has 

been received. 
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 FCA case stands submitted to MOEF Chandigarh 

office but new instructions governing RoW width 

may have bearing on this case too.  

 Out of 40 village level FR Committees (For 400 kV 

& 220 kV line), NOCs from 33 village level FR 

Committees have been obtained and NOCs from 

remaining 7 Committees are pending due to non 

constitution of committees till date. 

Committee directed HPPTCL to expedite the 

clearance process. 

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA GISS 
at Wangtoo+ LILO of 220 kV line and 400 kV connectivity 
COD- COD -220 kV portion-31st October, 2015 and 400 
kV portion-30th April, 2016.  
 

 Regarding constitution of Village level committee,  

under FRA, all the three panchayats i.e. Katgaon, 

Kafnoo and Yangpa have constituted the village level 

FRA committees. But, the NOC has not been issued 

by these committees so far. The Katgaon Panchayat 

has fixed meeting of Gram Sabha committees on 

23.07.2014 regarding issuing of NOC under FRA. 

Matter is being taken by the field units regularly with 

these FR committees to issue NOC under FRA. 

 It was informed during the meeting that there is 

adequate land available nearby with M/S JP Company. 

Matter regarding transfer of this land may taken up. 

 Committee directed that pace of work be expedited. 

3. Construction of 33/220 kV GIS sub-station at Phojal in Naggar 
Valley (Time Line-15.8.2014): 

 

33/220 kV, 100 MVA GIS sub station at Phojal: 

Committee was apprised that: 

a:  97% of the site development work has been 

completed.  
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b:      Construction of approach road completed. 

c:  Control Room Building:  Panel installation work  

completed. 220 V & 48 V battery bank & battery 

chargers, LT panels and DCDB installed. 

d:  220 kV GIS Building: Finishing work in progress.. 

e:  33 kV GIS Building:  Finishing work in progress. 33 

kV GIS installed. 

 It was  apprised that Ist unit of 220/33 kV 

transformer has reached site on 27.6.2014 and 

2nd and 3rd unit shall reach by  31.7.2014..  

Pr. Secretary (Power) directed that sub station be 

completed by 15.8.2014 under all the 

circumstances and monitoring of the progress be 

done by HPPTCL on weekly basis. 

It was also apprised that for disposal of power 

beyond Phojal sub station in to 220 kV Prini-

Nalagarh D/C line, HPPTCL had invited Developers 

of Allain Dhuangan HEP and Baragaon HEP for 

Tripartite meeting but meeting had to be postponed 

due to unavailability of representative of M/S AD 

Hydro and next meeting is proposed in 3rd week of 

July. Committee shall be apprised of the discussions 

in its next meeting.  

LILO of 220 kV Prini- Nalagarh Line: 

a:   Stubs of 19 nos. legs at other 11 No. tower 

locations completed. The tender for trees 

felling has been finalised by the Himachal State 

Forest Corporation Ltd.. 

 b:   First lot of Tower material for 6 Nos. X type 

towers from M/S M.J. Engineering have been 

received on 20.06.2014..  

Pr. Secretary (Power) again stressed that 

completion of the line be matched with 

commissioning of sub station i.e. by 15.8.2014.  
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4. Valley wise Transmission Plan for Palampur Zone, Satluj Basin 
 (up to Wangtoo) and Ravi basin (Chamba & Gharola Zones): 
  

    i) Short term arrangements for evacuation of Small Hydel 
   Power in Palampur Zone. 
    a 33 kV Baner- Darang- Kangra line. 

b 33 kV Baijnath- Bassi line. 

 Committee directed that the work for the above 33 

kV lines be planned to meet the time line of 

31.3.2015 without any slippage. 

ii) Evacuation arrangements for Small HEPs in Satluj Basin 
(up to Wangtoo): 

 
a One 66/220 kV, 31.5 MVA transformer has been 

augmented on 5.5.2014. Representative of IPP 

pointed out that though the transformer has been 

augmented, the CTs are yet to be replaced because 

of which, IPPs are being asked to back down their 

generation. Pr. Secretary (Power) directed HPSEBL 

that CTs be replaced by 20.7.2014 and compliance 

be ensured. 

b 66/22 kV sub-station work  at Ani (Nagan) has been 

completed  But LILO of 66 kV Gumma-Kumarsain line 

is delayed and shall now be completed by 30.8.2014. 

   iii) Evacuation arrangements for Small HEPs in Ravi Basin 
   (Chamba & Gharola Zones)  

a 33/220/400 kV GIS sub-station at Lahal and 220 kV 
Lahal- Budhil Line under implementation by 
HPPTCL. 

 
o Price bid opened on 18.6.2014. 

Financial Bid evaluation under 

process. 

o Bid opened on 16.5.2014. TBER under 

process.  

o MOEF has approved the FCA in favour 

of M/S JSW for transfer of 3.1715 Ha. 

The proposal has further been 
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forwarded by the Nodal Officer to the 

Sr. Assistant Inspector General of 

forest, Govt. of India, MoEF (FC), New 

Delhi on dated 28.05.2014 

 

b  33 kV D/C lines between Holi and Gharola & 

Gharola and Bharmour under implementation by 

HPSEBL. Principal Secretary (Power) directed 

HPSEBL to ensure that the lines are completed by 

the committed time lines i.e. 2014-15.  

 

 c Construction of 33/220 kV GIS sub-station at 

Karian:  

 The substation work completed and pre 

commissioning testing for substation 

accomplished. 

 220 kV S/C line on D/C Towers from Karian 

to Chamera pooling station is under 

execution. Work is in progress on all tower 

locations except tower No. 1. 64 out of 80 

legs have been casted. 

 Out of 20 towers, two have been erected 

and erection of 3rd tower is in progress. 

There is slippage of two months in the 

completion of line.  The line shall now be 

completed by 30.9.2014. 

Principal Secretary directed to monitor work 

on daily basis. In the event of slippage the 

other option to execute the work need to be 

explored as the project is getting delayed 

abnormally.  
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 HPSEBL confirmed that LILO of 33 kV 

Gharola- Chamba line at Karian sub station 

is  complete.  

5.  Restoration of 220 kV Kashang- Bhaba D/C Line 
 

Progress of restoration of line is as under: 

Tower No -1 Dismantling work completed and parts 

stacked. Widening of NH -22 above tower No. 1 is in 

progress.  Tower will be erected after the widening work 

is over. 

Tower No 12- Construction of retaining wall work 
awarded on 5th June, 2014. 
 

Tower No 50 - 80% breast wall work in progress. 

Tower No 74 – Construction of breast wall work in 

progress (35% completed). 

Tower No 83- No further progress reported other than the 

one reported in the 35th meeting of the Committee. 

Tower No 84- Covering of stubs work (95%) completed. 

Tower No. 86- Work of retaining wall completed. 

Tower No. 97- Construction of retaining wall (Leg B) 

completed. 

There is slippage in restoration of the line. The line is 

expected to be restored by 30.9.2014.    

6. Progress Review of Transmission Projects planned to be built   
with ADB Loan- Tranche-II 

   
i) 66 kV GIS Switching station at Urni and 66 kV Urni- 

Wangtoo D/C Line: (Time Line April, 2015) 
 

a) 66 kV GIS Switching station at Urni: 

 Work awarded on 7.6.2014. 

b) 66 kV Urni-Wangtoo D/C Line: 

 Bids opened on 16.5.2014.  TBER under process.   
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 Both Urni & Chagaon Panchayats have constituted 

village level FR committees on 12.6.14 and in the 

last week of June 2014. NOCs awaited. 

 The committee directed HPPTCL to pursue the 

matter vigorously with district authorities.   

     ii) 33/220 kV, 50/63 MVA GIS sub-station at Lahal with  
   220 kV Lahal- Budhil S/C Line: 
 

a) 33/220 kV, 50/63 MVA  GIS sub-station at Lahal (Time 
Line -Aug, 2015): 

 
o Price bid opened on 18.6.2014. Financial Bid 

evaluation under process. 

b) 220 kV Lahal- Budhil S/C Line (Time Line-Aug, 2015): 

 Bids opened on 16.5.2014. TBER under process.  

 MOEF has approved the FCA in favour of M/S JSW 

for transfer of 3.1715 Ha. The proposal has further 

been forwarded by the Nodal Officer to the Sr. 

Assistant Inspector General of forest, Govt. of 

India, MoEF (FC), New Delhi on dated 28.05.2014 

iii) 132/220 kV, 2x100 MVA GIS  sub-station at Sunda (Time 

Line-October, 2015): 

Revised Bid document have been approved by ADB. 

NIT shall be issued in 2nd week of July, 2014.    

   iv) 220 kV Sunda- Hatkoti D/C Line (Time Line-October, 

2015): 

o Detailed Survey completed. The certificates 

regarding Non-availability of Non Forest area 

for R.O.W. and CA has been obtained from DC 

Shimla. 

o Bids opened on 16.5.2014. TBER under 

process. 
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v) 220 kV Switching Station at Hatkoti (Time Line-October, 

2015): 

Committee was apprised that as per decision 

taken in the meeting of BOD of HPPTCL, rates shall 

be invited from owners of Site No. 4, 5 and 6 and 

negotiations shall be done accordingly.  

vi) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi 
(Shahpur) with LILO of 132 kV Dehra- Kangra S/C Line 
(Time Line-February, 2016): 

    
o Bid document has been approved by ADB. 

o Final survey for line initiated. 

vii) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini   
(March, 2016): 

        
o Land Acquisition: Pvt. land is being purchased 

through negotiation. Rates of land have been 

negotiated with land owners, Registration of 

land will be taken up after de- notification of 

land. 

o Revised Bid document sent to ADB on 

26.6.2014 for approval. 

  
vii) 132 kV D/C Line from Barsaini to 132/220 kV 

Charor  Sub-station (Time Line April, 2016) 
 

o FCA case is under process with DFO Parvati. 

Committee FRA constituted by DC Kullu. 

o Bid opened on 25.6.2014. TBER under process.  

ix)  132/220 kV, 126 MVA GIS sub-station at Charor (Time 

Line-May, 2016): 

o Land Acquisition:  Payments to the land owners 

under “Land Acquisition Act” amounting to `. 

3,11,94,228/- out of ` 5,76,73,884/- has been 

made on 6th June 2014.. 

o Revised bid document shall be sent to ADB for 

approval by 15.7.2014. 
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    x) 220 kV Charor- Banala D/C Line (April, 2016): 

o Forest Case:  Detailed survey complete. Process 

of obtaining FRA as per new instructions is in 

progress. 

o Bid opened on 16.5.2014. TBER under process. 

           xi) 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with LILO 
of 132 kV Bajaura- Kangoo line (Time Line- Feb, 2016): 

 
o The BBMB vide their letter dated 11.06.2014, 

has conveyed the approval for lease of land up 

to 2015. Matter has been taken up with BBMB 

authorities for extending the lease period for 

17 Bighas of land to longest possible period. 

o Bid document approved by ADB. 

7.  Construction of IPPs’ lines by HPPTCL 

 132 kV D/C line from Tangnu Romai (44 MW) HEP to 
132/220 kV GISS Sunda: 

 
o The process of obtaining FRA certificate from 

village level Forest right committees is in 

progress. The certificates regarding Non-

availability of Non Forest area for R.O.W. and 

CA has been obtained from DC Shimla.  

 220 kV Snail (Sawra Kuddu HEP) - Hatkoti D/C line 

o Committee was apprised that due to slow pace 

of work notice has been served to the 

contractor on 25.6.2014.  

o Out of total 40 village level committees 

(involved For 400 kV & 220 kV lines), NOC from 

33 Village level FR Committees have been 

obtained. NOCs from 7 village level FR 

committees are pending due to non 

constitution of committees till date. 
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8.  Construction of 132/220 kV GIS sub station at Dehan and 220 

kV Dehan- Hamirpur (PGCIL) D/C Line  

HPPTCL apprised the Committee that in view of urgency 

of the sub station and the line, the work is now included 

in the Tranche-II of the funds being sourced from MNRE 

under Green Energy Corridor implementation with 40 % 

KfW loan, 40 % grant from NCEF and 20 % GoHP.  

9. Taking over of 132/33 kV, 50/63 MVA sub station at Kurthala 
(Tissa) (Distt. Chamba)  

 Representative of M/S TPTCL informed that 132/33 kV 

sub station at Kurthala (Tissa) has been 

commissioned by them in Feb, 2014 and as per the 

terms and condition of the agreement signed with 

HPSEBL, it was to be taken over by HPSEBL but till 

date no action has been taken by HPSEBL. 

Committee directed HPSEBL to take immediate action 

in this regard and in case of shortage of staff, out 

sourcing may be resorted to.  

10.  Evacuation of power of Brahl Top (5 MW) SHEP in Distt. 
Kangra: 

Committee was informed that Brahl Top SHEP has been 

given interfacing at Khauli power house of HPSEBL but due 

to constraints beyond the interfacing point, HPSEBL has 

asked the IPP to give undertaking to back down in the 

event of over loading of lines. In addition to it, there are 

certain issues connected with approvals of 33 kV 

switchyard which are pending with HPSEBL. Committee 

directed that Chief Engineer (SO & P), HPSEBL shall 

immediately call the IPP and resolve the issue 

expeditiously. 

   11. Evacuation of power of SHEPs on Gaj stream in Distt. Kangra

 Developers of Gaj Top (3.8 MW), Gaj-III (3.6 MW), Gajeu 

Guna Dev (2 MW), Garju (1.25 MW), Gaj Gehra (2 MW) and 
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Leond (2 MW) apprised that they are developing these 

projects on Gaj stream in cascade and shall be ready to 

generate with in 2 years with first project to be 

commissioned in December, 2014. It was also informed 

that as per the transmission plan, they will build a 33 kV 

pooling station at  their own cost and bring the pooled 

power to 10.5 MW power house of HPSEBL at Gaj by 

construction of a 33 kV D/C line. However, beyond Gaj HEP, 

they expressed their apprehensions on the adequacy of 

existing lines to evacuate their power. 

HPPTCL apprised that due to constraints in the existing 

system, a 33/132 kV sub station has been planned at 

Chambi (Shahpur) which is included in Tranche-II of the 

ADB loan. Pr. Secretary (Power) directed HPPTCL to 

expedite the commissioning of this sub station so that 

power of Small HEPs is evacuated smoothly. 

Next meeting of the Committee shall be held on 6.9.2014 at 3.00 

P.M 

 

Meeting ended with a vote of thanks to the chair. 
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Annexure-I 

List of the Participants present in the 36th meeting of STU Co-
ordination Committee held under the chairmanship of Pr. Secretary 
(Power), GoHP on 4.7.2014 at Shimla.        
  

  HPPTCL 

1. Sh. S.L. Sharma-         Managing Director 

2. Sh. R.K. Sharma-           Director (Projects) 

3. Sh. S.K. Sharda-  Director (Planning & Contracts) 

4. Sh. Vijai Dogra   General Manager (C & D) 

5. Sh. S.S. Dehal-   General Manager (Projects) 

6. Sh. S.K. Sharma-       Sr. Manager (Planning/IT)  

HPSEB Limited 

1. Sh. J.P. Kalta-   Director (Operation) 

2. Sh. Rajender Bhasker- S.E (S.O. & P) 

3. Sh. M.L. Sharma-        Sr. XEN (S.O. & P) 

Energy Directorate 

      1.      Sh. S.P. Gupta-  Chief Engineer 

      2.     Sh. P.K.S. Rohela-  S.E.  

Himurja 

      1.      Sh. K.L. Thakur-  XEN 

M/S Taranda  Hydro Power  

      1.     Sh. S.N. Kapur-  Director 

M/S Kunchanjunga Power (P) Ltd 

      1.   Kr. Uday Pratap -  Director 

      2.   Sh. Pankaj Sharma-               L.O. 

      3.   Sh. Ram Lal-    L.O. 
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M/S Kapil Mohan & Associates (P) Ltd 

     1. Sh. Ganga Ram- 

M/S Padhas Hydel Projects (P) Ltd. 

     1. Sh. Kartik Padha- 

M/S Satya Sai Hydel Projects (P) Ltd 

     1.  Sh. Parvinder Singh-           Project Manager 

M/S Kangra Hydro Power Ventures (P) Ltd 

     1. Sh. Anirudh Guleria-           Site Incharge 

M/S Vishal Hydro Enterprises  

    1.   Sh. Vishal Dhiman-    Proprieter 
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