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      Agenda for discussions in the 37th meeting of the STU Coordination 
Committee to be held under the chairmanship of  Pr. Secretary (MPP & 

Power) 
 

1.      Evacuation arrangement for Beaskund HEP (9 MW) & other      
 SHPs in Palchan valley:-  
 

a) 33/220 kV, 31.5 MVA sub station in the yard of Allain Dhuangan 

HEP (Time Line-30.9.2014): 

 In its 36th meeting held on 4.7.2014, Committee was 

apprised that Layout has been finalized and tenders of 

220 kV Circuit Breaker and  C & R panels were 

scheduled to be opened on 16.7.2014 and the order 

would be placed within 10 days after opening of 

tenders. It was also apprised that  the space as per 

layout for the Control Room would be made available 

when  material stored at site is removed by M/S AD 

Hydro. HPPTCL may update the Committee on the 

progress made. 

b)    33 kV D/C Palchan-Prini line: 

 Forest Case:   In the last meeting of Committee held  on 

 4.7.2014, it was apprised that : 

 A fresh Notification issued by MOEF on 5.5.2014 has 

further complicated the process of obtaining forest 

Clearance and the Committee had directed that matter 

be immediately taken up with HP Forest Department 

and CEA to seek their help in resolving/mitigation of the 

difficulties that will arise with implementation of the 

forest clearance case already submitted.  

HPPTCL may update the Committee. 

2.  Construction of 4 Nos. Transmission Projects to be built by  

  HPPTCL with Financial assistance by ADB (Tranche-I): -  
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Progress review of 4 Nos. Transmission Projects being built 

by HPPTCL with financial assistance by ADB: 

i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5 

MVA) Pooling station at  Bhoktoo +LILO of one circuit 

of 220 kV Kashang- Bhaba Line-   

22/66 kV portion- Revised time line-31.8.2014. 

 In its 36th meeting of the Committee, it was 

apprised that there is slippage of one month in 

the commissioning of 66/22 kV portion. Revised 

time line for the commissioning of the 66/22 kV 

portion was given as 31.8.2014 that too subject to 

the availability of the Road connectivity beyond 

Urni in light of the continuing landslides on the 

main road. 

HPPTCL may update the Committee.  

66/220 kV portion- Revised Time Line-31.3.2015. 

 Progress on implementation of remedial 

measures suggested by the expert for 

stabilization of the site.  

 In its 36th meeting held on 4.7.2014, it was 

apprised that transportation of 66/220 kV 

transformer is a matter of concern as the 

trailer can not ply on tricky curves and site 

assembly is not possible. Committee had 

directed HPPTCL to work out a feasible option 

in consultation with other agencies which are 

executing works in the valley.  

HPPTCL may update the Committee. 

ii) 220/400 kV, 315 MVA P.S near Pragati Nagar+  LILO 

of both circuits of 400 kV  Jhakri- Abdullapur D/C 

Line.- COD-30th June, 2015. :-   



 3 

In the 36th meeting of the Committee held on 

4.7.2014, progress of this ongoing work was reported 

as under: 

 Preliminary engineering design and drawing 

activities initiated by the firm. Layout finalized. 

Soil investigation work in progress. 

 Committee had advised that  matter regarding 

approach road to site through Pvt. Land  be 

finalized immediately 

HPPTCL may update the Committee. 

iii) 220 kV D/C High Capacity Line from Hatkoti to 
220/400 kV P.S near Pragati Nagar.-COD- 30th June, 
2015. :-    

 
 In the last meeting of Committee held on 4.7.2014, 

 it was apprised that: 

 66% material stood supplied which included 

conductor, insulators, Hardware fittings, stubs, 

earthing material, nuts & bolts and tower material. 

 FCA case stands submitted to MOEF Chandigarh 

office and out of 40 village level FR Committees (For 

400 kV & 220 kV line), NOCs from 33 village level FR 

Committees have been obtained and NOCs from 

remaining 7 Committees are pending due to non 

constitution of committees till date. 

       HPPTCL may update the Committee.  

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA 

P.S at Wangtoo+ LILO of both circuits of  220 kV  and 

400 kV Lines COD- 220 kV portion – 31st October, 

2015 and 400 kV portion-30th April, 2016:- . 

In the last meeting of Committee held on 4.7.2014, it was 

apprised that: 
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 Village level committee under FRA at all the three 

panchayats i.e. Katgaon, Kafnoo and Yangpa had been  

constituted but, the NOCs had not been issued by these 

committees.. The Katgaon Panchayat had fixed meeting 

of Gram Sabha committees on 23.07.2014 regarding 

issuing of NOC under FRA and the matter was being 

taken by the field units regularly with these FR 

committees to issue NOC under FRA. 

 It was informed during the meeting that there is 

adequate land available nearby with M/S JP Company. 

HPPTCL was directed to take up the matter regarding 

transfer of this land.  

   HPPPTCL may update the Committee. 

3.   Construction of 33/220 kV GIS Sub Station at Phojal  in 
 Naggar Valley in Distt. Kullu (Time Line -15.8.2014) 

 

In the 36th meeting of the Committee held on 4.7.2014, it 

was apprised that: 

a:  97% of the site development work had been 

completed.  

b:  Control Room Building:  Panel installation work  

completed. 220 V & 48 V battery bank & battery 

chargers, LT panels and DCDB installed. 

d:  220 kV GIS Building: Finishing work in progress.. 

e:  33 kV GIS Building:  Finishing work in progress. 33 kV 

GIS installed. 

It was also apprised that Ist unit of 220/33 kV 

transformer had reached site on 27.6.2014 and 2nd 

and 3rd unit shall reach by 31.7.2014. 
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Committee had directed that under no circumstances 

slippage in commissioning of sub station shall be 

allowed beyond 15.8.2014. 

It was also apprised that for disposal of power 

beyond Phojal sub station in to 220 kV Prini-Nalagarh 

D/C line, HPPTCL had invited Developers of Allain 

Dhuangan HEP and Baragaon HEP for Tripartite 

meeting but meeting had to be postponed due to 

unavailability of representative of M/S AD Hydro and 

next meeting is proposed in 3rd week of July. 

Committee shall be apprised of the discussions in its 

next meeting.  

.HPPTCL may update the Committee. 

LILO of 220 kV Prini- Nalagarh Line: 

In the 36th meeting of the Committee held on 

4.7.2014, it was reported that: 

a:  Stubs of 19 nos. legs at other 11 No. tower 

locations completed. The tender for trees felling 

had been finalised by the Himachal State Forest 

Corporation Ltd. 

b:   First lot of Tower material for 6 Nos. X type towers 

from M/S M.J. Engineering had been received on 

20.06.2014. 

HPPTCL may update the status of completion of the line 

by the committed date i.e. 15.8.2014. 

      4. Valley wise transmission Plan for Palampur Zone, Satluj Basin 
(up to Wangtoo) and Ravi basin (Chamba & Gharola  Zones) 

  

  Committee shall be apprised on the following:   

i) Short term arrangements for evacuation of Small 
Hydel power in Palampur Zone : 
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 Activity wise progress review of following works: 

33 kV Baner- Darang- Kangra line.-Revised Time Line- 

31.3. 2015 

33 kV Baijnath- Bassi line.-Revised Time Line- 31.3. 

2015. 

ii) Evacuation arrangements for Small HEPs in Satluj 
Basin (up to Wangtoo) 

 
In the 36th meeting of the Committee, it was apprised 

that: 

a: One 66/220 kV, 31.5 MVA transformer had been 

augmented on 5.5.2014 but the CTs were  to be 

replaced because of which, IPPs were being asked 

to back down their generation. Committee had 

directed HPSEBL that CTs be replaced by 

20.7.2014 and compliance be ensured.  

      HPSEBL may update the Committee. 

b: 66/22 kV sub-station work  at Ani (Nagan) had 

been completed but LILO of 66 kV Gumma-

Kumarsain line is delayed and would be 

completed by 30.8.2014 

HPSEBL may update the Committee. 

iii) Evacuation arrangements for Small HEPs in Ravi Basin 
(Chamba & Gharola Zones) 

  

In the 36th meeting of the Committee held on 

4.7.2014, progress of following works was reported 

as under: 

 33/220 kV GIS sub station at Lahal with 220 kV 

Lahal- Budhil Line (Tranche-II of ADB Loan)- 

Time Line-2015-16.  
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o Price bid opened on 18.6.2014. Financial 

Bid evaluation under process. 

o MOEF had approved the FCA in favour of 

M/S JSW for transfer of 3.1715 Ha. The 

proposal had further been forwarded by 

the Nodal Officer to the Sr. Assistant 

Inspector General of forest, Govt. of 

India, MoEF (FC), New Delhi on dated 

28.05.2014 

HPPTCL may update the Committee. 

 33 kV D/C lines between Holi & Gharola and 

Gharola and Bharmour. Time Line-2014-15.  

HPSEBL may update the Committee by 

giving activity wise time lines. 

 33/220 kV GIS sub station at Karian with 220 

kV S/C line on D/C towers between Karian and 

400/220 kV Chamera P.S of PGCIL. 

o The substation work completed and pre 

commissioning testing for substation 

accomplished. 

o Out of 20 towers, two have been erected 

and erection of 3rd tower is in progress. 

There is slippage of two months in the 

completion of line.  The line would be 

completed by 30.9.2014. 

    HPPTCL may update the Committee. 

 LILO of 33 kV Gharola- Chamba line at Karian 

sub station.  

 HPSEBL may update the Committee. 
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 5. Construction of 220 kV Kashang- Bhaba D/C Line: 
 

In the 36th meeting of the Committee held on 4.7.2014, 

progress of restoration of 220 kV Kashang- Bhaba line was 

reported as under: 

  Tower No -1 Dismantling work completed and parts  

stacked. Widening of NH -22 above tower No. 1 is in 

progress.  Tower will be erected after the widening work is 

over. 

  Tower No 12- Construction of retaining wall work 

awarded on 5th June, 2014. 

  Tower No 50 - 80% breast wall work in progress. 

Tower No 74 – Construction of breast wall work in progress 

(35% completed) 

Tower No 84- Covering of stubs work (95%) completed. 

Tower No. 86- Work of retaining wall completed. 

Tower No. 97- Construction of retaining wall (Leg B) 

completed. 

There is slippage in restoration of the line. The line is 

expected to be restored by 30.9.2014.    

HPPTCL may update the Committee. 

6. Progress review of Transmission Projects planned to be built 
 with ADB Loan –Tranche-II: 

 

In 36th meeting of the Committee held on 4.7.2014, 

status/progress of various transmission projects covered in 

Tranche-II of ADB Loan was given as under: 

 66 kV GIS Switching station at Urni (Time Line- April, 

2015) :  

 Work awarded on 7.6.2014. 
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 66 kV Urni-  Wangtoo D/C Line (Time Line- April, 

2015): 

 Bids opened on 16.5.2014.  TBER under process.   

 Both Urni & Chagaon Panchayats had constituted 

village level FR committees on 12.6.14 and in the 

last week of June 2014. NOCs awaited. 

 33/220 kV, 50/63 MVA  GIS sub-station at Lahal (Time 

Line-August, 2015)    

 Price bid opened on 18.6.2014. Financial Bid 

evaluation under process. 

 220 kV Lahal- Budhil S/C Line (Time Line-August, 

2015). 

 Bids opened on 16.5.2014. TBER under process.  

 MOEF had approved the FCA in favour of M/S JSW 

for transfer of 3.1715 Ha. The proposal had 

further been forwarded by the Nodal Officer to the 

Sr. Assistant Inspector General of forest, Govt. of 

India, MoEF (FC), New Delhi on dated 28.05.2014 

 132/220 kV, 2x100 MVA GIS  sub-station at Sunda 

(Time Line-October, 2015) 

 Revised Bid document had been approved by ADB. 

NIT would be issued in 2nd week of July, 2014. 

 220 kV Sunda- Hatkoti D/C Line (Time Line-October, 

2015). 

 Detailed Survey completed. The certificates 

regarding Non-availability of Non Forest area for 

R.O.W. and CA had been obtained from DC 

Shimla. 

 Bids opened on 16.5.2014. TBER under process. 
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 220 kV Switching Station at Hatkoti (Time Line-

October, 2015). 

 Committee was apprised that as per decision taken 

in the meeting of BOD of HPPTCL, rates shall be 

invited from owners of Site No. 4, 5 and 6 and 

negotiations shall be done accordingly. 

 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi 

(Shahpur) with LILO of 132 kV Dehra- Kangra S/C Line 

(Time Line-February, 2016). 

 Bid document had been approved by ADB. 

 Final survey for line initiated. 

 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini   

(Time Line-March, 2016). 

 Land Acquisition: Pvt. land was being purchased 

through negotiation. Rates of land had been 

negotiated with land owners, Registration of land 

would be taken up after de-notification of land. 

 Revised Bid document sent to ADB on 26.6.2014 for 

approval. 

 132 kV D/C Line from Barsaini to 132/220 kV Charor 

Sub-station (Time Line- April, 2016). 

 FCA case was under process with DFO Parvati. 

Committee under FRA constituted by DC Kullu. 

 Bid opened on 25.6.2014. TBER under process. 

 132/220 kV, 126 MVS GIS sub-station at Charor (Time 

Line-May, 2016). 

 Land Acquisition:  Payments to the land owners 

under “Land Acquisition Act” amounting to ` 



 11 

3,11,94,228/- out of ` 5,76,73,884/- had been 

made on 6th June 2014.. 

 Revised bid document would be sent to ADB for 

approval by 15.7.2014. 

 220 kV Charor- Banala D/C Line (Time Line-April, 

2016). 

 Forest Case:  Detailed survey complete. Process of 

obtaining FRA as per new instructions was in 

progress. 

 Bid opened on 16.5.2014. TBER under process. 

 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with 

LILO of 132 kV Bajaura- Kangoo line (Time Line- Feb, 

2016) 

 The BBMB vide their letter dated 11.06.2014, had 

conveyed their approval for lease of land up to 

2015. Matter had been taken up with BBMB 

authorities for extending the lease period for 17 

Bighas of land to longest possible period. 

 Bid document approved by ADB. 

HPPTCL may update the Committee on the 

progress of above works. 

7. Construction of IPPs’/HPPCL lines by HPPTCL  
 

 In 36th meeting of the Committee held on 4.7.2014, 

progress of following lines under implementation by 

HPPTCL was reported as under: 

 132 kV D/C line from Tangnu Romai (44 MW) HEP to 

132/220 kV planned sub station of HPPTCL at Sunda. 

 The process of obtaining FRA certificate from village 

level Forest right committees is in progress. The 
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certificates regarding Non-availability of Non Forest 

area for R.O.W. and CA has been obtained from DC 

Shimla 

  220 kV Snail (Sawra Kuddu HEP) - Hatkoti D/C line  

 Committee was apprised that due to slow pace of 

work, notice had been served to the contractor on 

25.6.2014.  

 Out of total 40 village level committees (involved 

For 400 kV & 220 kV lines), NOC from 33 Village 

level FR Committees have been obtained. NOCs 

from 7 village level FR committees were pending 

due to non constitution of committees till date. 

HPPTCL may update the Committee on the progress 

of above works. 

8. Taking over of 132/33 kV, 50/63 MVA sub station at Kurthala 
(Tissa) (Distt. Chamba)  

In 36th meeting of the Committee held on 4.7.2014, 

Representative of M/S TPTCL had informed that 132/33 kV 

sub station at Kurthala (Tissa) had been commissioned by 

them in Feb, 2014 and as per the terms and condition of 

the agreement signed with HPSEBL, it was to be taken over 

by HPSEBL but till date no action had been taken by 

HPSEBL. Committee had directed HPSEBL to take 

immediate action in this regard and in case of shortage of 

staff, out sourcing might be resorted to. 

HPSEBL may update the Committee. 

9. Evacuation of power of Brahl Top (5 MW) SHEP in Distt. 
Kangra 

 

 In its 36th meeting held on 4.7.2014, Committee was 

informed that Brahl Top SHEP had been given interfacing 
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at Khauli power house of HPSEBL but due to constraints 

beyond the interfacing point, HPSEBL had asked the IPP to 

give undertaking to back down in the event of over loading 

of lines. In addition to it, there were certain issues 

connected with approvals of 33 kV switchyard which were 

pending with HPSEBL. Committee had directed Chief 

Engineer (SO & P), HPSEBL to immediately call the IPP and 

resolve the issue expeditiously. 

 HPSEBL may update the Committee. 

10. Transmission System for supplying construction power and 
evacuation of power from Chhoo (3.5 MW) and Tindi (4.4 
MW –proposed to be revised to 5 MW): 

 

 Chhoo (3.5 MW) and Tindi (5 MW)  SHEPs have been 

allotted to L & T Power Development Limited for meeting 

the requirement of construction power of Sach Khas 

(260+7 MW) and Reoli Dugli (420+9.2 MW) HEPs 

respectively. 7 MW Auxiliary Power House of Sach Khas 

(260+7 MW) HEP and 9.2 MW Auxiliary Power House of 

Reoli Dugli (420+9.2 MW) HEP with aggregate potential of 

25 MW approx. of L&T Power Development Limited small 

HEPs are located between Killar (Pangi) and Thirot (Distt. 

Lahaul & Spiti). Currently, there is no evacuation 

arrangement for Small HEPs in this area. HPSEBL is 

planning to construct 33 kV line from Thirot Power House 

to 33/11 kV sub station at Killar. In order to provide a 

reliable evacuation arrangement, it is proposed to build 

this line at 66 kV instead of 33 kV.  

 HPSEBL may apprise the Committee on the suitability of the 

proposal. 

11. Grant of Connectivity at Sub stations under implementation 
by HPPTCL: 
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 HPSEBL is getting connected with following sub stations 

under implementation by HPPTCL for which HPPTCL has 

kept provision of feeder bays in the switchyards of these 

sub stations: 

i) 33/220 kV Sub station at Phojal in Distt. Kullu for LILO 

of 22 kV Naggar Bajaura line. 

ii) 33/220 kV sub station at Karian in Distt. Chamba for 

LILO of 33 kV Gharola-Chamba line. 

As per Procedure for Grant of connectivity and Open 

Access in the Intrastate Transmission System, HPSEBL 

needs to apply for grant of connectivity to STU and also 

deposit the cost of feeder bays kept for this purpose.  

HPSEBL may apprise the Committee of the status of 

completion of LILO lines and submission of applications for 

grant of connectivity. 

 12. Evacuation of Toss (10 MW), Jirah (4 MW) and Chakshi (2 
MW) SHEPs through 132 kV Malana-I- Bajaura D/C line of 
M/S MPCL: 

  

 Power of above three projects is currently being evacuated 

through 132 kV Malana-I-Bajaura D/C line of M/S MPCL for 

which transmission charges are payable by HPSEBL to M/S 

MPCL. HPSEBL may apprise the Committee on the status of 

payment of these charges to M/S MPCL. 


