
H.P. Power Transmission Corporation Limited
(A State Govt. Undertaking)

Barowalias House, Khalini, Shimla-171002
(Telefax: 0177-2626284)

HPPTCL

NO. HPPTCL/STU-VOI-IV/2014-l(tFt y ~Cf ~
To

Managing Director,
HPSEBLimited,
Vidyut Bhawan, Kumar House,
Shimla-171004.

Subject: - 37th Meeting of STU Coordination Committee held under the
chairmanship of ProSecretary (Power), GoHP at Shimla on 6.9.2014 -
Minutes of Meeting.

Sir:

Minutes of 37th meeting of STU Coordination Committee held on 6.9.2014 in the

Committee room of Govt. Secretariat at Shimla are enclosed for information and

necessary action please. Minutes have also been hosted on the official web site

of HPPTCL i.e. www.hpptcl.gov.in.

Yours faithfully,

Gen~r(C&D)

Copy to:- .
1.

2.

3.

4.

5.

Sr. P.S. to Pro Secretary (Power), GoHP, Shimla-171002 for

information of ProSecretary please.

Director, Energy Directorate, Shanti Bhawan, Phase-Ill. Sector-VI,

New Shimla-171009 for information and necessary action please

Managing Director, HPPTCL, Barowalias House, Khalini, Shimla-

171002 for information of Managing Director please.

Spl. Secretary (Power) to GoHP, Shimla-2 for information of Director

(Projects) action please.

Director (P & C), HPPTCL, Barowalias House, Khalini, Shimla-171002

for information and necessary action please.
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6. Director (Projects)' HPPTCL, Barowalias House, Khalini, Shimla-

171002 for information and necessary action please.

7. Director (Electrical), HPPCL, Himfed Bhawan, Panjari, Old MLA

Quarters, Shimla-171005 for information and necessary action

please.

8. Sh. C.M. Walia, Secretary General, HPPF,Top Floor, Uttam Bhawan

(near 103 Tunnel), Shimla-171004 (Ph: 0177-2810466) for

information and necessary action please.

9. Chief Executive Officer, Himurja, Urja Bhawan, SDA Complex,

Kasumpti, Shimla-171009 for information and necessary action

please.

10. Superintending Engineer, HP Load Despatch Society, SLDC

Complex, Totu, Shimla-11 for information and necessary action

please.

11. MIS Kapil Mohan & Associates Hydro Power Private Limited, SCO

140-141, Sector-34 A, Chandigarh (UT) (Fax No. 0172-2602863) for

information and necessary action please.

12. Sh. S.N. Kapur, Gyamba House, South End, Lane-IV, Sector-I, New

Shimla-9 (Fax No. 0177-2670013) for information and necessary

action please.

13. MIS NSL Tangnu Romai Power Generation Private Limited, B-127,

First Floor, Sector-2, Noida-201301 (U.P) (Fax. No. 0177-2670297)

for information and necessary action please.

14. MIS Sai Engg. Foundation, Sai Bhawan, Sector 4, New Shimla for

information and necessary action please.

15. MIS Fozal Power Pvt. Ltd, 1421-23, Ansal Tower, 38, Nehru Place,

New Delhi-110099 (Fax No. 011-26281910) for information and

necessary action please.

16. MIS Kunchanjunga Power Company (P) Ltd, Distt. Gautam Budh

Nagar, B-37, Sector-I, Noida-201301, U.P for information and

necessary action please.

17. MIS Kapil Mohan & Associates (P) Ltd, for information and necessary

action please.
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18. MIS Padhas Hydel Projects (P) Ltd. for information and necessary

action please.

19. Sh. A.K. Pandey, DGM- Hydro Power Development, L & T Himachal

Hydro Power, 201, 2nd Floor, HL Wings, MLU, Pocket-04, Sector-II,

Dwarka, New Delhi-l10075 for information and necessary action

please.

20. Sh. O.P. Ajmera, Chief Executive Officer, AD Hydro Power Limited,

Bhilwara Towers, A-12, Sector-I, Noida-201301 (NCR-Delhi) for

information and necessary action please.

21. MISMPCL,Bhilwara Towers, A-12, Sector-L, Noida-201301,NCR- Delhi.

(Fax No. 0120-2531648) for information and necessary action

please.

22. MISDarjeeling Power Limited, Empire House, 3rd Floor, Dr. D.N. Road,

Fort Mumbai-40000l (Fax No. 0177-2645108) for information and

necessary action please.

23. MIS Door Sanchar Hydro Power Private Limited, 1211, Sector-7,

Panchkulla, Haryana-134109 (Fax: 0172-2576575) for information

and necessary action please.

'\J~U
GeneralMa~Jler (C& D)
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Summary Record of discussions in the 37th meeting of STU 
Coordination Committee held on 6.9.2014 under the 

chairmanship of Pr. Secretary (Power) 
 
       The 37th meeting of STU Coordination Committee was held on 

6.9.2014 under the chairmanship of Pr. Secretary (Power) in the 

Committee room of H.P. Secretariat to discuss various agenda 

items circulated vide HPPTCL letter No. HPPTCL/STU-Vol-IV/2014 

3343-64 dated 28.8.2014. The List of participants is as per 

Annexure-I. During the discussions, following decisions were 

taken/action noted:  

1. Evacuation arrangement for Beaskund (9 MW) & other SHEPs in 
Palchan Valley:-  
 

33/220 kV, 31.5 MVA sub station in the yard of Allain 

Dhuangan HEP (Revised Time Line-15.12.2014):  

Committee was apprised that: 

Date for opening of tenders of 220 kV Circuit 

Breaker and  C & R panels which was earlier 

confirmed as 16.7.2014 had to be extended to 

14.8.2014 due to lack  of response. Tenders for 

Batter/ battery chargers, DCDB and CR panels have 

now been opened and order shall be placed before 

15.9.2014. Committee was further apprised that to 

expedite the commissioning of the sub station, a 

meeting was held with the developer of Beaskund 

HEP on 3.9.2014 and time lines for intermediate 

activities have been frozen as under: 

ACTION BY HPPTCL 

a) Submission of revised Single Line Diagram 

to M/S KMA---Time Line-10.9.2014 

b)  Submission of revised Layout Plan of 

Control Room Building duly approved by M/S 

AD Hydro to M/S KMA---Time Line-15.9.2014. 
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c) Submission of Foundation drawing of 220 kV 

Breaker to M/S KMA---Time Line-30.9.2014 

ACTION BY M/S KMA 

a) Submission of Control Room construction 

Drawing to HPPTCL -----Time Line-20.9.2014. 

b) Completion of all foundation works of 220 kV 

-----Time Line-20.9.2014 

c) Submission of all drawings of equipments 

along with GTP for 220 kV and 33 kV to 

HPPTCL -----Time Line-20.9.2014 

d) Submission of Project Plan/ Bar Chart to 

HPPTCL for commissioning of sub station by 

15.12.2014-----Time Line-25.9.2014. 

It was further apprised that for additional 33 kV bays 

for HPSEBL, M/S KMA shall submit their offer 

separately. 

The commissioning of sub station is now delayed 

and shall be commissioned by 15.12.2014 instead of 

30.9.2014. 

 

Representative of M/S AD Hydro submitted that 

there are certain legal, commercial, operational, 

Regulatory and open access related issues which 

need to be addressed and taken care of by HPPTCL 

on priority. Pr. Secretary (Power) directed HPPTCL to 

take immediate action for settlement of all the 

pending issues. 

33 kV D/C Palchan-Prini line: 

• Forest Clearance-  

• FCA case under process with Nodal Officer Shimla 

which was submitted on 19.7.2014. The FRA case is 

under process with sub divisional level FR 

Committee. 
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2. Construction of 4 Nos. Transmission Projects to be built by 
HPPTCL with Financial assistance by ADB (Tranche-1): -  

 
i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5 

MVA) GISS at Bhoktoo +LILO of 220 kV Kashang- Bhaba 
Line-   

22/66 kV portion- Revised time line-20.12.2014. 

Committee was apprised that time line for 

commissioning of 22/66 kV portion committed 

during last meeting of the Committee as 

31.8.2014 could not be met due to continued 

problems of labor, material and transportation. 

Urni Dhank landslide has further hampered the 

progress. All out efforts are being made to 

commission the 66/22 kV sub station by 

20.12.2014. Progress of ongoing works was 

reported as under: 

220 kV GIS Building- 

- No further progress other than that reported 

in 36th meeting held on 4.7.2014. 

- NIT for protection work for stabilization of 

slope of 220 kV yard shall be floated by 

10.9.2014 and completion shall take 4 

months. 

• 22 kV GIS Building- 

-Beams and slab at level 4802.2 m and soil 

filling at lower bench completed. 

• Control Room Building: 
-Building foundation Raft completed. 
-Foundation RCC walls and columns 

completed.  

-Plinth beam 50% and soil filling 80% 

completed. 

• Approach Road Counterforts: 

- Approach road 8 m high counterfort 80% 

completed. 
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• Committee was apprised that for transportation 

of 66/22 kV transformer, the Firm is working 

out a solution in consultation with 

HPPCL/independent transporters. HPPTCL has 

also planned to make a dummy run in this 

regard.  

• Representative of M/S Darjeeling Power (P) Ltd 

informed the Committee that their project, 

Shaung HEP (3 MW) is ready to generate and 

the interim arrangement (till such time as 

66/220/400 kV Wangtoo and 66 kV Urni sub 

stations are commissioned) approved in earlier 

meetings of the Committee envisages 

interfacing of Shaung (3 MW) and Brua (9 MW) 

SHPs in joint mode with one circuit of 220 kV 

Kashang- Bhaba D/C line to be charged at 66 

kV level. It was also informed that for this 

arrangement to work, 66/22 kV portion of the 

Bhoktoo sub station has to be completed.  

• MD, HPSEBL informed that capacity of 66 kV 

line between Nathpa and Kotla sub stations is 

only 40 MW and the existing load flows need to 

be checked for its adequacy. 

• Committee noted with concern that not only 

66/22 kV, but 66/220 kV portion must also be 

commissioned to ensure smooth transmission 

of upcoming projects through interim 

arrangements which are targeted for 

commissioning before the peak hydro period of 

next year. 

• HPPTCL was directed to expedite the 

completion of 66/22 kV and 66/220 kV portions 

on priority.      
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ii) 220/400 kV, 315 MVA GISS Pragati Nagar+ LILO of both 
circuits of 400 kV  Jhakri- Abdullapur  D/C Line.-COD-30th 
June, 2015. 

 
• Soil investigation work has been completed. 

• The work of retaining wall has been started. 

• Site has been handed over to the Contractor. 

• Matter regarding approach road to site through 

Pvt. Land has been finalized. The agreement for 

the same shall be executed by 30.9.2014. 

iii) 220 kV D/C High Capacity Line from Hatkoti to 220/400 
kV GISS Pragati Nagar.-COD- 30th June, 2015. 

 
• Recheck survey completed. 70% material supplied 

which included conductor, insulator, Hardware 

fittings, stubs, earthing material, nuts & bolts and 

220 kV tower material etc. amounting to ` 26.10 

Crore out of ` 37 Crore has been received. 

• FCA case for diversion of forest land for Stage-I 

clearance sent to Regional Office Dehradoon. 

Stage–I clearance is expected to be obtained by 

15.9.2014.  

Committee directed HPPTCL to expedite the 

clearance process. 

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA GISS 
at Wangtoo+ LILO of 220 kV line and 400 kV connectivity 
COD- COD -220 kV portion-31st October, 2015 and 400 
kV portion-30th April, 2016.  
 

• Mobilization advance released. 

• Preliminary engineering design and drawing activities 

initiated by the firm. 

• Stage-II approval granted by MOEF on 30.7.2014. 

Transfer of land case from Revenue Department is 

under progress. 
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• It was informed only preliminary discussions were 

held with M/S JP for transfer of land but nothing 

substantial could come out. 

• Committee directed that site be handed over to the 

Contractor immediately. 

3. Construction of 33/220 kV GIS sub-station at Phojal in Naggar 
Valley: 

 

33/220 kV, 100 MVA GIS sub station at Phojal (Revised Time 

Line-31.10.2014): 

Committee was apprised that time line for 

commissioning of sub station and the 220 kV line 

committed in its 36th meeting as 15.8.2014 could not be 

achieved despite best efforts put in by HPPTCL and sub 

station could now be completed by 31.10.2014. Progress of 

ongoing activities is as under: 

a:  Control Room Building:  Finishing work in progress. 

Battery chargers, Battery Banks, LT Panels & 

DCDB have been tested and commissioned. 

b:  220 kV GIS Building: Finishing work in progress. 

Erection work of LCCs of 220 kV GIS have been 

completed. EOT crane commissioned. 

c:   Control & Power cabling between 33 kV GIS  and 

C&R panels has been completed. Cabling work 

between 220 kV and GIS and C&R panels under 

progress.  

d:  Transformer Erection:  Erection of all the three 

transformers is in progress. Oil filling in Ist and 2nd 

unit of power transformers has been completed. 

Delivery of 4th unit is awaited and expected by 

30.9.2014. 

e:  Work for 5 m and 3.5 m wide  road completed. 

Erection of 220 kV and 33 kV gantry structures 
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completed. Erection of lightening mast completed. 

Cable trenches work completed. 

• Representative of M/S Kunchanjunga Pvt. Ltd 

apprised that their Baragaon (24 MW) is ready 

to generate but they are not able to achieve 

commercial operation due to non availability 

of evacuation arrangements. It was also 

informed that to avoid loss of generation, 

interim arrangements i.e. by employing 33 kV 

existing lines of HPSEBL to evacuate the 

power, are being worked out with HPSEBL. 

• It was also apprised that for disposal of power 

beyond Phojal sub station in to 220 kV Prini-

Nalagarh D/C line, discussions were held with 

M/S ADHPL on 18.7.2014 where issues of 

connectivity along with legal, commercial, 

operational and open access issues were 

discussed. It was also informed that in 

pursuance of discussions held on 18.7.2014, 

HPPTCL has approached Hon’ble Supreme 

Court for seeking interim connectivity to the 

220 kV line of M/S ADHPL and the matter is 

listed for hearing in the Court. 

• Committee directed that all the pending 

issues be settled on priority and interim 

arrangements being worked out by HPSEBL 

for evacuation of Baragaon power be 

completed on priority. 

LILO of 220 kV Prini- Nalagarh Line (Revised Time 
Line-15.10.2014): 
 
a:   Work on laying of foundations i/c protection 

work has been completed on 18 locations and 

is in progress on 6 locations. Seven towers 
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have been erected and work is in progress on 

erection of 7 more towers.  

 b:   Tower material is expected to reach the site by 

15.9.2014.  

The Line shall now be completed by 15.10.2014.  

4. Valley wise Transmission Plan for Palampur Zone, Satluj Basin 
 (up to Wangtoo) and Ravi basin (Chamba & Gharola Zones): 
  

    i) Short term arrangements for evacuation of Small Hydel 
   Power in Palampur Zone. 
    a 33 kV Baner- Darang- Kangra line. 

b 33 kV Baijnath- Bassi line. 

• Committee directed that the work for the above 33 

kV lines be planned to meet the time line of 

31.3.2015 without any slippage and in case of 

constraints in erection of line in certain patches, 

laying of cable may be explored. 

ii) Evacuation arrangements for Small HEPs in Satluj Basin 
(up to Wangtoo): 

 
a CTs for augmented 220/66 kV transformer have 

been replaced and power of Small HEPs is being 

evacuated smoothly.. 

b 66/22 kV sub-station work  at Ani (Nagan) has been 

completed  But LILO of 66 kV Gumma-Kumarsain line 

is delayed and shall now be completed by 

31.12.2014. 

   iii) Evacuation arrangements for Small HEPs in Ravi Basin 
   (Chamba & Gharola Zones)  

 

a:  33 kV D/C lines between Holi and Gharola & 

Gharola and Bharmour under implementation by 

HPSEBL are progressing to meet the committed 

time lines i.e. 2014-15. Director (Operation), 

HPSEBL informed that commissioning of these 33 

kV lines would not serve the purpose till the 
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33/220 kV Lahal sub station under implementation 

by HPPTCL is commissioned. 

 HPPTCL informed that bid evaluation process for 

Lahal sub station covered in Tranche-II loan of 

ADB is complete and the work shall be awarded 

after obtaining approval of BOD of HPPTCL. 

 Committee directed that work be awarded 

immediately and BOD approval be obtained Ex 

Post Facto, if no deviations, which require 

approval of BOD, are involved.  

 b Construction of 33/220 kV GIS sub-station at 

Karian:  

• The substation work completed and 33 kV 

portion of the sub station commissioned on 

3.9.2014. 

• 220 kV S/C line on D/C Towers from Karian to 
Chamera pooling station (Revised Time Line-
31.12.2014): 

 
Commissioning of line is further delayed as 

18 out of 64 stubs were wrongly casted and 

these along with protection work need to be 

recasted. Plan for recasting is finalized and it is 

planned to be completed by 31.10.2014 and 

line is expected to be commissioned by 

31.12.2014. 

• Principal Secretary (Power) took serious note 

of the casual and unprofessional attitude of 

the officers / officials under whose 

supervision such an important transmission 

link was allowed to be constructed with out 

prudent quality checks leading to further 

delay with unwarranted financial 

implications. HPPTCL was directed to initiate 

disciplinary action for negligence against all 
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the erring officers/officials and apprise the 

Committee in its next meeting.   

• HPSEBL confirmed that LILO of 33 kV 

Gharola- Chamba line at Karian sub station 

is complete.  

5.  Restoration of 220 kV Kashang- Bhaba D/C Line (revised Time 
Line-31.12.2014) 

 

• Committee was apprised that there is no further 

progress to report other than that reported in 36th 

meeting of Committee held on 4.7.2014 as the 

Contractor has stopped work for want of payments of his 

pending bills. One of the reasons for suspending the 

release of payments is non finalization of 

estimates/scheme by HPSEBL for the amount incurred 

by them on construction of 220 kV line. 

• MD, HPSEBL assured to finalize the estimate at the 

earliest. 

• It was informed that meeting with the Contractor was 

held on 22.8.2014 to discuss and suggest ways to 

complete the line. Subject to approval of cost estimate, 

the order is being placed to supply the material for the 

items which have been damaged due to falling of 

boulders/land slides which will be supplied by 25.9.2014.  

This has further led delay in restoration of the line. The 

line is now expected to be restored by 31.12.2014.    

6. Progress Review of Transmission Projects planned to be built   
with ADB Loan- Tranche-II 

   
i) 66 kV GIS Switching station at Urni and 66 kV Urni- 

Wangtoo D/C Line: (Time Line April, 2015) 
 

a) 66 kV GIS Switching station at Urni: 

• Work awarded on 7.6.2014. 
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• Site could not be taken over by the firm for want 

of mobilization advance. The matter is being 

pursued with ADB for release of mobilization 

advance. 

b) 66 kV Urni-Wangtoo D/C Line: 

• Price Bids opened on 23.8.2014 and are under 

process.   

• FCA case submitted on 23.7.2014 and is with 

Regional Office Dehradoon for Stage-I clearance. 

     ii) 33/220 kV, 50/63 MVA GIS sub-station at Lahal with  
   220 kV Lahal- Budhil S/C Line: 
 

a) 33/220 kV, 50/63 MVA  GIS sub-station at Lahal (Time 
Line -Aug, 2015): 

 
• FBER approved by ADB on 4.9.2014. Work to be 

awarded after getting approval from BOD. 

• However, Committee directed to award the work 

immediately and obtain BOD approval Ex Post 

Facto if no deviations, where requirement 

approval of BOD, are involved. 

b) 220 kV Lahal- Budhil S/C Line (Time Line-Aug, 2015): 

• TBER sent to ADB for approval on 2.9.2014.  

• MOEF has approved the FCA in favour of M/S JSW 

for transfer of 3.1715 Ha. The proposal has further 

been forwarded by the Nodal Officer to the Sr. 

Assistant Inspector General of forest, Govt. of 

India, MoEF (FC), New Delhi on dated 28.05.2014. 

Case is being pursued with MOEF for transfer of 

land. 

iii) 132/220 kV, 2x100 MVA GIS  sub-station at Sunda (Time 

Line-October, 2015): 

• NIT floated on 14.8.2014 and is scheduled for 

opening on 25.9.2014.  
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•  Pvt. Land Payments to the land owners under 

Section 14 (4) of Land Acquisition Act has been 

made. The mutation has been done in the 

name of HPPTCL. 

   iv) 220 kV Sunda- Hatkoti D/C Line (Time Line-October, 

2015): 

• Certificates from all the village level FRA 

Committees has been obtained and case has been 

submitted to SDM, Rohroo on 16.8.2014. 

• Financial Bids opened on 23.8.2014 and are under 

process of evaluation. 

v) 220 kV Switching Station at Hatkoti (Time Line-October, 

2015): 

Committee was apprised that as per decision 

taken in the meeting of BOD of HPPTCL, rates 

have been invited from owners of Site No. 4, 5 and 

6. Analysis for most suitable site is under process. 

Site has been short listed and shall be finalized in 

consultation with ADB.   

vi) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi 
(Shahpur) with LILO of 132 kV Dehra- Kangra S/C Line 
(Time Line-February, 2016): 

    
• NIT for sub station floated on 10.7.2014 and is due 

for opening on 18.9.2014. 

• Survey completed and preparation of tender 

specifications for transmission line in progress. 

vii) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini   
(March, 2016): 

        
• Land Acquisition: As per BOD decision, three sites 

have been identified and quotation for the same 

has been invited from the land owners. 

• Revised Bid document approved by ADB.  
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vii) 132 kV D/C Line from Barsaini to 132/220 kV 
Charor  Sub-station (Time Line April, 2016) 

 
• FCA case is under process with DFO Parvati. FRA 

Committee constituted by DC Kullu. 

• Price Bid opened on 23.8.2014 and are in process 

of evaluation.  

ix)  132/220 kV, 126 MVA GIS sub-station at Charor (Time 

Line-May, 2016): 

• Revised bid document sent to ADB for 

approval on 12.8.2014. 

    x) 220 kV Charor- Banala D/C Line (April, 2016): 

• Forest Case:  Joint inspection completed and 

case is with Conservator Forest Kullu.  

• Price Bid opened on 23.8.2014 and is under 

evaluation. 

           xi) 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with LILO 
of 132 kV Bajaura- Kangoo line (Time Line- Feb, 2016): 

 
• NIT floated on 22.7.2014 and is due for 

opening on 1.10.2014. 

7.  Construction of IPPs’ lines by HPPTCL 

• 132 kV D/C line from Tangnu Romai (44 MW) HEP to 
132/220 kV GISS Sunda: 

 
• The process of obtaining FRA certificate 

from village level Forest right committees is 

in progress. The certificates 4 Village level 

Committees out of 8 have been obtained.  

• 220 kV Snail (Sawra Kuddu HEP) - Hatkoti D/C line 

• The FCA case is with Regional Office 

Dehradoon for Stage-I clearance. 

• Out of total 40 village level Committees 

(involved for 400 kV and 220 kV lines) NOC 

from 38 village level FR Committees have 

been obtained. NOCs from 2 village level FR 
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Committees are pending due to non 

constitution of Committees till date. 

 

 

  

8. Taking over of 132/33 kV, 50/63 MVA sub station at Kurthala 
(Tissa) (Distt. Chamba)  

• Representative of M/S TPTCL confirmed that that 

132/33 kV sub station at Kurthala (Tissa) along with 

132 kV Kurthala-Bathri line has been taken over by 

HPSEBL.  

9   Evacuation of power of Brahl Top (5 MW) SHEP in Distt. 
Kangra: 

Committee was informed that there are no issues involved 

in evacuation of power of Brahl Top HEP except 

augmentation of system beyond the interfacing point 

which has been separately taken up with the IPPs. 

10. Transmission System for supplying construction power and 
evacuation of power from Chhoo (3.5 MW) and Tindi (4.4 
MW-proposed to be revised to 5 MW):  

• HPSEBL informed that planned system which could 

evacuate power of above SHEPs is 33 kV Thirot- Killar 

line and 66 kV Sissu –Palchan line. 

• Representative of M/S L & T Power explained that 33 

kV Thirot- Killar line is about 80 Kms long and 

evacuation through this line shall not be possible with 

out incurring huge losses. He further requested for 

early finalization of evacuation arrangement as TEC 

for his project is held up for want of confirmed 

evacuation arrangement. 

• Committee directed HPSEBL to call the developer of 

Chhoo and Tindi SHEPs and firm up the evacuation 
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arrangement on priority so that pending TEC for the 

projects can be processed.   

 

 

11.    Grant of Connectivity at Sub Stations under implementation 
by HPPTCL: 

 

• Committee was apprised that HPSEBL is getting 

connected with 33/220 kV sub stations at Karian and 

Phojal for which HPPTCL has kept provision of 8 Nos. 

3 kV  bays each at these sub stations. 

• As per approved procedure for Grant of Connectivity 

and Open Access in the Intrastate Transmission 

System, HPSEBL has to apply for grant of 

connectivity and also pay cost for bays and the O & 

M charges payable annually to HPPTCL. 

• Committee directed HPSEBL to take immediate steps. 

HPSEBL assured the Committee to complete all the 

requirements as per the Procedure and report the 

compliance in its next meeting. 

12. Evacuation of Toss (10 MW), Jirah (4 MW) and Chakshi (2 
MW) SHPs through 132 kV Malana-I –Bajaura D/C line of M/S 
MPCL: 

 

• Committee was apprised that power of above three 

projects is being evacuated through 132 kV  Malana-

I- Bajaura D/C line of M/S MPCL for which charges 

payable by HPSEBL to MPCL are pending for a long 

time. Representative of M/S MPCL informed that they 

have already submitted the bill to HPSEBL. 

• Committee directed HPSEBL to release the pending 

amount to MPCL at the earliest.  

• HPSEBL shall immediately call the meeting of  MPCL  

and apprise the Committee in its next meeting. 
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13. Evacuation arrangement for Rukti-II HEP (5 MW) 
 

• Committee was apprised that Rukti-II HEP (5 MW) has 

been commissioned and is currently evacuating its 

power at 22 kV level up to 22 kV yard of Rukti-I P.H of 

HPSEBL. There are frequent trippings in the 22 kV 

system beyond Rukti-I PH due to which power of 

Rukti-II PH can not be evacuated smoothly. 

• In the earlier meetings of the Committee, it was 

decided that power of Rukti-II PH shall be evacuated 

through 66 kV Urni Switching station in joint mode 

with Shaung and Brua HEPs for which HPSEBL shall 

provide necessary 66 kV link beyond Rukti-I P.H. 

• HPSEBL confirmed that they have planned 66/22 kV 

sub station at Rukti-I PH and a 66 kV line from Rukti-I 

to 66 kV Shaung P.H. The proposal has been posed 

for funding to MNRE under Green Energy Corridor 

Development Scheme which allocates funds with 40 

% KfW loan, 40% NCES grant and 20% equity by 

GoHP. 

• Committee directed HPSEBL to intimate the time line 

of commissioning of the proposed transmission 

project and also to work out mechanism for sharing 

of cost of the 66 kV line from Shaung to Urni 

constructed by the IPPs. 

14.    Establishment of 220/132 kV sub station at Moginand (Devni) 

• Committee was apprised that a 400/220 kV, 2x315 

MVA sub station (Interstate) is planned to be built at 

Kala Amb to facilitate H.P. to draw power for meeting 

the power demand in industrial area. The scope of 

sub station includes 220 kV feeder bays only and the 

system for drawal has to be provided by H.P. 

• For interfacing with Interstate sub station, there is a 

proposal to set up 132/220 kV sub station at 
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Moginand (Devni) with 220 kV D/C line between 

Devni and Kala Amb. 

• Committee approved the proposal to set up 132/220 

kV Devni sub station with 220 kV Devni- Kala Amb 

D/C line. 

• The matter may be discussed with HPSEB Limited as 

to who will undertake the work. The matter was 

discussed and the work will be executed by HPSEBL 

as no IPP is interfacing at this sub station and more 

over the power from the sub station would be 

exclusively drawn by HPSEBL. Accordingly, HPSEBL 

may take further necessary action to execute the 

work. 

15.    Establishment of 132/33 kV sub station at Nagri by M/S SPML  
with 132 kV S/C Line up to 132/33 kV sub station Dehan of 
HPSEBL: 

 

• Committee was apprised that M/S SPML is 

constructing 132/33 kV sub station at Nagri and 132 

kV S/C line between Nagri and 132/33 kV Dehan sub 

station (HPSEBL) for evacuation of Small HEPs. 

HPPTCL is also constructing 132/220 kV sub station at 

Drung Patti and 220 kV Drung Patti- 400/220 kV 

Hamirpur (PGCIL) D/C line for evacuation of power in 

Palampur Zone. 

• In view of severe constraints on right of way, it is 

proposed to make 132 kV S/C line from Nagri to 

Dehan on D/C towers and take 2nd circuit from 

Dehan to Drung Patti on these towers. 

• Committee approved the proposal and directed 

HPSEBL to further take up the matter with M/S SPML 

and apprise it in its next meeting. 
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Next meeting of the Committee which was proposed to be held on 

6.11.2014, shall now be held on 19.11.2014 at 3.00 P.M due to 

Gazatted holiday on 6.11.2014. 

 

Meeting ended with a vote of thanks to the chair. 
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Annexure-I 

List of the Participants present in the 37th meeting of STU Co-
ordination Committee held under the chairmanship of Pr. Secretary 
(Power), GoHP on 6.9.2014 at Shimla.        
  

  HPPTCL 

1. Sh. S.K. Sharda-           Director (Planning & Contracts) 

2. Sh. K.S. Attri-   Director (Projects) 

3. Sh. V. P. Singh-  General Manager (C & D) 

4. Sh. S.K. Sharma-       Sr. Manager (Planning/IT) 

5. Sh. A.S. Shandil-  Sr. Manager (Contracts)  

HPSEB Limited 

1. Sh. P.C. Negi-   Managing Director 

2. Sh. J.P. Kalta-   Director (Operation) 

3. Sh. Rajender Bhasker- S.E (S.O. & P) 

Energy Directorate 

      1.     Sh. S.P. Gupta-           Chief Engineer 

      2.     Sh. P.K.S. Rohela-  S.E.  

Himurja 

      1.     Kr. Bhanu Pratap Singh- Chief Executive Officer 

      2.     Sh. K.L. Thakur-  Director 

HPPCL 

      1.    Sh. B.S. Negi-   DGM (Elect) 
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HPPF 

      1.   Sh. C.M. Walia-   Secretary General 

M/S Taranda  Hydro Power  

      1.     Sh. S.N. Kapur-  Director 

M/S Kunchanjunga Power (P) Ltd 

      1.   Kr. Uday Pratap -  Director 

      2.   Sh. Ram Lal-    L.O. 

M/S Kapil Mohan & Associates (P) Ltd 

     1. Sh. Anil Sharma-   AVP 

M/S L & T Power Development Ltd 

     1.  Sh. Gurinder Pal Singh-           DGM 

     2.  Sh. Rajinder Pirta-  Project Coordinator 

     3.  Sh. B. Bhattacharya-  DGM 

     4.  Sh. A.K. Pandey-   DGM. 

     5.  Sh. Parikshat Mehlotra-  Consultant 

     6.  Sh. Suresh Sharma-  Manager 

  M/S Door Sanchar Hydro Power (P) Ltd 

     1. Sh. G.A. Naidu-            Director 

     2.  Sh. Rajiv- 

M/S Brua Hydro Watts (P) Ltd  

    1.   Sh. Anil Dogra-   G.M. 

M/S Darjeeling Power (P) Ltd 

    1.   Sh. M.N. Ramachandran-        Director 

    2.   Sh. Deepak Bhandari-  L.O. 

M/S Fozal Power Private Limited 
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    1.  Sh. Amit Chugh-   Managing Director 

    2.   Sh. Vikal Sharma-  D.M 

M/S ADHEPL 

  1.  Sh. Sumit Garg-        G.M 

  2.  Sh. Rajesh Bhandari-       Sr. G.M 

M/S NSL Tangnu Romai Power Generation (P) Limited 

  1.   Sh. Rohit Sharma-       Assist. Manager –HR (Admn)  
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