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      Agenda for discussions in the 40th meeting of the STU Coordination 
Committee to be held under the chairmanship of  Pr. Secretary (MPP & 

Power) 
 

1.      Evacuation arrangement for Beaskund HEP (9 MW) & other      
 SHPs in Palchan valley:-  
 

a) 33/220 kV, 31.5 MVA sub station in the yard of Allain Dhuangan 

HEP : 

 In its 39th meeting held on 29.1.2015, Committee was 

apprised that HPSEBL has taken up the matter regarding 

drawl of free power at Prini with M/S ADHPL and final 

decision shall be taken up shortly. Committee was also 

informed that ADHPL shall convey their approval to start 

the work after finalization of drawl point by HPSEBL. 

 Committee directed that all the pending issues with 

ADHPL be sorted out and under no circumstances work 

should be held up. 

HPSEBL and HPPTCL may update the Committee. 

b)    33 kV D/C Palchan-Prini line: 

 Forest Case:   In the last meeting of Committee held  on 

 29.1.2015, it was apprised that : 

FCA case under process with MoEF Regional Office at 

Dehradoon since 30.04.2014 was received back on 

28.01.15. The revised case with maximum ROW shall 

be prepared and re-submitted by the end of Feb. 2015.  

HPPTCL may update the Committee. 

2.  Construction of 4 Nos. Transmission Projects to be built by  

  HPPTCL with Financial assistance by ADB (Tranche-I): -  

Progress review of 4 Nos. Transmission Projects being built 

by HPPTCL with financial assistance by ADB: 
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i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5 

MVA) Pooling station at  Bhoktoo +LILO of one circuit 

of 220 kV Kashang- Bhaba Line-   

22/66 kV portion- Revised time line-31.5.2015. 

 In its 39th meeting of the Committee held on 

29.1.2015, it was apprised that assembly of 66/22 kV 

transformer is expected with in next 20 days which is 

critical for evacuation of Shaung, Brua, Shyang and 

Tangling HEPs during interim period. It was also 

apprised that alternative route for cartage of this 

transformer only is open up to February end. 

Committee agreed that in view of critical nature of 

the work, short circuit test which could delay the 

work may be waived off after obtaining assurance 

from the Contractor that transformer shall be ready 

for cartage before February end. 

 Subject to above condition, 66/22 kV sub station 

could be completed in May, 2015.  

HPPTCL may update the Committee.  

66/220 kV portion- Revised Time Line-31.8.2015. 

 Director (Technical), HPSEBL informed that as per 

decision taken in 38th meeting of the Committee, 

meeting with the IPPs was fixed on 12.1.2015 but 

could not be held. In the mean time, cost estimate of 

66 kV bay along with other equipment for 

terminating one circuit of 220 kV Kashang-Bhaba D/C 

line (to be charged at 66 kV) at 66 kV Nathpa sub 

station had been prepared at an estimated cost of  `  

1.44 Crore. This cost has to be shared by the IPPs 

who shall inject their power in to Nathpa till their 

regular interfacing points allotted to them at 
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Bhoktoo, Urni and Wangtoo sub stations of HPPTCL 

are commissioned. 

 IPPs expressed reservations on the quantum of share 

to be borne by them particularly in view of interim 

nature of arrangement. 

 Committee had directed HPSEBL to immediately call 

a meeting of all the IPPs on 30.1.2015 and evolve 

such mechanism for sharing of cost so that IPPs are 

not burdened with exorbitant costs during interim 

period.  

HPSEBL may update the Committee. 

ii) 220/400 kV, 315 MVA P.S near Pragati Nagar+  LILO 

of both circuits of 400 kV  Jhakri- Abdullapur D/C 

Line.- COD-31st July, 2016. :-   

In its 39th meeting of the Committee held on 

29.1.2015, progress of this ongoing work was 

reported as under: 

 Construction of retaining wall is in progress (130   

mtr. Raft concreting and 80 m. long 2.4 m. high 

retaining wall completed). The firm has started 

the material (CVT) supply. 

 Sub station work has been delayed for settlement 

of private land dispute issue. 

HPPTCL  may update the Committee. 

iii) 220 kV D/C High Capacity Line from Hatkoti to 
220/400 kV P.S near Pragati Nagar :-    

 
In the last meeting of Committee held on 29.1.2015, 

it was apprised that: 

 Revised forest case for the diversion of forest land 

submitted to CF Shimla on 27.11.14 was in 

process with the office of Nodal officer cum 
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Additional PCCF Shimla. Nodal officer has raised 

some observations, which are being attended. 

Meeting was held by DC Shimla on 20.1.2015 

regarding issue of FRA certificate. The process of 

issuing FRA certificate by DC is pending.  

 Negotiations with Pvt. Land owners are in 

progress. 

       HPPTCL may update the Committee.  

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA 

P.S at Wangtoo+ LILO of both circuits of  220 kV  and 

400 kV Lines COD- 220 kV portion – February, 2017 

and 400 kV portion-August, 2017:- . 

In the last meeting of Committee held on 29.1.2015, it was 

apprised that: 

 Land handed over to the Company on 23.01.15. 

 Action for shifting of 22 kV lines from the substation 

site has been initiated.  

 There is slippage in the commissioning of the sub 

station. Revised Time lines are: 400/220 kV Portion- 

Aug, 2017, 220/66 kV portion- Feb, 2017. 

   HPPTCL may update the Committee. 

3.   Construction of 33/220 kV GIS Sub Station at Phojal  in 
Naggar Valley in Distt. Kullu (Revised Time Line -31.3.2015) 
 

In the 39th meeting of the Committee held on 29.1.2015, it 

was apprised that: 

 All the Major equipment and transformers (i/c spare 

transformer) have been erected.  Some minor allied 

works are in progress and shall be completed shortly. 
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 Field testing of 33 kV GIS and all other equipment 

have been completed Field testing of 220 kV GIS and 

associated auxiliaries is under progress 

 Committee was apprised that interim arrangement 

for evacuation of power of Baragaon HEP (24 MW) 

i.e. LILO of 33 kV Naggar- Bajaura line is complete 

except one span. 

.HPPTCL and HPSEBL may update the Committee. 

LILO of 220 kV Prini- Nalagarh Line (Revised Time Line-

31.3.2015): 

In its 39th meeting of the Committee held on 

29.1.2015, it was reported that: 

a:   Work on laying of foundations i/c protection work 

has been completed on all the 96 stubs. 15 towers 

have been erected. Erection work on three more 

towers is in progress. Sagging work of 1.308 km. 

out of total 6.8 km. completed and for 1.321 km is 

in progress.  

 b:  Delivery of Tower material of 5 No. towers (last lot) 

has been received on 19.01.15 with shortages in 

each tower material which is being worked out to 

make up shortly.  

HPPTCL may update the committee. 

      4. Valley wise transmission Plan for Palampur Zone, Satluj Basin 
(up to Wangtoo) and Ravi basin (Chamba & Gharola  Zones) 

  

  Committee shall be apprised on the following:   

i) Short term arrangements for evacuation of Small 
Hydel power in Palampur Zone : 

  
Activity wise progress review of following works was 

reported as under: 
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33 kV Baner- Darang- Kangra line.- 

The work is now covered in the Green Energy 

corridor scheme of GoI. The FRA case under process.  

Time line for execution-30.6.2015 

33 kV Maranda- Nagrota-Kangra  line.- 

The work is now covered in the Green Energy 

corridor scheme of GoI. The FRA case under process.  

Time line for Commissioning:-30.6.2015. 

33 kV Baner-Sidhpur & Kangra 

The work is included in Green Energy corridor 

scheme of GoI. Tender opened on 20.7.2014 and 

under process.  

Time line for execution-   30.6.2015 

33 kV Baijnath-Bassi line 

     Loan sanctioned by M/s REC  

 i) Tender for the line portion between Baijnath to 

Chauntra is under evaluation. The work will be 

awarded during Jan, 2015.    

 ii) CE(OP) CZ, Mandi has executed the work   falling 

under their jurisdiction i.e. Bassi to Chauntra. 

 Time line for Commissioning-31.03.2015 

ii) Evacuation arrangements for Small HEPs in Satluj 
Basin (up to Wangtoo) 

 
In the 39th meeting of the Committee, it was apprised 

that: 

a: 66/22 kV sub-station work  at Ani (Nagan) has 

been completed and testing and commissioning 

scheduled in Ist week of Feb, 2015. 

b: LILO of 66 kV Gumma-Kumarsain line: 
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 Land acquired for all 30 Nos. towers. Out of 30 

Nos Towers stubbing of 27 Nos. towers is 

completed. 

 The Tower material for 28 Nos. towers has been 

received at site till now. Erection of 20 Nos 

Towers completed.  

 2.8 Kms sagging completed. Revised time line 

28.2.2015  

HPSEBL may update the Committee. 

iii) Evacuation arrangements for Small HEPs in Ravi Basin 
(Chamba & Gharola Zones) 

  

In the 39th meeting of the Committee held on 

29.1.2015, progress of following works was reported 

as under: 

i) 33 kV D/C line between Holi & Gharola: 

 The Tenders for execution of the work received and are 

under process.  

Time line-30.4.2015. 

ii) 33 kV D/C line between Gharola and Bharmour: 

The work line has been awarded. All 58 Nos. 

structures erected and sagging in progress.   

Time line-31.3.2015. 

HPSEBL may update the Committee. 

 

During discussions in its last meeting held on 29.1.2015. 

Representative of Om Energy had suggested that in 

view of inadequate grid facilities in the valleys, 

running of projects in isolation mode to feed the local 

loads should be allowed. 
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Committee had directed Energy Directorate to take 

note of the suggestion on isolated operation of Small 

HEPs and consider making necessary changes in the 

Implementation Agreements. 

Energy Directorate may update Committee. 

 iii) 33/220 kV GIS sub station at Karian:  

  The substation work completed and 33 kV portion of 

the sub   station commissioned on 3.9.2014 

 
iv) 220 kV S/C line on D/C towers between Karian and 

400/220 kV Chamera P.S of PGCIL. (Revised Time 
Line-30.6.2015) 

 

 4 No. stubs re-casted & 2 No. new casted. 

(Total Stubs casted = 62) 

 Tower erection: Total 6 No. towers have been 

erected.           

 There is slippage in the completion of the line. 

    HPPTCL may update the Committee. 

5. Construction of 220 kV Kashang- Bhaba D/C Line (Revised 
Time Line-31.3.2015): 
 

In the 39th meeting of the Committee held on 29.1.2015, 

progress of completion of 220 kV Kashang-Bhaba line was 

reported as under: 

 Earth cutting work for maintaining necessary vertical 

& horizontal clearance is in progress.   

 25 No. Forest trees and 33 No Pvt. trees falling 

enroute of the line has been felled during Dec 2014 

and January 2015.   

 First lot of Tower Material required to complete the 

line i.e.  to erect the towers and replacement of 

damaged parts (without nuts and Bolts) had arrived on 
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20.12.14, segregation of same is being done by the 

firm.  Dispatch instruction for Nuts & Bolts issued on 

22.01.15.   

 HPSEBL had apprised that Financial concurrence and 

work expenditure sanction has been obtained by 

circulation in BOD of HPSEBL and the same shall be 

conveyed to HPPTCL immediately.  

 HPPTCL and HPSEBL may update the Committee. 

6. Progress review of Transmission Projects planned to be built 
 with ADB Loan –Tranche-II: 

 

In 39th meeting of the Committee held on 29.1.2015, 

status/progress of various transmission projects covered in 

Tranche-II of ADB Loan was given as under: 

a) 66 kV GIS Switching station at Urni (Revised Time Line- 

January, 2016) :  

 Initial activities i.e. survey work, preliminary 

engineering design and drawing activities initiated by 

the firm.   

b) 66 kV Urni- Wangtoo D/C Line : 

 Work awarded to M/S Karni Mata Construction 

Company Jodhpur on 17.01.15.  

 Revised FCA case in accordance with fresh guide 

lines is being prepared and shall be submitted by 

10th Feb. 2015.  

 Time Line shall be 15 months after handing over of 

clear site. 

c) 33/220/400 kV, (33/220 kV, 50/63 MVA + 220/400 kV, 
2x315 MVA)   GIS sub-station at Lahal (Time Line -33/220 
kV portion- Jan, 2017, 220/400 kV- Jan, 2018): 

 

 Work awarded on 20.9.2014. 
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d) 220 kV Lahal- Budhil S/C Line (Time Line-August, 2015). 

 Revised Financial Bid evaluation Report sent to ADB 

for approval on 03.01.15. Negotiations with L-1 firm 

carried out on 17.01.15 and are under process of 

evaluation. 

 Case for transfer of land is still in MoEF office at 

Delhi. 

 Completion time – 15 months after handing over 

clear site. 

e) 132/220 kV, 2x100 MVA GIS  sub-station at Sunda (Time   

Line-October, 2015) 

 Tender opened on 15.10.2014. TBER under process. 

f) 220 kV Sunda - Hatkoti D/C Line (Time Line-October, 

2015). 

 Revised FCA case submitted on line on 31.12.14. 

 ADB approval received. Approval of BOD for award is 

in process. 

g) 220 kV Switching Station at Hatkoti (Time Line-October, 

2015). 

 Committee directed HPPTCL to finalize the site for 

the switching station at the earliest. 

h) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi 

(Shahpur) with LILO of 132 kV Dehra- Kangra S/C Line 

(Time Line-February, 2016). 

 TBER is being sent to ADB for approval. 

i) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini   

(Time Line-March, 2016). 

 Land Acquisition: Approval to purchase the Pvt. Land 

has been accorded in the 26th BOD meeting and the 

action to purchase the same has been initiated. 
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j) 132 kV D/C Line from Barsaini to 132/220 kV Charor Sub-

station (Time Line- April, 2016). 

 FCA case is under process with DFO Parvati. 

Enumeration of trees is under progress. 

 FBER approved by ADB on 21.01.15. 

k) 132/220 kV, 126 MVS GIS sub-station at Charor (Time 

Line-May, 2016). 

 Bid opening extended to 12.02.15. 

l) 220 kV Charor- Banala D/C Line (Time Line-April, 2016). 

 Forest Case:  FCA case with Nodal Officer Shimla. 

Observations raised by Nodal officer have been 

attended to and case resubmitted to Nodal officer.  

 Work awarded to M/S RS Infra Projects Pvt. Ltd. Noida 

on 22.01.15. 

m) 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with LILO 

of 132 kV Bajaura- Kangoo line (Time Line- Feb, 2016) 

 TBER sent to ADB for approval on 14.01.15. 

 Land has been vacated by HPSEBL. Matter is being 

pursued with BBMB for transfer of land to HPPTCL. 

HPPTCL may update the Committee on the 

progress of above works. 

7. Construction of Evacuation lines by HPPTCL in Pabbar Basin: 
 

 In 39th meeting of the Committee held on 29.1.2015, 

progress of following lines under implementation by 

HPPTCL was reported as under: 

a) 132 kV D/C line from Tangnu Romai (44 MW) HEP to 

132/220 kV planned sub station of HPPTCL at Sunda. 

Forest case returned by Forest Deptt. is being revised. 
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    Funds for construction of the line approved under 

Green Energy Corridor scheme of GoI 

b)  220 kV Snail (Sawra Kuddu HEP) - Hatkoti D/C line  

 Revised forest case for the diversion of forest land 

submitted to CF Shimla on 27.11.14 and is now in 

process in the office of Nodal officer cum Additional 

PCCF Shimla. Nodal officer has raised some 

observations, which are being attended.  

 Meeting was held by DC Shimla on 20th Jan. 

regarding issue of FRA certificate. The process of 

issuing FRA certificate by DC is pending.  

 Negotiations with Pvt. Land owners are in progress.  

HPPTCL may update the Committee on the 

progress of above works. 

8    Evacuation arrangement for Rukti-II HEP (5 MW) 

 In the last meeting of Committee, HPSEBL informed 

that there are certain issues to be discussed with 

developers of Shaung & Brua HEPs before proposal 

to evacuate  Rukti-II HEP (5 MW) in joint mode with 

these projects up to 66 kV switching station under 

construction by HPPTCL at Urni is firmed up. 

 Committee had directed HPSEBL to call meeting of 

developers of Rukti-II, Shaung & Brua HEPs to find 

out a possible solution to evacuation constraints 

faced by Rukti-II HEP. 

HPSEBL may update the Committee. 


