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H.P. Power Transmission Corporation Limited

(A State Govt. Undertaking)
HPPTCL Barowalias House, Khalini, Shimla-171002
(Telefax: 0177-2626284)
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NO. HPPTCL/STU-Vol-IV/2015- 12,2, ~ | g Dated:- g/ g/ 2 0/5'/

To

Managing Director,

HPSEB Limited,

Vidyut Bhawan, Kumar House,
Shimla-171004.

Subject: -  41% Meeting of STU Coordination Committee held under the
chairmanship of Pr. Secretary (Power), GoHP at Shimla on 22.5.2015
—Minutes of Meeting.

Sir:
Minutes of 41* meeting of STU Coordination Committee held on 22.5.2015 in the

Committee room of Govt. Secretariat at Shimla are enclosed for information and

necessary action please. Minutes have also been hosted on the official web site
of HPPTCL i.e. www.hpptcl.gov.in.

Yours faithfully,

Genevamﬁc & D)

Copy to:-

| i Sr. P.S. to Pr. Secretary (Power), GoHP, Shimla-171002 for
information of Pr. Secretary please.

2. Director, Energy Directorate, Shanti Bhawan, Phase-Ill, Sector-VI,
New Shimla-171009 for information and necessary action please

3. Managing Director, HPPTCL, Barowalias House, Khalini, Shimla-
171002 for information of Managing Director please.

4, Spl. Secretary (Power) to GoHP, Shimia-2 for information of Director
(Projects) action please.

5. Director (P & C), HPPTCL, Barowalias House, Khalini, Shimla-171002
for information and necessary action please.
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Director (Projects), HPPTCL, Barowalias House, Khalini, Shimla-
171002 for information and necessary action please.

Director (Electrical), HPPCL, Himfed Bhawan, Panjari, Old MLA
Quarters, Shimla-171005 for information and necessary action
please. :

Sh. C.M. Walia, Secretary General, HPPF, Top Floor, Uttam Bhawan
(near 103 Tunnel), Shimla-171004 (Ph: 0177-2810466) for
information and necessary action please.

Chief Executive Officer, Himurja, Urja Bhawan, SDA Complex,
Kasumpti, Shimla-171009 for information and necessary action
please.

Superintending Engineer, HP Load Despatch Society, SLDC
Complex, Totu, Shimla-11 for information and necessary action
please.

M/S Kapil Mohan & Associates Hydro Power Private Limited, SCO
140-141, Sector-34 A, Chandigarh (UT) (Fax No. 0172-2602863) for
information and necessary action please.

Sh. S.N. Kapur, Gyamba House, South End, Lane-IV, Sector-1, New
Shimla-9 (Fax No. 0177-2670013) for information and necessary
action please.

M/S NSL Tangnu Romai Power Generation Private Limited, B-127,
First Floor, Sector-2, Noida-201301 (U.P) (Fax. No. 0177-2670297)
for information and necessary action please.

M/S Sai Engg. Foundation, Sai Bhawan, Sector 4, New Shimla for
information and necessary action please.

M/S Fozal Power Pvt. Ltd, 1421-23, Ansal Tower, 38, Nehru Place,
New Delhi-110099 (Fax No. 011-26281910) for information and
necessary action please.

M/S Kunchanjunga Power Company (P) Ltd, Distt. Gautam Budh
Nagar, B-37, Sector-1, Noida-201301, U.P for information and
necessary action please.

M/S Kapil Mohan & Associates (P) Ltd, SCO 140-141, Sector-34 A,
Chandigarh (UT) (Fax No. 0172-2602863) for information and
necessary action please.

C:\Documents and Settings\srmgr\Desktop\STU Co-od meeting\41sth meeting Juner_15 Issue.doc -2-



18.

19.

20.

21.

Sh. O.P. Ajmera, Chief Executive Officer, AD Hydro Power Limited,
Bhilwara Towers, A-12, Sector-1, Noida-201301 (NCR-Delhi) for
information and necessary action please.

M/S MPCL, Bhilwara Towers, A-12, Sector-1, Noida-201301,NCR- Delhi.
(Fax No. 0120-2531648) for information and necessary action

please.

M/S Darjeeling Power Limited, Empire House, 3" Floor, Dr. D.N. Road,
Fort Mumbai-400001 (Fax No. 0177-2645108) for information and
necessary action please.

M/S Om Energy Generation Pvt. Ltd, 12 D, Race Course, Dehradun-
248001 (Uttrakhand) for information and necessary action please.

2wy

\1 |
General Manager{C & D)
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Summary Record of discussions in the 415 meeting of STU
Coordination Committee held on 22.5.2015 under the

chairmanship of Pr. Secretary (Power)

The 41% meeting of STU Coordination Committee was held on

22.5.2015 under the chairmanship of Pr. Secretary (Power) in
the Committee room of H.P. Govt. Secretariat to discuss various
agenda items circulated vide HPPTCL letter No. HPPTCL/STU-
Vol-IV/2015-823-44 dated 13.5.2015. The List of participants is
as per Annexure-l. During the discussions, following decisions
were taken/action noted:

1. Evacuation arrangement for Beaskund (9 MW) & other SHEPs in
Palchan Valley:-

33/220 kV, 31.5 MVA sub station in the yard of Allain
Dhuangan HEP:
Committee was apprised that:

e HPSEBL informed that final view on the point (s) of
drawl by HPSEBL is yet to be taken as the issue needs
to be discussed with ADHPL and HPPTCL first in view of
huge quantum of power that would need to be drawn.
33 kV D/C Palchan-Prini line:

e Forest Clearance-
Preparation of Revised FCA case is under final stage
and shall be uploaded online on the web portal of
MoEF by 15th June 2015.

2. Construction of 4 Nos. Transmission Projects to be built by
HPPTCL with Financial assistance by ADB (Tranche-1): -

i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5

MVA) GISS at Bhoktoo +LILO of 220 kV Kashang- Bhaba
Line-

22/66 kV portion- Revised time line-31.7.2015.
Progress of ongoing works was reported as under:
220 kV GIS Building-
- Slope stabilization work for 220 KV Bench is

in progress. 67 No. 20 m deep holes (Out of



130 Nos) inserted with pipe and grouted
with cement sand slurry.
22 kV GIS Building-
- Ground floor Plaster work completed. First floor
90% plaster work & Door & Windows (35%)
completed.

66 kV GIS Building.
- Overall 95% work completed.

Control Room Building

- Brick work completed. 35% Roofing work
completed.

HPPTCL informed that Inspection of 66/22 kV
transformer has been carried out during 2" week
of May 2015. Dispatch Instructions have been
issued. The short circuit test of 66/22 kV
transformer has been waived off and the firm has
given additional warranty/ guarantee. It was also
informed that Short circuit test of 66/220 kV
transformer has been carried out. Final inspection
at factory works is being carried out w.e.f. 19"
May, 2015.

Time Line for completion of 66/220 kV portion was
given by HPPTCL as February, 2016.

Interim arrangements to evacuate power of
Shaung (3 MW), Brua (9 MW) and Rala (9 MW)
HEPs discussed in 39" meeting of the Committee

were further taken up for deliberations.

Director (Technical), HPSEBL informed that
HPSEBL has conveyed its approval to IPPs for
execution of work at Nathpa sub station on self
execution basis. Revised estimate is being
finalized and shall be conveyed to IPPs as soon as
possible.



i) 220/400 kV, 315 MVA GISS Pragati Nagar+ LILO of both
circuits of 400 kV Jhakri- Abdullapur D/C Line.-COD-31*%

July, 2016.

e  Construction of retaining wall is in progress
RCC raft=254.037 m, Retaining wall 207.362
m long , 2.4 m. high & 77.490 m. Long 3.6 m
high completed.

e 12 No. PCC footing for 220 kV Gls completed.

* Material amounting to ¥ 63,04,85,457/-
(Mainly 400 kV GIS, GIS Module, 245 kV CVT,
Panels, Bus bar, MS rods etc.) out of X
104,93,53,262/- has been supplied.

iii) 220 kV D/C High Capacity Line from Hatkoti to 220/400
kV GISS Pragati Nagar.

e FCA case is still under processing in the
Regional office. MoEF Regional Empowered
committee meeting awaited.

e Acquisition process of Pvt. Land locations has
been initiated.

e Time line -15 months after handing over of

clear site.

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA GISS

at Wangtoo+ LILO of 220 kV line and 400 kV connectivity
COD- COD -220 kV portion- February, 2017 and 400 kV

portion-August, 2017.

e Work remained suspended since last week of
April due to Dharna by local people at work
site, which was restarted on dated 16.05.15.
Now the work is in progress.

¢ JCB engaged by the firm for path excess.

e Excavation of 2 No. trial pits is in progress.



e HPPTCL informed the Committee that although
the projected commissioning date of 400 kV
Wangtoo sub station is August, 2017, matter
has been taken up with the firm ie. M/SL& T
to work out ways to squeeze the time line and
complete the project in the year 2016 itself.

e Developer of Tidong-l HEP (100 MW) informed
that their project shall be ready to generate in
the year 2016 but in the absence of Wangtoo
sub station they need a letter of comfort from
HPPTCL/ HPSEBL to the extent that some of
their power can be evacuated through existing
network as an alternate arrangement.

o HPSEBL informed that they are in receipt of
request letter from the developer of Tidong-I
HEP regarding issue of letter of comfort. It was
also informed that HPSEBL shall conduct
necessary load flow studies and apprise the IPP
accordingly.

e Committee directed HPPTCL to make all out
efforts to commission the Wangtoo sub station
in the year 2016.

3. Construction of 33/220 kV GIS sub-station at Phojal in Naggar
Valley:
' 33/220 kV, 100 MVA GIS sub station at Phojal (Revised Time

Line-30.4.2015):

Committee was informed that all the works have been
completed except the following works which would be
completed with the co'mpletion of 220 kV line.

e PLCC and FOTE.

LILO of 220 kV Prini- Nalagarh Line (Revised Time
Line-15.6.2015):

a: Work on laying of foundations i/c protection
work has been completed on all the 96 stubs.
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23 towers have been erected. Erection of last
tower (Tower No. 15) is pending due to
shortage of some tower parts (Misplaced
parts), the supply of which is awaited from the
firm. Sagging work of 4.544 km. out of total 6.8
km. completed and 0.808 km is in progress.
The Line is targeted to be completed by
15.6.2015.

4. Valley wise Transmission Plan for Palampur Zone, Satluj Basin

(up to Wangtoo) and Ravi basin (Chamba & Gharola Zones):

i) Short term arrangements for evacuation of Small Hydel

a

Power in Palampur Zone.
33 kV Baner- Darang- Kangra line.

The work is in progress to meet the Time line for
execution-30.6.2016.

33 kV Maranda- Nagrota- Kangra

The work is in progress to meet the Time line for
execution-30.6.2016.

33 kV Baner-Sidhpur & Kangra

The work is in progress to meet the Time line for
execution-31.3.2016.

33 kV Baijnath-Bassi line.

i) Tender for the line portion between Baijnath to
Chauntra is under evaluation.
Revised Time line for Commissioning-31.03.2016.

i) Evacuation arrangements for Small HEPs in Satluj Basin

(up to Wangtoo):

a. 66/22 kV sub-station work at Ani (Nagan) and
LILO of 66 kV Guma-Kumarsain line have been
completed and energized on 21.4.2015.



iii) Evacuation arrangements for Small HEPs in Ravi Basin
(Chamba & Gharola Zones)

a: i) 33 kV D/C line between Holi and Gharola:

Tenders for execution of the work have been

processed and case being sent by Chief Engineer (Op)
North for financial concurrence..

Revised Time line-31.3.2016.
ii) 33 kV D.C Line between Gharola and Bharmour:

The work held up due to change of line route.
Revised Time line-31.10.2015.

Matter regarding running of Small HEPs in isolated
operation in the event of non availability of grid was
also taken up for deliberations and Committee was
apprised that HPSEBL will prefer to purchase power
from the projects capable of running in isolation
mode to feed local load in case of failure of grid.
Director (Technical), HPSEBL informed that policy
for purchase of power from Small HEPs is under
consideration in HPSEBL. Committee was also
apprised that there is no urgent need to consider
any changes in the IA to this effect. However, once
the policy for purchase of power of Small HEPs is
implemented by HPSEBL, final call for allowing the
projects to feed local load in isolation mode can be
taken at Govt. level.

b Construction of 33/220 kV GIS sub-station at

Karian:
e The substation work completed.

e 220 kV S/C line on D/C Towers from Karian to
Chamera pooling station (Revised Time Line-
31.8.2015):




e No Progress as there is no construction
gang at works. Firm is not resuming the
work due to finance problem.

e The firm has been finally called upon to
commence the work immediately vide
letter dated 18.05.15. Action to rescind
the work is being initiated
simultaneously.

There is further slippage in the commissioning
of the line. The line is now targeted for
completion in August, 2015.

5. Restoration of 220 kV Kashang- Bhaba D/C Line (revised Time

Line-31.3.2015)

Progress was reported as under:

M/S JSL has deployed construction gang at site.
Erection work of tower No. 1 has started by M/S JSL
on 15.05.15. Firm has been asked to deploy more

gangs to complete the work by 15" June 2015.

Protection work at Gantry 1 & 2 completed.

Earth cutting work and protection work at tower No.
65 completed.

Pending details from HPSEBL are still awaited.
HPSEBL informed that these details shall be
supplied with in a week.

6. Progress Review of Transmission Projects planned to be built

with ADB Loan- Tranche-ll

i) 66 _kV GIS Switching station at Urni_ and 66 kV Urni-

Wangtoo D/C Line: (Revised Time Line Jan, 2016)

a) 66 kV GIS Switching station at Urni:

5 No. Bore holes out of 8 No. completed.
3 No Electrical resistivity test completed.



e 2 No. Dynamic cone penetration test
completed.
o 2 No. CBR (California bearing Ratio test)
completed.
b) 66 kV Urni-Wangtoo D/C Line:
e Check survey started by the firm on 15.05.2015.
e Case for issuing FRA certificate is in the office of
D.C. Reckongpeo.

o Preparation of FCA case is in process.

o Time Line shall be 15 months after handing over of
clear site.

33/220/400 kV, (33/220 kV, 50/63 MVA +220/400 kV,
2x315 MVA) GIS sub-station at Lahal with 220 kV Lahal-
Budhil S/C Line:

a) 33/220/400 kV, (33/220 kV, 50/63 MVA + 220/400 kV,
2x315 MVA) GIS sub-station at Lahal (Time Line -
33/220 kV portion- Jan, 2017, 220/400 kV- Jan, 2018):

e Work already awarded to M/S L & T. The Contract
Agreement signed. The firm is doing the initial
activities e.g. soil investigation and to find out
ways for smooth carriage of transformers over
Kharamukh bridge.

e HPPTCL informed the Committee that in view of
cartage constraints on Kharamukh Bridge,
alternative to cartage of complete transformer i.e.
option of site assembly of transformers is being
explored with the experts.

b) 220 kV Lahal- Budhil S/C Line:

e Work awarded to M/S M.J. Engineering Works (P)
Ltd on 11.3.2015.

e Case for transfer of FCA from JSW to HPPTCL is still
in MoEF office at Delhi.

e Completion time - 15 months after handing over
clear site



iii) 132/220 kV, 2x100 MVA GIS sub-station at Sunda (Time
Line-October, 2015):
e Price bid opened on 24.3.2015 and is under

evaluation.
iv) 220 kV Sunda- Hatkoti D/C Line (Time Line-October,

2015):

e FCA case is under process in the office of Nodal

officer HP Forest Deptt. Shimla. MoEF Regional
Empowered Committee meeting awaited.

e Agenda for placing award shall be placed before
upcoming BOD meeting for approval.

v) 220 kV Switching Station at Hatkoti (Time Line-October,
2015):
The work is proposed to be shifted to Tranche-lll of
the ADB loan.

vi) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi
(Shahpur) with LILO of 132 kV Dehra- Kangra S/C Line

(Time Line-February, 2016):
e FBER of sub station is being evaluated.
e The bid for the 132 kV LILO line has been floated
in the Press.

vii) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini
(March, 2016):

e Registration of Pvt. land which was scheduled in
the first week of April 2015, could not be made
due to unavailability of PAN card with land lords.
The same has been applied for and registration
shall be done after the receipt of PAN card by land
owners.

vii) 132 kV D/C Line from Barsaini to 132/220 kV Charor Sub-
station (Time Line April, 2016)

e Remuneration of trees is in process. FCA case
shall be up loaded on website of MoEF by 15 June
2015.




e Tender cancelled on 23.04.2015 due to higher
rates. Rebidding is in process.
e Time Line: 18 Months from the date of Contract.
ix) 132/220 kV, 126 MVA GIS sub-station at Charor (Time
Line-May, 2016): '
e Pvt. Land acquired.

e Tender opened on 22.04.15. Technical bid is under
evaluation.
X) 220 kV Charor- Banala D/C Line (April, 2016):

e FCA case is still under process with MoEF Regional

office Dehradoon. FRA certificates issued by DC
Kullu and DC Mandi not accepted by MoEF
Dehradoon. The matter of issuing revised FRA
certificate is with the DCs and expected to be
obtained by 31* May 2015.

e Work awarded to M/S RS Infra Projects Pvt. Ltd.
Noida on 22.01.15.

Xi) 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with LILO
of 132 kV Bajaura- Kangoo line (Time Line- Feb, 2016):

e Financial Bid evaluation is in process. FBER sent to
ADB for approval.
e Requisite Land handed over to HPPTCL by BBMB.
7. Construction of IPPs’ lines by HPPTCL

e 132 kV D/C line from Tangnu Romai (44 MW) HEP to
132/220 kV GISS Sunda:

o FCA case with Nodal officer Shimla for want of FRA
certificate.
e The FRA certificate obtained from D.C. Shimla on
21* May and shall be uploaded within 2-3 days.
e 220 kV Snail (Sawra Kuddu HEP) - Hatkoti D/C line
| e FCA case is still under process in the
Regional office Dehradoon. MoEF Regional
empowered Committee meeting awaited.
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e 132 kV Rupin - Sunda D/C line

e Detailed survey of transmission line Rupin -
Sunda is in progress.
8. Evacuation of power of Shaung HEP (3 MW)
o Developer of Shaung HEP informed the Committee that

their project is ready to generate since long time but
could not be commissioned in the absence of evacuation
arrangements. The IPP requested that they may be
allowed |A extension till evacuation arrangements are
completed by HPPTCL and no penalty be imposed on
them on this account.

e Committee directed Himurja to take note of the
suggestion made by the developer of Shaung HEP and
take necessary action accordingly.

Next meeting of the Committee shall be held on 25.7.2015.

Meeting ended with a vote of thanks to the chair.
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Annexure-|

List of the Participants present in the 41% meeting of STU Co-

ordination Committee held under the chairmanship of Pr. Secretary

(Power), GoHP on 22.5.2015 at Shimla.

HPPTCL
1. Sh. S.L. Sharma-

2. Sh. S.K. Sharda-

3. Sh. V. P. Singh-

4, Sh. Kaushlesh Kapoor-
5, Sh. S.K. Sharma-

6. Sh. Kushal Chandel-

HPSEB Limited

1.  Sh. P-.C. Negi-

Z Sh. R.K. Sharma-

3, Sh. Rajender Bhasker-
4. Sh. M.L. Sharma-

Energy Directorate

1. Sh. H.M. Dhaurela-
3. Sh. P.K.S. Rohilla-

HPPCL

1. Sh. A.C. Sandal-

M/S Taranda Hydro Power

1. Sh.S.N. Kapur-

Managing Director

Director (Planning & Contracts)
General Manager (C & D)

DGM (Projects)

DGM (Planning/IT)

Dy. Manager (Planning)

Managing Director
Director (Technical)
S.E (5.0; &P)

Sr. XEN (5.0 & P)

| Chief Engineer

SE

G.M (Elect)

Director
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M/S Kunchanjunga Power (P) Ltd

1. Sh. Manoj Kumar-

2. Sh. Ram Lal- PRO
M/S NSL Tidong Power (P) Ltd
1. Sh. Satish Babu- Director

M/S NSL Tangnu Romai Power (P) Ltd
1. Sh. Rohit Sharma- Asst. Manager

M/S Brua Hydro Watts (P) Ltd

1. Sh. S.K. Tiwari- Sr. Vice President
2. Sh. Anil Dogra- G.M.

M/S Darjeeling Power (P) Ltd

1. Sh. Rohit Sharma- G.M
2. Sh. Deepak Bhandari- Liaison Officer
M/S Om Energy Generation Pvt. Ltd
1. Sh. Piyush K. Singh- DGM

M/S GMR Energy Bajoli Holi

1. Sh. Ravi S. Thakur- P.R.O
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