Agenda for discussions in the 42™ meeting of the STU Coordination
Committee to be held under the chairmanship of Addl. Chief Secretary
(MPP & Power)

1. Evacuation arrangement for Beaskund HEP (3 MW) & other
SHPs in Palchan valley:-

a) 33/220 kV, 31.5 MVA sub station in the yard of Allain Dhuangan
HEP :
e In its 41* meeting held on 22.5.2015, Committee was

informed that final view on the point (s) of drawl by
HPSEBL is yet to be taken as the issue needs to be
discussed with ADHPL and HPPTCL first in view of huge
guantum of power that would need to be drawn.

HPSEBL may update the Committee.

o HPPTC-L shall update the committee on the progress of
stalled construction activities at the site of 33/220 kV sub
station in the yard of Allain Dhuangan HEP.

b) 33 kV D/C Palchan-Prini line:
e Forest Case: |n the last meeting of Committee held on
22.5.2015, it was apprised that :
Preparation of Revised FCA case is under final stage

and shall be uploaded online on the web portal of MoEF
by 15th June 2015.
HPPTCL may update the Committee.
2. Construction of 4 Nos. Transmission Projects to be built by
HPPTCL with Financial assistance by ADB (Tranche-l): -
Progress review of 4 Nos. Transmission Projects being built
by HPPTCL with financial assistance by ADB:
i) 22/66/220 kV, (22/66 kV, 2x10 MVA+66/220 kV, 31.5
MVA) Pooling station at Bhoktoo +LILO of one circuit
of 220 kV Kashang- Bhaba Line-




22/66 kV portion- Revised time line-31.7.2015.
In its 41% meeting of the Committee held on
22.5.2015, it was apprised that Inspection of 66/22
kV transformer has been carried out during 2" week
of May 2015. Dispatch Instructions have been issued.
The short circuit test of 66/22 kV transformer has
been waived off and the firm has given additional
warranty/ guarantee. It was also informed that Short
circuit test of 66/220 kV transformer has been
carried out. Final inspection at factory works is being
carried out w.e.f. 19" May, 2015.

66/220 kV portion- Time Line- February, 2016.

HPPTCL may update the Committee.
Director (Technical), HPSEBL had informed that
HPSEBL has conveyed its approval to IPPs for
execution of work at Nathpa sub station on self
execution basis. Revised estimate is being finalized
and shall be conveyed to IPPs as soon as possible.
HPSEBL may update the Committee.
220/400 kV, 315 MVA P.S near Pragati Nagar+ LILO
of both circuits of 400 kV Jhakri- Abdullapur D/C
Line.- COD-31st July, 2016. :-
In its 41 meeting of the Committee held on

22.5.2015, progress of this ongoing work was

reported as under:

o Construction of retaining wall is in progress RCC
raft=254.037 m, Retaining wall 207.362 m long
, 2.4 m. high & 77.490 m. Long 3.6 m high
completed.

. 12 No. PCC footing for 220 kV Gls completed.
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Material amounting to ¥ 63,04,85,457/- (Mainly
400 kV GIS, GIS Module, 245 kV CVT, Panels, Bus
bar, MS rods etc.) out of ¥ 104,93,53,262/- has
been supplied.

HPPTCL may update the Committee.
iii) 220 kV D/C High Capacity Line from Hatkoti to

220/400 kV P.S near Pragati Naqgar :-

In the last meeting of Committee held on 22.5.2015,

it was apprised that:

FCA case is still under process in the Regional
office. MoEF Regional Empowered committee
meeting awaited.

Acquisition process of Pvt. Land locations has
been initiated.

Time line -15 months after handing over of clear

site.

HPPTCL may update the Committee.
iv)  66/220 KV, 2x80/100 MVA+220/400 KV, 2x315 MVA

P.S at Wangtoo+ LILO of both circuits of 220 kV and

400 kV Lines COD- 220 kV portion — February, 2017

and 400 kV portion-Auqgust, 2017:- .

In the last meeting of Committee held on 22.5.2015, it was

apprised that:

Work remained suspended since last week of April
due to Dharna by local people at work site, which
was restarted on dated 16.05.15. Now the work is
in progress.

HPPTCL also informed the Committee that
although the projected commissioning date of 400
kV Wangtoo sub station is August, 2017, matter



has been taken up with the firm i.e. M/S L & T to
work out ways to squeeze the time line and
complete the project in the year 2016 itself.
HPSEBL informed that they are in receipt of
request letter from the developer of Tidong-I HEP
regarding issue of letter of comfort for evacuation
of power of Tidong-l HEP through 220 kV network
of HPSEBL till the 400/220 kV sub station of
HPPTCL at Wangtoo is commissioned. It was also
informed that HPSEBL shall conduct necessary
load flow studies and apprise the IPP accordingly

HPPTCL & HPSEBL may update the Committee.
Construction of 33/220 kV GIS Sub Station at Phojal in

Naggar Valley in Distt. Kullu

In the 41° meeting of the Committee held on 22.5.2015, it

was apprised that:

Committee was informed that all the works have been

completed except the following works which -would be

completed with the completion of 220 kV line.

PLCC and FOTE

LILO of 220 kV Prini- Nalagarh Line (Revised Time Line-

15.6.2015):

In

its 41" meeting of the Committee held on

22.5.2015, it was reported that:

a.

Work on laying of foundations i/c protection work
has been completed on all the 96 stubs. 23 towers
have been erected. Erection of last tower (Tower
No. 15) is pending due to shortage of some tower
parts (Misplaced parts), the supply of which is
awaited from the firm. Sagging work of 4.544 km.



4.

out of total 6.8 km. completed and 0.808 km is in
progress.

HPPTCL may update the committee.

Valley wise transmission Plan for Palampur Zone, Satluj Basin

(up to Wangtoo) and Ravi basin (Chamba & Gharola Zones)

Committee shall be apprised on the following:

)

Short term arrangements for evacuation of Small
Hydel power in Palampur Zone :

In 41% meeting of the Committee held on 22.5.2015,
Activity wise progress review of following works was
reported as under:

33 kV Baner- Darang- Kangra line.-

The work is in progress to meet the Time line for
execution-30.6.2016
33 kV Maranda- Nagrota-Kangra line.-

The work is now covered in the Green Energy
corridor scheme of Gol. The FRA case under process.
Revised Time line for Commissioning:-30.6.2016.

33 kV Baner-Sidhpur & Kangra

The work is in progress to meet the Time line for
execution-31.3.2016.

33 kV Baijnath-Bassi line

i) Tender for the line portion between Baijnath to

Chauntra is under evaluation.
Revised Time line for Commissioning-31.03.2016.

Evacuation arrangements for Small HEPs in Ravi Basin
(Chamba & Gharola Zones)

In the 41* meeting of the Committee held on
22.5.2015, progress of following works was reported

as under:



i) 33 kV D/C line between Holi & Gharola:
Tenders for execution of the work have been

processed and case being sent by Chief Engineer
(Op) North for financial concurrence.

Revised Time line-31.3.2016.
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ii) 33 kV D/C line between Gharola and Bharmour:

The work held up due to change of line route.
Revised Time line-31.10.2015.

HPSEBL may update the Committee.
i) 33/220 kV GIS sub station at Karian:
The substation work completed.

iv) 220 kV S/C line on D/C towers between Karian and
400/220 kV Chamera P.S of PGCIL. (Revised Time
Line-31.8.2015)

In its 41% meeting, committee was apprised that:

e No Progress could be made as there is no
construction gang at works. Firm is not
resuming the work due to finance problem.

e The firm has been finally called upon to
commence the work immediately vide letter
dated 18.05.15. Action to rescind the work is
being initiated simultaneously.

HPPTCL may update the Committee.

Construction of 220 kV Kashang- Bhaba D/C Line (Revised
Time Line-15.6.2015):

In the 41 meeting of the Committee held on 22.5.2015,
progress of completion of 220 kV Kashang-Bhaba line was
reported as under:



e M/S JSL has deployed construction gang at site.
Erection work of tower No. 1 has started by M/S JSL on
15.05.15. Firm has been asked to deploy more gangs

to complete the work by 15" June 2015.

e Protection work at Gantry 1 & 2 completed.

e Earth cutting work and protection work at tower No. 65
completed.

e Pending details from HPSEBL are still awaited. HPSEBL
informed that these details shall be supplied with in a
week.

HPPTCL and HPSEBL may update the Committee.

Progress review of Transmission Projects planned to be built
with ADB Loan -Tranche-lIl:

In 41 meeting of the Committee held on 22.5.2015,

status/progress of various transmission projects covered in

Tranche-ll of ADB Loan was given as under:

a) 66 kV GIS Switching station at Urni (Revised Time Line-
January, 2016) :

e 5 No. Bore holes out of 8 No. completed.

e 3 No Electrical resistivity test completed.
e 2 No. Dynamic cone penetration test completed.
e 2 No. CBR (California bearing Ratio test) completed.
b) 66 kV Urni- Wangtoo D/C Line :
e Check survey started by the firm on 15.05.2015.

e Case forissuing FRA certificate is in the office of D.C.

Reckongpeo.
e Preparation of FCA case is in process.

Time Line shall be 15 months after handing over of clear
site



c) 33/220/400 kV, (33/220 kV, 50/63 MVA + 220/400 kV,

2x315 MVA) GIS sub-station at Lahal (Time Line -33/220

kV portion- Jan, 2017, 220/400 kV- Jan, 2018):

Work already awarded to M/S L & T. The Contract
Agreement signed. The firm is doing the initial
activities e.qg. soil investigation and to find out ways
for smooth carriage of transformers over Kharamukh
bridge.

HPPTCL informed the Committee that in view of
cartage constraints on Kharamukh Bridge, alternative
to cartage of complete transformer i.e. option of site
assembly of transformers is being explored with the
experts.

d) 220 kV Lahal- Budhil S/C Line.

Work awarded to M/S M.]. Engineering Works (P) Ltd
on 11.3.2015.

Case for transfer of FCA from JSW to HPPTCL is still in
MOEF office at Delhi.

Completion time - 15 months after handing over

clear site

e) 132/220 kV, 2x100 MVA GIS sub-station at Sunda (Time

Line-October, 2015)

Price bid opened on 24.3.2015 and is under

evaluation.

f) 220 kV Sunda - Hatkoti D/C Line (Time Line-October,

2015).

FCA case is under process in the office of Nodal
officer HP Forest Deptt. Shimla. MoEF Regional
Empowered Committee meeting awaited.

Agenda for placing award shall be placed before

upcoming BOD meeting for approval.



g) 220 kV switching station at Hatkoti
HPPTCL may update the Committee on the finalization

of site for the switching station.

h) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi
(Shahpur) with LILO of 132 kV Dehra- Kangra S/C Line
(Time Line-February, 2016).

e FBER of sub station is being evaluated.
e The bid for the 132 kV LILO line has been floated in
the Press.

i) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Barsaini
(Time Line-March, 2016).

e Registration of Pvt. land which was scheduled in the

first week of April 2015, could not be made due to
unavailability of PAN card with land lords. The same
has been applied for and registration shall be done
after the receipt of PAN card by land owners.
j) 132 kV D/C Line from Barsaini to 132/220 kV Charor Sub-

station (Time Line- April, 2016).

e Remuneration of trees is in process. FCA case shall
be up loaded on website of MoEF by 15" June 2015.

e Tender cancelled on 23.04.2015 due to higher rates.

Rebidding is in process.
e Time Line: 18 Months from the date of Contract.
k) 132/220 kV, 126 MVS GIS sub-station at Charor (Time
Line-May, 2016).

e Pvt. Land acquired.

e Tender opened on 22.04.15. Technical bid is under

evaluation.



) 220 kV Charor- Banala D/C Line (Time Line-April, 2016).

FCA case is still under process with MoEF Regional
office Dehradoon. FRA certificates issued by DC Kullu
and DC Mandi not accepted by MoEF Dehradoon. The
matter of issuing revised FRA certificate is with the
DCs and expected to be obtained by 31°* May 2015.
Work awarded to M/S RS Infra Projects Pvt. Ltd. Noida
on 22.01.15.

m) 33/132 kV, 31.5 MVA GIS sub-station at Pandoh with LILO

of 132 kV Bajaura- Kangoo line (Time Line- Feb, 2016)

Financial Bid evaluation is in process. FBER sent to
ADB for approval.
Requisite Land handed over to HPPTCL by BBMB.

HPPTCL may update the Committee on the
progress of above works.

Construction of Evacuation lines by HPPTCL in Pabbar Basin:

In 41 meeting of the Committee held on 22.5.2015,
progress of following lines under implementation by

HPPTCL was reported as under:
a) 132 kV D/C line from Tangnu Romai (44 MW) HEP to

132/220 kV planned sub station of HPPTCL at Sunda.

FCA case with Nodal officer Shimla for want of FRA
certificate. '

The FRA certificate obtained from D.C. Shimla on 21*
May and shall be uploaded within 2-3 days.
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b) 220 kV Snail (Sawra Kuddu HEP) - Hatkoti D/C line

e FCA case is still under process in the Regional office

Dehradoon. MoEF Regional empowered Committee
meeting awaited.

¢) 132 kV Rupin - Sunda D/C line

e Detailed survey of transmission line Rupin -Sunda is
in progress.

HPPTCL may update the Committee on the

progress of above works.

Evacuation of power of Shaung HEP (3 MW)
In 41% meeting of the committee held on 22.5.2015,

Developer of Shaung HEP had informed the Committee

that their project is ready to generate since long time but
could not be commissioned in the absence of evacuation
arrangements. The IPP requested that they may be allowed
IA extension till evacuation arrangements are completed
by HPPTCL and no penalty be imposed on them on this
account. Committee had directed Himurja to take note of
the suggestion made by the developer of Shaung HEP and
take necessary action accordingly.

Himurja may update the Committee.

Evacuation arrangements for ten Small HEPs allotted in the
Dodra Kwar Valley

HPPTCL has planned 33/132 kV sub station near Rupin HEP
along with 132 kV Rupin-Sunda D/C line to cater to
evacuation requirements for Small HEPs allotted in Dodra
Kwar valley. Developers of 10 allotted SHEPs have

represented to the Govt. for ensuring timely completion of
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evacuation arrangements. Accordingly, the issue is listed
for deliberations in the meeting.

HPPTCL may update the Committee on the progress of
evacuation arrangements for projects allotted in Dodra
Kwar valley.

Construction of 132/220 kV GIS sub station at Dehan:
HPPTCL is implementing 132/220 kV sub station at Dehan
with funds covered under the Green Energy Corridor
Scheme of Govt. of India. HPSEBL has assured that site for
the sub station is in their possession and shall be handed

over to HPPTCL. Tender document for the sub station is
being finalized and land for the sub station is urgently
required to be transferred to HPPCL.

HPSEBL may update the Committee on the transfer of land
to HPPTCL.
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