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HPPTCL

H.P. Power Transmission Corporation Limited
(A State Govt. Undertaking)

Barowalias House, Khalini, Shimla-171002
(Telefax: 0177-2626284)

No. HPPTCL/STU-Vol-IV 12015-7 8~7 -55 Dated:- 6 -1-16

To

The Managing Director,
HPSEBLimited,
Vidyut Bhawan, Kumar House,
Shimla-171004.

Subject: - 42"d Meeting of STU Coordination Committee held under the
chairmanship of Addl. Chief Secretary (power), GoHP-Minutes of
Meeting.

Sir:

Minutes of 42nd meeting of the STU Coordination Committee held on 15.12.2015 are

enclosed for information and necessary action please .. Minutes have also been hosted on

the official website of HPPTCL i.e. www.hpptcl.gov.in.

Yours faithfully,

General ~2g~ntract & Design)
z \\ ,v.

Copy to: - I;)

1., Sr. P.S. to Addl. Chief Secretary (Power), GoHP, Shimla-171002 for

information of Addl. Chief. Secretary please.

2. Director, Energy Directorate, Shanti Bhawan, Phase-III, Sector-VI, New

Shimla-171009 for information and necessary action please.

3. Joint Secretary (Power) to GoHP, Shimla-2 for information and necessary

action please.

4. Managing Director, HPPTCL, Barowalias House, Khalini, Shimla-171002 for

information please.

5. Director (Planning & Contracts), HPPTCL, Barowalias House, Khalini,

Shimla-171002 for information please.

6. Director (Projects), HPPTCL, Barowalias House, Khalini, Shimla-171002 for

information please.
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7. Director (Electrical), HPPCL, Himfed Bhawan, Panjari, Old MLA Quarters,

Shimla-171005 for information and necessary action please.

8. Sh. C.M. Walia, Secretary General, HPPF, Top Floor, Uttam Bhawan (near

103 Tunnel), Shimla-171004 (Ph: 0177-2810466) information and necessary

action please.

9. Chief Executive Officer, Himurja, Urja Bhawan, SDA Complex, Kasumpti,

Shimla-171009 for information and necessary action please.

10. Superintending Engineer, HP Load Despatch Society, SLDC Complex, Totu,

Shimla-11 for information and necessary action please.

11. MIS Kapil Mohan & Associates Hydro Power Private Limited, SCO 140-141,

Sector-34 A, Chandigarh (UT) (Fax No. 0172-2602863) for information and

necessary action please.

12. Sh. S.N. Kapur, Gyamba House, South End, Lane-IV, Sector-1, New Shimla-9

(Fax No. 0177-2670013) for information and necessary action please.

13. MIS NSL Tangnu Romai Power Generation Private Limited, B-127, First

Floor, Sector-2, Noida-201301 (U.P) (Fax. No. 0177-2670297) for

information and necessary action please.

15. MIS Sai Engg. Foundation, Sai Bhawan, Sector 4, New Shimla for information

and necessary action please.

16. MIS Fozal Power Pvt. Ltd, 1421-23, Ansal Tower, 38, Nehru Place, New

Delhi-110099 (Fax No. 011-26281910) for information and necessary action

please.

17. MIS Kunchanjunga Power Company (P) Ltd, Distt. Gautam Budh Nagar, B-

37, Sector-1, Noida-201301, U.P for information and necessary action

please.

18. Sh. O.P. Ajmera, Chief Executive Officer, AD Hydro Power Limited,

Bhilwara Towers, A-12, Sector-1, Noida-201301 (NCR-Delhi) for information

and necessary action please.

19. MIS GMR Bajoli Holi Hydro Power Private limited, Airport Building, 302,

New Udan Bhawan complex, Near terminal-3, IGI Airport New Delhi-11 00037

for information and necessary action.

20. MIS Darjeeling Power Limited, Empire House, 3rd Floor, Dr. D.N. Road,

Fort Mumbai-400001 (Fax No. 0177-2645108) for information and necessary

action please.
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21. MIS Raj Hydro Power Projects, Village Jiskun, P.O. Jakha, Tehsil Dodra

Kwar, Distt. Shimla for information and necessary action please.

22. MIS ARVS Construction Pvt. Ltd, 8-228/9261 A, Rehmat Nagar, YousfGuda,

Hyderabad for information and necessary action please.

23. MIS Pramod Dutta, Village Kahgaon, P.O. Pujarli Via Jubbal Distt. Shimla

for information and necessary action please.

24. MIS Bradasar Power (P) Limited, VPO Sheel, Tehsil Rohroo, Distt. Shimla for

information and necessary action please.

25. MIS Aali Dodra Kwar Power (P), Old Telecom building, Gangtoli, Rohroo,

Distt. Shimla for information and necessary action please.

26. MIS Bharasar Hydro Power Project Private Limited, House No.5, Dogra

Estate, Housing Board, Jakhu, Shimla for information and necessary action

please.

27. MIS Chenab Power Private, Pirta Niwas, Majitha House, Shimla-171002 for

information and necessary action please.

28. MIS RKC Hydro Power Projects, H/No-HIG-299Rakkar Colony- Una (HP)-

174307 for information and necessary action please.

29. MIS Chureshwar Hydro Power, VPO Chaupal, Distt. Shimla for information

and necessary action please.

General~~~tracts 11Design)
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Summary Record of di~cussions in the 42nd meeting of STU
Coordination Committee held on 15.12.2015 under the

chairmanship of Addl. Chief Secretary (Power)

The 42nd meeting of STU Coordination Committee was held on

15.12.2015 under the chairmanship of Addl. Chief Secretary (Power) in

the Committee room of H.P. Govt. Secretariat to discuss various

agenda items circulated vide HPPTCL letter No. HPPTCL/STU-Vol-

IV/2015-5073-5103 dated 21.11.2015. The List of participants is as per

Annexure-I. During the discussions, following decisions were

taken Iaction noted:

1. Evacuation arrangement for Beaskund (9 MW) & other SHEPs in
Palchan Valley:-

33/220 kV, 31.5 MVA sub station in the yard of Allain Dhuangan

HEP:

Committee was apprised that:

• HPSEBL informed that final view on the point (s) of drawl by

HPSEBL is yet to be taken as the issue, which has commercial

implications on HPSEBL, needs to be discussed with ADHPL

first. It was informed that in this context, a meeting with

ADHPL is scheduled to be held in the 3rd week of December,

2015.

• No progress was reported by HPPTCL on the stalled

construction activities at the site of 33/220 kV sub station in

the yard of Allain Dhuangan HEP.

33 kV DIC Palchan-Prini line:

• Forest Clearance-

Forest case is now uploaded on MOEF web site on

14.12.2015.

2. Construction of 4 Nos. Transmission Projects to be built by HPPTCL
with Financial assistance by ADB (Tranche-1 ): -

i) 22/66/220 kV, (22/66 kV, 2x10 MVA+661220 kV, 31.5 MVA)
GISS at Bhoktoo +LlLO of 220 kV Kashang- Bhaba Line-

22/66 kV portion- Revised time line-31.3.2016.

Progress of ongoing works was reported as under:
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220 kV GIS Building-

Slope stabilization work completed on

28.10.2015.

• 22 kV GIS Building»

- completed.

• 66 kV GIS Buikiing:
- Completed.

• Control Room BuUding

• 66/22 kV transformer installed at foundation.

• 66/220 kV transformer unloaded at site on 7.11.2015.

• Time Line for completion of 66/2,!-0 kV portion was given

by HPPTCLas 31st May, 2016.

• Interim arrangements to evacuate power of Shaung (3

MW), Brua (9 MW) and Rala (9 MW) HEPs discussed in

earlier meetings of the Committee were further taken

up for deliberations.

• Director (Technical), HPSEBLinformed that execution of

work on 66 kV feeder bay at Nathpa sub station by the

IPP on self execution basis is in progress and shall be

completed by end of December, 2015.

• Director (Projects), HPPTCL informed that work on

erection of tower # 85 shall be completed shortly and

with the arrival of material, work of

dismantling/reassembly of Tower # 89 shall be

completed simultaneously.

• Representative of MIS Darjeeling Power (Shaung SHEP)

requested for connection after erection of Tower # 85

for charging & testing and offered to shut down their

plant and disconnect the tap as and when HPPTCLtakes

up dismantling Ireassembly of tower # 89.

• Director (Projects), HPPTCLunderlined the need to have

both the towers viz. 85 and 89 completed in view of

commissioning of Kashang HEP and also informed that
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priority of HPPTCLis to match the commissioning of 220

kV line with that of Kashang HEP. Further more, an

Interim Power Transmission Agreement laying out

commercial and operational terms and conditions needs

to be in place before allowing physical connection as the

system is being built for Kashang HEP (195 MW) which

has applied for LTA where as Small HEPsare yet to apply

for LTA.

• After detailed deliberations, Committee directed that a

meeting be convened by M.D., HPSEBL, as early as

possible, with participants from HPPTCL, IPPs and

HPPCL to sort out the issues and evolve a workable

mechanism for release of early connection to Small

HEPs.

ii) 220/400 kV, 315 MVA GISS Pragati Nagar+ LlLO of both
circuits of 400 kV Jhakri- Abdullapur DIC Line.-Revised
COD-31st January, 2017.

• River side retaining wall fully completed.

• Centre retaining wall completed.

• Work on transformer yard, 400 kV GIS is in

progress.

• Work is likely to suffer slippage and is now likely to

be commissioned in January, 2017.

Hi) 220 kV DIC High Capacity Line from Hatkoti to 220/400 kV
GISSPragati Nagar-COD- 30th June, 2017

• Stage-I Clearance obtained on 16.6.2015. Working

permission granted. Contractor has started work on

7 locations.

• Acquisition process of Pvt. Land locations has been

initiated.

iv) 66/220 kV, 2x80/100 MVA+220/400 kV, 2x315 MVA GISSat
Wangtoo+ LlLO of both circuits of 220 kV Kashang-Bhaba and
400 kV Wangtoo-Abdullapur DIC Iines- COD -220 kV portion-
February. 2017 and 400 kV portion-August, 2017.
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• The site was handed over to contractor but the

local public is stopping the work on one or another

pretext and the progress is hampered.

• Bench foundation work in progress.

• Review and approval of drawings is getting delayed

due to shortage of engineering staff. Committee

directed HPPTCLto examine the possibility of hiring

retired civil engineers for expeditious approvals of

engineering drawings.

• HPSEBL informed that till the time Wangtoo sub

station is commissioned, limited power of Tidong-I

(100 MW) HEP can be evacuated through 220 kV

Bhaba-Kunihar lines of HPSEBL.

3. Cons truction of 33/220 kV GIS sub-station at Phojal in Naggar
Valley:

33/220 kV, 100 MVA GISsub station at Phojal:

• Committee was informed that all the works have

been completed and Baragaon HEP (24 MW) is

injecting its limited power at 33 kV level which is

currently being evacuated through 33 kV lines of

HPSEBL.Full evacuation shall be possible only after

33/220 kV Phojal sub station gets connectivity with

220 kV Prini-Nalagarh line of ADHPL.

L1LOof 220 kV Prini- Nalagarh Line:

• 220 kV L1LOline completed up to L1LOpoint.

• Committee was informed that there are certain

issues which are required to be settled with MIS

ADHPLbefore physical connectivity with their 220 kV

Prini-Nalagarh line.

• Representative of MIS Kunchanjunga Power Pvt. Ltd

pointed out that they are not willing to pay high

transmission charges for wheeling of power through

220 kV Prini- Nalagarh D/C line of ADHPL as it will

render their power project techno economically
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unviable and requested for rationalization of

transmission charges for Small HEPs.

• HPSEBL informed that high transmission charges

payable by HPSEBLfor the purchased power shall be

passed over to ultimate consumer and therefore

need to be rationalized.

• Committee directed that Director, Energy

Directorate shall convene a meeting of MIS ADHPL,

IPPs and HPPTCLto sort out all the pending issues

and apprise the Committee in its next meeting.

4. Valley wise Transmission Plan for Palampur Zone. Satluj Basin .lliQ
to Wangtoo) and Ravi basin (Chamba ft Gharola Zones):

i) Short term arrangements for evacuation of Small Hydel
Power in Palampur Zone.
a 33 kV Baner- Darang- Kangra line.

FRA case under process. The work is in progress.

Revised Time line -31.3.2017.

b 33 kV Maranda- Nagrota- Kangra

FRAcase under process. The work is in progress. Revised

Time line -31.3.2017.

c 33 kV Baner-Sidhpur ft Kangra

Case submitted to (F ft A) wing for financial

'concurrence. Revised Time line for execution-

31.12.2016.

d 33 kV Baijnath-Bassi line.

i) Awarded on 19.10.201·5 for portion between Baijnath

to Chauntra.

ii) Augmentation of 33 kV line between Bassi and

Chauntra completed.
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ii) Evacuation arrangements for Small HEPsin Ravi Basin
(Chamba & Gharola Zones)

a: i) 33 kV DIC line between Holi and Gharola:

Tenders for execution of the work have been processedand
firms invited on 26.11.2015for negotiations.

Revised Time line-31.3.2017.

ii) 33 kV D.C Line between Gharola and Bharmour:

The work held up due to change of line route.

Revised Time line-31.7.2016.

b: Construction of 331220 kV GISsub-station at Karian:

• The substation work completed.

• 220 kV SIC line on DIC Towers from Karian to
Chamera pooling station:

• No Progress as there is no construction gang

at works. Firm is not resuming the work due

to finance problem.

5. Re storation of 220 kV Kashang- Bhaba DIC Line (revised Time Line-
31.1.2016)

Progress was reported as under:

• Stringing and Saggingis in progress between tower # 3and

tower # 5.

• Erection of tower # 85 in progress.

• Replacement of some damaged members and one leg of

tower # 59.

• Cutting of rock in progress at tower location # 90.

• Replacement of Middle X-arm and bottom X- arm of tower

# 90 in progress.
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6. Progress Review of Transmission Projects planned to be built with
ADB Loan- Tranche-II

i) 66 kV GISSwitching station at Urni and 66 kV Urni- Wangtoo
DIC Line: (Revised Time Line 31.12,2016)

a) 66 kV GISSwitching station at Urni:

• GISbuilding under construction.

b) 66 kV Urni-Wangtoo DIC Line:

• FCA case being up loaded.

• Time Line shall be 15 months after handing over of

clear site i.e. 31.5.2017.

ii) 33/220/400 kV, (33/220 kV, 50163 MVA +220/400 kV, 2x315
MVA) GISsub-station at Lahal with 220 kV Lahal- Budhil
SIC Line:

a) 331220/400 kV, (331220 kV, 50163 MVA + 220/400 kV,
2x315 MVA) GISsub-station at Lahal (Time Line -33/220
kV portion- 31.10.2017, 220/400 kV- 30.6. 2018):

• Contouring completed.

• Certain land disputes with local people are hampering

the progress.

b) 220 kV Lahal- Budhil SIC Line:

• MOEF has transferred the land in favour of HPPTCLfrom

JSW.

• Work shall be started by the contractor by 20.12.2015.

• Completion time - 15 months after handing over clear

site

iii) 132/220 kV, 2x100 MVA GIS sub-station at Sunda:

• Land acquired.

• Revised bid documents sent to ADB for approval on

10.12.2015.

iv) 220 kV Surida- Hatkoti DIC Line (revised Time line-

30.4.2017):

• Stage-I approval awaited.

~~

7



v) 220 kV Switching Station at Hatkoti:

The work is proposed to be shifted to Tranche-III of the

ADB loan and land for the switching station has been

finalized.

vi) 33/132 kV, 2x25/31.5 MVA GIS sub-station at Chambi
(Shahpur) with:

• Work awarded. Contouring of the site completed.

vii) LlLO of 132 kV Dehra- Kangra SIC Line

• FCAunder process. The case shall be up loaded by Jan,

2016.

viii) 33/132 kV, 2x25/31.5 MVA GISsub-station at Barsaini :

• The work is proposed to be shifted to Tranche-III of the

ADBloan.

ix) 132 kV D/C Line from Barsaini to 132/220 kV Charor Sub-
station

• The work is proposed to be shifted to Tranche-III of the

ADBloan.

x) 132/220 kV, 126 MVA GISsub-station at Charor :

• Pvt. Land acquired.

xi) 220 kV Charor- Banala D/C Line (Revised Time Kine-

31.12.2016):

• In principle approval accorded by MOEF Dehradoon.

Contractor has been instructed to start work at 4 sites.

xii) 33/132 kV, 31.5 MVA GISsub-station at Pandoh with LlLO of
132 kV Bajaura- Kangoo line:

• Site handed over to contractor. Contouring completed.

Time lines for all the projects covered in Tranche-II shall be

reviewed and confirmed in the next meeting of the

Committee.
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7. Construction of IPPs' lines by HPPTCL

• 132 kV D/C line from Tangnu Romai (44 MW) HEP to
1321220 kV GISSSunda:

• FCA case with Regional office, Dehradoon. In Principle

approval is expected soon.

• 220 kV Snail (Sawra Kuddu HEP) - Hatkoti D/C line

• FCA in principle approval accorded by MOEF.

NPV and CA charges deposited. HPPTCL is in

position to hand over 22 sites. Firm has assured

to start the work on 15.12.2015.

• 132 kV Rupin - Sunda D/C line

• FCAcase for Rupin -Sunda line is in progress.

8,9!. Evacuation of power of Shaung HEP (3 MW) and Evacuation of

power of 10 Small HEPsin Dodra Kwar valley:

• IPPs' request for allowing IA extension till evacuation

arrangements are completed by HPPTCLand that no penalty be

imposed on them on this account was discussed and it was

agreed that issue of connectivity ILTA applications to be

submitted by IPPsto HPPTCLmay also be made essential part

for all the SHEPswho are seeking IA extension and exemption

from penalty on this account. Himurja was directed to make a

policy note on these lines for approval.

Next meeting of the Committee shall be held in the 3rd week of January,

2016.

Meeting ended with a vote of thanks to the chair.
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Annexure-I

List of the Participants present in the 42nd meeting of STU Co-ordination
Committee held under the chairmanship of Add!. Chief Secretary
(Power), GoHP on 15.12.2015 at Shimla.

HPPTCL

1. She S.L. Sharma- Managing Director

2. She S.K. Sharda- Director (Planning & Contracts)

3. She K.S. Attri- Director (Projects)

4. She V. P. Singh- General Manager (C & D)

5. She Kaushlesh Kapoor- AGM (Projects)

6. She Harish ~apoor- AGM (Contracts)

7. She S.K. Sharma- DGM (Planning/IT)

HPSEB Limited

1. She P.c. Negi- Managing Director

2.. She R.K. Sharma- Director (Technical)

3. She Rajender Bhasker- Dy. CE (5.0. & P)

4. SheM.L. Sharma- Sr. XEN (5.a a P)

Energy Directorate

1. She H.M. Dhaurela- Chief Engineer

2. SheM.G. Thakur- Superintending Engineer

HPPCL

1. She A.C. Sandal- G.M (Elect)

HIMURJA

10



1. Kr. Bhanu Pratap Singh- Chief Executive Officer

2. Sh. K.L. Thakur- Director

HPPF

1. Sh. CM. Walia- Secretary General

MIS Kunchaniunga Power (P) Ltd

1. Kr. Uday Pratap- Director

2. Sh. Abhimanyu Singh- PRO

MIS KKK Hydro Power (P) Ltd

1. Sh. Rohit Sharma- Manager

MIS Brua Hydro Watts (P) Ltd

1. Sh. S.K. Tiwari- Sr. Vice President

2. Sh. Anil Dogra- G.M.

MIS Darieeling Power (P) Ltd

1. Sh. Bhawin Sheth- Director

2. Sh. M.N. Ramachandra- Director

3. Sh. Rohit Sharma-

4. Sh. Deepak Bhandari-

G.M

Liaison Officer
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