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Summary Record of discussions in the 45th meeting of STU 
Coordination Committee held on 20.9.2017 under the 

chairmanship of Spl. Secretary (Power) 
 
       The 45th meeting of STU Coordination Committee was held on 

20.9.2017 under the chairmanship of Spl. Secretary (Power) in 

the Chief Secretary’s Committee room of H.P. Govt. Secretariat 

to discuss various agenda items circulated vide HPPTCL letter 

No. HPPTCL/STU-Vol-V/2017-6675-96 dated 16.9.2017. The List 

of participants is as per Annexure-I. During the discussions, 

following decisions were taken/action noted:  

1. Progress Review of Various Transmission Projects in different 
river basins under implementation by HPPTCL :-  
 

 M.D., HPPTCL apprised the Committee although 

HPPTCL is going ahead with construction of various 

transmission projects in different river basins to 

achieve the time lines committed to Govt. and the 

lending agencies yet there is an urgent need to review 

the time lines as the generation in most of the valleys 

is not coming matching with the commissioning of 

transmission lines and substations under 

implementation by HPPTCL. 

 Committee was also apprised that as per the 

Regulations for connectivity and Open Access, HPPTCL 

requires commitments from the customers in the 

shape of Long term Open Access committment and 

more over, 50% of the substation capacity has to be 

booked before commencement of construction 

activities by HPPTCL. It was also apprised that at the 

time of determination of tariff by HPERC/CERC,  status 

of LTA  firmed up  for the transmission line and 

substation are invariably sought by the Commission. 

 M.D., HPPTCL apprised that BOD of HPPTCL is already 

seized of the matter and in its 34th meeting, had 

advised HPPTCL to revise the CODs of various 
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transmission projects and firm these revised dates in 

the meeting of STU Coordination Committee.    

  A Presentation on the progress and revised CODs of 

various ongoing and proposed projects was given and 

after detailed deliberations, the revised CODs were 

approved. The list of transmission projects along with 

revised commissioning dates is as per Annexure-II. 

 Committee was apprised that in most of the cases, 

generators have long term PPAs with HPSEBL and in 

such cases HPSEBL needs to apply for Open Access to 

HPPTCL. It was agreed that HPPTCL shall have a 

separate meeting with HPSEBL for deliberations over 

this issue. 

 Developer of  Upper Nanti (13.5 MW) raised the issue 

of Long term Open Access of Upper Nanti HEP which 

shall inject its power in to Kotla substation of HPSEBL 

through 66 kV Ghanvi-I-Kotla line of HPSEBL. HPSEBL 

has linked the date of open access with COD of 

400/220/66 kV substation of HPPTCL at Wangtoo which 

is scheduled to be commissioned in June, 2018 due to 

the reason that 220 kV Bhaba-Kunihar line shall be 

over loaded after injection of Kut (24 MW) HEP. 

Developer of Upper Nanti HEP explained that they 

have PPA with Tata Power and because of absence of 

Long term open access for 3 months from March, 2018 

to June, 2018, Tata Power may pull out of PPA. 

 Spl. Secretary (Power) informed that Kut (24 MW) HEP 

is being auctioned and should not be considered while 

assessing the evacuation capacity of 220 kV Bhaba-

Kunihar line. He further informed that if need arises, 

issue regarding non availability of LTA for 3 months 

can be taken up by State Govt. with Tata Power. 
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 Committee directed HPSEBL to review the capacity of 

220 kV Bhaba-Kunihar line after taking in to account 

the exclusion of Kut HEP. HPPTCL and HPSEBL shall 

have a meeting to consider giving LTA to Upper Nanti 

HEP with in 15 days.  

 Developers of Umli SHEP in Nirmand area and Bhang 

HEP in Distt. Kullu informed that their projects shall be 

completed before the revised dates proposed by 

HPPTCL for 66/22 kV Nirmand substation and 33 kV 

Switching station at Palchan. HPPTCL informed the 

Committee that the proposed dates can be 

rescheduled as per the LTA applications which are yet 

to be received for these projects. HPPTCL further 

cautioned the long term customers that as per norms, 

HPPTCL requires 9 months and 3 years for completion 

of the required system after signing of LTA agreement 

and firming up of beneficiaries for 50% of the power. 

 Committee was informed that 220 kV Karian-Rajera 

line is going to be commissioned in October, 2017 but 

the Belij, Dunali and Belij Ka Nalla are yet to apply for 

connectivity and open access to HPPTCL. Since, these 

projects are currently evacuating their power through 

HPSEBL 33 kV substation at Jarangla, HPSEBL may 

give disconnection notice to these developers after 

commissioning of Karian substation.  

 Representative of GMR informed that their Bajoli Holi 

HEP is progressing well to achieve commissioning in 

2019. SE, Energy Directorate reported that progress of 

the project is 53%. HPPTCL informed that forest case 

of 220 kV Bajoli Holi- Lahal line is listed for stage-I 

clearance in the zonal meeting in Dehradoon on 

23.9.2017.  
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 Representative of M/S COSMOS pointed out that their 

project Chanju-II is not appearing in the list of projects 

granted connectivity at Mazra substation. He also 

enquired about the status of construction activities of 

132 kV Chanju-I-Mazra D/C line. 

 Committee directed M/S COSMOS to submit the LTA 

application for Chanju-II HEP so that HPPTCL can plan 

and commence the construction activities of 

evacuation arrangements for Chanju-II HEP. 

2. Evacuation arrangements for Small HEPs in Bharmour valley: 

 In 44th meeting of the committee held on 4.3.2017, it 

was decided that HPPTCL and HPSEBL shall have a 

separate meeting with the developers of projects in 

Bharmour valley to resolve the evacuation issues and 

apprise the Committee in its next meeting. HPPTCL 

informed that, in this regard, a meeting was held in 

HPPTCL on 3.4.2017 and for further firming up the 

arrangements, a meeting was convened by Director 

(Technical), HPSEBL. 

 Director (Technical), HPSEBL informed that as per 

discussions held with developers of Chirchind and Kiunr 

HEPs, these projects shall be evacuated to Lahal 

substation of HPPTCL instead of Karian. Till Lahal 

substation is commissioned, interim arrangement shall 

be through LILO of 33 kV Gharola-Chamba line of 

HPSEBL for which a substation has to be constructed by 

the IPPs where LILO shall be done. 

 IPPs proposed to opt for T-connection with auto-

reclosures for interim arrangement instead of LILO 

which requires 3 breakers. 

 HPSEBL shall study the proposal of IPPs for T-connection 

with auto-reclosures and firm up the arrangement with 

in 15 days.  
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3.      Evacuation arrangements for Salun HEP (9 MW): 

 Committee was apprised that Salun HEP has been 

granted connectivity at 66/220 kV substation of 

HPPTCL planned at Heling and has also applied for 

LTA. Heling substation cannot come up by 

commissioning of Salun HEP and interim arrangements 

need to be planned. 

 It was decided that strengthening of 33 kV Holi-

Gharola and Bharmour Gharola lines shall be put on 

fast track by HPSEBL and commissioned before 

commissioning of 33/220 kV Lahal Substation and 220 

kV Lahal-Budhil line.  

 Developer of Salun and Kuwarsi-II HEPs shall enter in 

to interim evacuation arrangement with HPSEBL. 

4. .      Evacuation arrangements for Raura HEP (12 MW): 

 Committee was informed that Raura HEP (12 MW) has 

been granted connectivity at 66 kV switching station 

at Urni and is targeted for commissioning in April, 

2018 where as HPPTCL shall not be ready to evacuate 

its power by this date and interim evacuation 

arrangements are required to be planned. 

 HPPTCL informed that IPP has submitted interim 

evacuation proposals which are under examination. 

 Committee directed HPPTCL to call a meeting with 

developer of Raura HEP with in next 4 days to finalize 

the interim evacuation arrangement for Raura HEP. 

5. Construction of 132/220 substation at Patti and 220 kV Patti-
Hamirpur D/C line: 

 

 Committee was apprised that, HPPTCL has 

commenced pre-construction activities for 132/220 

kV Patti substation and 220 kV Patti-Hamirpur line 

which are covered in the Green Energy Corridor-I 

(GEC-I). However, there is no plan to develop 
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downstream systems viz. 132 kV S/C line of SPML 

from Nagri pooling station to Patti and LILO of Bassi-

Dehan 132 kV S/C line. Extension of 132 kV line of 

SPML has already been deliberated in 39th meeting of 

the Committee held on 19.11.2014 and HPSEBL had 

taken up the matter regarding joint survey with 

SPML. However, no further action has been reported. 

 Committee directed HPPTCL and HPSEBL to finalize 

the action plan for development of down stream 

system within a month. 

6. Plan for evacuation of power from 1000 MW Solar Park in 
Himachal Pradesh: 

 
 Committee was apprised that for the proposed 1000 

MW Solar Park in Kaza, HPPTCL has planned 

evacuation arrangements and also discussed in a 

meeting held in MNRE on 23.8.2017 for funds to be 

allocated in Green Energy Corridor Scheme-II. 

However, as informed in the meeting, confirmation for 

20% of the power produced in Solar Park by State 

Govt. through DISCOM continues to be the issue for 

viability of the Solar Park. 

 HPSEBL shall review and report back with in 15 days. 

 
7. Spl. Secretary (Power) also directed that agenda items/ 

proposals of the IPPs shall be submitted to HPPTCL at least 

one week prior to the meeting of the Committee so that these 

can be studied and necessary inputs can be collected from the 

concerned agencies. 

  

   Meeting ended with a vote of thanks to and from the chair. 
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Annexure-I 

List of the Participants present in the 45th meeting of STU Co-
ordination Committee held under the chairmanship of Spl. Secretary 
(Power), GoHP on 20.9.2017 at Shimla.        
  

  HPPTCL 

1. Sh. J.P. Kalta-   Managing Director 

2. Sh. K.S. Attri-   Director (Planning & Contracts) 

3. Sh. Rajesh Singh-           Director (Projects) 

4. Sh. V.P. Singh-   General Manager (C & D) 

5. Sh. Sandeep Sharma-  DGM (Planning/IT) 

HPSEB Limited 

1.      Sh. B.M. Sud-   Director (Technical) 
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2. Sh. S.K. Joshi-    C.E (System Planning) 

3. Sh. M.L. Sharma-  Addl. SE (System Planning) 

Energy Directorate 

      1.   Sh. M.G. Thakur-            Dy. Chief Engineer 

      2.   Sh. Rakesh Nirmohi-  Sr. XEN 

 HPPCL 

      1.    Sh. U. Ukhal-   G.M (Electrical) 

Forum of Hydro Power Producers 

1.    Sh. C.M. Walia-   Secretary General 

Himurja 

      1.    Sh. Bhanu Paratap Singh-  CEO 

      2.    Sh. K.L. Thakur-     Director 

M/S Cosmos Hydro Power Pvt. Ltd 

      1.     Sh. K.K. Vaidya-   G.M 

 M/S Ugreshi Hydro Power Pvt. Ltd 

      1.     Sh. Maneesh Sharma-   Director 

  M/S Astha Green Energy 

      1.      Sh. S.N. Kapur-   Director 

      2.      Sh. M.K. Reddi-    

M/S DLI Power 

1.     Sh. Shyam Vaidya-  Director  

2.     Sh. V.S.V.A. Rao-   Div. Manager 

3.     Sh. Vineet Thakur-  Sr. Engineer 

M/S Kiunr Hydro 

      1.   Sh. R.P. Dhiman-   Director 
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      2.   Sh. S.K. Kapila-   Consultant 

 M/S GMR-Energy 

      1.  Sh. Ravi Singh Thakur-  AGM 

M/S Jagdumbey Hydro Project 

      1.  Sh. Rajesh Sharma-   G.M 

      2. Sh. Pankaj Thakur-   L.O. 

M/S Salun Hydro Project 

       1.  Sh. Yashwant Singh-   

M/S GEE Cee Hydro Power 

       1.  Sh. B. M. Khanna-   

M/S Chenab Power 

       1.  Sh. Rajinder Pirta-   Director 

M/S Greenko Hydro Energy 

       1.  Sh. D.P. Reddy-      G.M 

M/S Om Energy Generation   

       1.   Sh. Sanjay Saklani-              G.M (Projects) 

 


