LIST OF PROBLEMS

. To find out solution to contain over voltage resulting in
trippings being faced by generators connected with
220/66/22 kV substation Bhoktoo during the winters and
when unloaded.

.To compress the commissioning schedule for
construction of 66 kV Urni-Wangtoo D/C line by
March/April-2019.

. To ensure completion of 66/220/400 kV Wangtoo
substation by 31.12.2018 by intensifying the monitoring
and get the damaged road repaired by PWD.

. To finalize the site of Heling 66/220 kV Heling substation
which is currently located on river terrace and needs to
be relocated.

. LTA applications to be submitted by IPPs in Pabbar
valley.

. Road connectivity for 400/220/33 kV Lahal substation.
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