
Agenda Items- 

i) LTA Applications to be submitted by IPPs in Pabbar and Rupin valleys: 

 

 In 48
th

 meeting of the Committee, it was apprised that only one application in respect 

of Sawra Kuddu HEP has been received and representative of M/S Jagdambey had 

informed that IPPs in Dodra Kwar area shall be submitting the applications for 

connectivity and LTA shortly.  

 The matter regarding absence of payment security mechanism in these valleys  due 

to continued reluctance by the IPPs to submit applications for  Long Term Open 

access applications  has been deliberated in the meetings taken by Pr. Secretary 

(Power), GoHP on 10.4.2019  and by Joint Secretary, MNRE at Shimla on 17.4.2019 

and the proposal of HPPTCL to defer following three projects from GEC-I to GEC-

II has been approved: 

a) 22/132 kV, 2x31.5 MVA GIS substation near Tangnu Romai HEP. 

b) 33/132 kV, 31.5 MVA GIS substation near Rupin HEP. 

c) 132 kV Rupin-Sunda D/C line. 

For information of the Committee. 

ii) Commissioning of 400/220/66 kV substation at Wangtoo in Distt. Kinnaur and  

400/220/33 kV substation at Lahal in Distt. Chamba: 

  

 Constraints in transportation of transformers to the sites of above two substations 

have been discussed in a meeting chaired by Chief Secretary, GoHP on 4.4.2019 

and remedial measures to overcome the irritants along with time lines have been 

suggested in the Action Taken Report submitted by Chief Engineer (PW) in 

pursuance of meeting dated 4.4.2019. 

HPPTCL may update the Committee on the progress made on this account 

 

iii) Finalization of site for 66/220 kV substation at Heling in Distt. Chamba: 

 

 In its 48
th

 meeting held on 3.1.2019, Committee was apprised that the site for the 

substation has been finalized and tender for the work shall be floated in next 

week.   

HPPTCL may update the Committee. 

iv). Land for construction of 220 kV Switching station at Hatkoti: 

 

Agenda for discussions in the 49th meeting of the STU Coordination Committee
to be held under the chairmanship of Addl. Chief Secretary (MPP & Power)



 In its 48
th

 meeting held on 3.1.2019, Committee was apprised that land for the 

switching station at Hatkoti covered in Tranche-3 of the ADB loan is yet to be 

vacated by HPPCL although the cost for the land has been deposited by HPPTCL 

and HPPCL was advised to take immediate action in the matter. 

HPPCL and HPPTCL may update the Committee. 

2 Grant of Long Term Open Access to Upper Nanti HEP (13.5 MW): 

 In the 48
th

 meeting of the Committee, it was decided that HPSEBL shall revisit and 

sort out the issues connected with grant of LTA to Upper Nanti HEP with the 

Developer of Upper Nanti HEP. 

HPSEBL, IPP and HPPTCL may update the Committee. 

 In 45
th

 meeting of the Committee held on 20.9.2017, Developer of  Upper Nanti (13.5 MW) 

had  raised the issue of Long term Open Access of Upper Nanti HEP which shall inject its 

power in to Kotla substation of HPSEBL through 66 kV Ghanvi-I-Kotla line of HPSEBL. 

HPSEBL had linked the date of open access with COD of 400/220/66 kV substation of 

HPPTCL at Wangtoo due to the reason that 220 kV Bhaba-Kunihar line shall be over loaded 

after injection of Kut (24 MW) HEP. Developer of Upper Nanti HEP explained that they 

have PPA with Tata Power and because of absence of Long term open access for 3 months 

from March, 2018 to June, 2018, Tata Power may pull out of PPA. Spl. Secretary (Power) 

had informed that Kut (24 MW) HEP is being auctioned and should not be considered while 

assessing the evacuation capacity of 220 kV Bhaba-Kunihar line. He further informed that if 

need arises, issue regarding non availability of access for 3 months can be taken up by State 

Govt. with Tata Power. 

Committee had directed HPSEBL to review the capacity of 220 kV Bhaba-Kunihar 

line after taking in to account the exclusion of Kut HEP. HPPTCL and HPSEBL shall have 

a meeting to consider giving LTA to Upper Nanti HEP within 15 days 

 

3.   Grant of connectivity to Jari Hydel Project (12 MW): 

 In 48
th

 meeting of the Committee held on 3.1.2019, it was agreed that in view of 

coming up of 33/132 kV substation at Barsaini, application submitted by the 

developer of Jari Hydel Project (12 MW) for connectivity at Malana-I 33/132 

substation of HPSEBL can be considered and connectivity can be granted. 

HPSEBL may update the Committee. 

 

4. Construction of 132/220 kV substation at Patti and 220 kV Patti-Hamirpur D/C line: 

 



 HPPTCL is constructing 132/220 kV GIS sub station at Patti along with 220 kV 

Patti-Hamirpur (PGCIL 400/220 kV substation) D/C line to evacuate power of Small 

HEPs incident at 33/132 kV Dehan substation of HPSEBL. Due to congestion at 

Dehan substation, 132 kV S/C line which was under construction by M/S SPML 

from their pooling station to Dehan substation of HPSEBL was planned to be 

extended to Patti substation of HPPTCL and for this purpose, 132 kV bay was kept 

in the scope of award of 132/220 kV Patti substation. It is further to apprise that 

132/220 kV substation at Patti and 220 kV Patti-Hamirpur D/C line were earlier 

planned to be constructed with Tranche-3 of the loan by ADB. However, due to 

above mentioned congestions at 33/132 kV substation of HPSEBL at Dehan, these 

works were given priority and were shifted from ADB loan to GEC-I.   

HPSEBL has now intimated that 132 kV S/C line under implementation by M/S 

SPML can not be completed and the projects planned to be evacuated through this 

line may be given connectivity at 33 kV level to the existing distribution lines.  

Since, the proposal to drop the 132 kV line under construction by M/S SPML shall 

materially affect the scope of award of Patti substation in addition to augmentation 

of transformers at Dehan substation of HPSEBL, Committee may deliberate on the 

proposal to drop the construction of 132 kV S/C line by M/S SPML. 

 Lambadug HEP (25 MW) in joint mode with other HEPs is constructing 132 kV D/C 

line from Lambadug HEP to 132 kV yard at Bassi power House of HPSEBL. 

Currently, space for only one bay at Bassi has been kept and system beyond Bassi is 

inadequate to handle the pooled power at Bassi till 132/220 kV substation at Patti is 

completed. It is proposed that instead of terminating 132 kV D/C line from 

Lambadug HEP at Bassi, the line may be taken to 132/220 kV substation at Patti as 

the power is to be evacuated at Patti only and proposed LILO of Dehan-Bassi line at 

Patti shall provide S/C connectivity for these projects where as direct termination of 

132 kV Lambadug line at Patti shall prove D/C connectivity and shall render the 

system (n-1) compliant. Moreover, generators shall have to pay only HPPTCL 

charges where as in the earlier proposed system IPPs have to pay HPSEBL and 

HPPTCL charges. 

  The Committee may deliberate. 

5. Construction of 132/220 kV substation of HPPTCL at Mazra: 



 To evacuate power of various HEPs in Tissa valley of Distt. Chamba, HPPTCL has planned 

one 132/220 kV, 2x100 MVA substation at Mazra which shall be established by LILO of 

both circuits of 132 kV Kurthala-Bathri D/C line of HPSEBL at Mazra. It is further apprised 

that after commissioning of Mazra substation, 132 kV Kurthala-Bathri D/C line shall 

evacuate entire power through Mazra substation and shall virtually become integral part of 

HPPTCL system. It would be appropriate if the line along with 33/132 kV Kurthala 

substation is transferred to HPPTCL. This would also remove the duplicity of wheeling 

charges payable by the IPPs to HPPTCL as well as HPSEBL. 

6. Evacuation arrangements for projects in Ravi Basin: 

 As per Master Plan for evacuation of Hydel projects in Ravi basin (Bharmour valley), 220 

kV D/C line from the valley has been planned up to 220/400 kV Lahal substation under 

construction by HPPTCL. One 33/220 kV, 50/63 MVA transformer has been planned at 

Lahal to cater to evacuation requirements for projects located down stream of Holi which 

shall inject power ay 33 kV level in to Lahal substation through Holi-Gharola 33 kV lines of 

HPSEBL. HPPTCL has received proposals for injection of following projects in Bharmour 

valley at 33 kV: 

i) Jai Banni Mata- 24 MW 

ii) Tundah-II- 18 MW 

iii) Dhancho- 18 MW 

iv) Tundan- 15 MW 

In order to evacuate power of these projects, it is proposed that these projects pool 

their power at an optimum location at 33 kV level and step up the pooled power at 

220 kV level and bring the pooled power in joint mode at 220 kV level up to Lahal 

P.S. 

For deliberations of the Committee. 

7. Confirmation of  Interconnection Points for HEPs  for TEC: 

HPPTCL confirms the interfacing points for evacuation of power from various HEPs after 

studying the feasibility of proposals submitted by the project authorities in the DPRs 

forwarded by Energy Directorate to HPPTCL. In case of those proposals where 

interconnection point proposed is the substation/line of HPSEBL, HPPTCL seeks the 

consent of HPSEBL before confirming the evacuation arrangement to Energy Directorate 

for accordance of TEC. In the recent past, generators are directly approaching HPPTCL for 

confirmation of interfacing point after the allotment of the project to them. It is pertinent to 



mention here that evacuation arrangement for a project, detailed analysis which includes 

power absorption survey in the project area, joint mode with downstream/upstream projects, 

choice of optimum transmission voltage etc. which is included in the DPR as a separate 

chapter for “Power Evacuation”.  

For deliberations of the Committee. Concerned agencies may be directed not to entertain the 

evacuation proposals with out the Detailed Project report (DPR). 

8. Green Energy Corridor-II (GEC-II) scheme for creation of  Intrastate Transmission 

system for evacuation of power from Small HEPs: 

 HPPTCL has already availed funds to the tune of INR 910 Crore from Govt. of India  for 

creation of Intrastate Transmission system under Green Energy Corridor-I (GEC-I) scheme. 

The funds shall flow to 40% loan from KfW bank of Germany, 40% Grant from National 

Clean Energy Fund (NCEF) from MNRE. The scheme is already under implementation with 

completion date as in 2020.  

 Proposal for availing funds under Green Energy Corridor-II (GEC-II) has been technically 

concurred by CEA, MoP, Govt. of India and the funds to the tune of INR 1000 Crore shall 

be available to HPPTCL for taking up works proposed in GEC-II. The major work proposed 

in the scheme is 400 kV D/C line from a pooling station located in Pangi valley to Mazra 

substation and shall be routed through Sach Pass. The line is highly capital intensive and 

shall be completed at an estimated cost of Rs 528 Crore. However, there is no activity for 

implementation of Small HEPs and medium HEPs in this valley and it is apprehended that 

there is going to be a huge mismatch between the generation and evacuation arrangement. 

Impetus needs to be given to early completion of HEPs in this valley.  

 For deliberations of the Committee.   

9. Construction of 132/33 kV Moginand substation by HPSEBL. 

 The work of execution of 220/132 kV, 2x80/100 MVA Andheri (KalaAmb) along with 

associated 220 kV lines was transferred to HPPTCL on 22.02.2018. The work has been 

awarded by HPPTCL with the same provisions as were present in HPSEBL’s original scope 

of work, which also included 2 (two) no. 132/33 kV, 25/31.5 MVA transformers along with 

5 (five) no. 33 kV line bays. The whole system & equipments are being planned 

accordingly. 

Now HPSEBL is also proposing 132/33 kV substation at Moginand which is 5-8 Km from 

HPPTCL’s substation. 



Committee may deliberate the requirement of Moginand substation in view of already 

awarded 220/132/33 kV Andheri substation. 

10. Evacuation arrangements for Small HEPs in Bharmour and Tissa valley of Distt. 

Chamba: 

 About 40-50 MW of Small HEPs are located upstream of 33 kV Holi substation of 

HPSEBL. At Holi substation and beyond, the system is not adequate to evacuate the 

power of these projects. It is proposed to construct 33/220 kV, 63 MVA substation in 

the yard of GMR Bajoli Holi HEP where the power proposed at Holi substation of 

HPSEBL can be pooled at yard of GMR Bajoli Holi HEP and further injected in to 

220 kV Bajoli Holi-Lahal line of HPPTCL. 

 About 60 MW of Small HEPs are planned at Siul Nalla in Tissa valley. The nearest 

33 kV substation of HPSEBL at Salooni is inadequate to cater to evacuation 

requirements of these projects. It is proposed to construct one 33/220 kV, 2x50/63 

MVA substation for these HEPs and inject the pooled power in to 220 kV Mazra-

Karian line of HPPTCL. 

It is further proposed that funding and implementation of these projects shall be taken up only after 

HPPTCL receives connectivity and LTA applications from the generators. 

Submitted for deliberations of the Committee. 

11. Duplicity of Transmission Planning : 

Prior to formation of HPPTCL, planning of transmission lines and substations of 66 kV and 

above were done by HPSEBL after due deliberations in EHV transmission Committee of 

HPSEBL. After the formation of HPPTCL, the mandate to plan the EHV network and 

coordination with CTU, CEA and other Utilities has been entrusted with HPPTCL and the 

proposals of HPPTCL in this regard are regularly deliberated in the meetings of STU 

Coordination Committee. However, despite the fact that transmission proposals are planned 

and posed by HPPTCL in the meetings of STU Coordination Committee, similar planning is 

also going on in HPSEBL and such proposals are being deliberated and approved  in the 

EHV Transmission Committee of HPSEBL with out consultation of  STU, which is leading 

to confusion at the level of  meetings of  Standing Committee of Northern Region, where 

HPPTCL is recognized as the State Transmission Utility but the transmission proposals 

posed in the meeting have been planned and are proposed to be executed by HPSEBL. 

It is proposed that henceforth, all the proposals pertaining to Intrastate Transmission 

network may only be approved after consultation / ratification with STU. 



12. Evacuation arrangement for Chirhind (5 MW) and Kiunr (5 MW) HEPs in Distt. 

Chamba: 

  

Chirchind (5 MW) and Kiunr (5 MW) SHEPs in Distt. Chamba have been granted 

connectivity at 33 kV level at 33/220/400 kV Lahal substation of HPPTCL. The two 

developers shall jointly construct 1 No. 33 kV S/C line on D/C structures from a common 

pooling station to Lahal substation of HPPTCL and shall evacuate their power in joint 

mode. Currently, these two projects have been provided interim connectivity with 33 kV 

Gharola-Chamba line of HPSEBL till the time Lahal substation is commissioned by 

HPPTCL.  

While the developer of Chirchind HEP has taken initiative and started construction 

activities, there are issues on the cost sharing of the line between the two developers and in 

order to resolve the differences, the two parties were invited for discussions in HPPTCL 

where in they agreed to conclude the joint agreement after mutual discussions. However, it 

has been informed that consensus on cost sharing has not been formed as yet. 

IPPs may apprise the Committee on the status of agreement on cost sharing of the line and 

its completion.  

 

 

 

13.  Proposal for EHV Infrastructure strengthening under 24x7 Power    For all Scheme. 

“24x7 Quality Power Distribution Infrastructures for Hilly State of H.P.”scheme has been 

formulated to strengthen/ reinforce the existing EHV and power delivery infrastructure in 

the State. The scheme also includes distribution system strengthening by installation of 

smart metering, AMI, online billing & Distribution SCADA. To achieve this, EHV 

infrastructure in the State needs to be strengthened which shall enable higher power 

consumption and shall boost economic growth of the State in line with vision of Power for 

All document of GoHP. HPPTCL shall execute the EHV projects proposed in the scheme. 

In order to increase the power consumption and reduce losses in the system following works 

have been proposed: 

 

a. LILO of 132kV Giri-Kulhal transmission line at 132/33kV Paonta (Gondpur) sub-station. 

 



b. 132/33kV, 2x20 MVA new sub-station in Rajgarh area at Charna by LILO of 132 kV Giri-

Gaura S/C transmission line. 

 

c. Up gradation of existing 33/11kV sub-station Bahri (Dharampur) to 132/33kV, 2x16/20 

MVA by LILO of 132kV Bassi-Hamirpur Transmission line. 

 

d. 220/132kV, 2x100 MVA Sub-station at Ochaghat (Solan) alongwith LILO of  132kV Solan 

Gaura Line and reorientation of remaining 132 kV Giri Solan Line with Proposed    220/132 

kV Oachaghat S/Stn.. 

 

e. 220 kV D/C transmission line from 220/132kV Ochaghat Substation to 400/220kV 

Arandwala Substation (PGCIL) and 220/132 kV Giri Substation to 400/220kV Arandwala 

Substation (PGCIL) after dismantling existing 132 kV Giri-Solan S/C transmission line. 

 

f. 132/33kV, 2X31.5 MVA sub-station in Dharamshala area & 132 kV D/C transmission line 

from proposed substation to 220/132 kV Patti (Dehan) substation. 

 

For information  and approval of the Committee. 

 


