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ANNEXURE-1 
 

Summary Record of discussions in the meeting held in HPPTCL 
on 3.4.2017. 

 
       In pursuance of decision taken in the meeting taken by Spl.  

Secretary (Power) on 21.3.2017, a meeting was held in HPPTCL 

on 3.4.2017 to discuss modalities for evacuation of power of 

Small HEPs in Bharmour valley. The List of participants is as per 

Annexure-I. During the discussions, following decisions were 

taken/action noted:  

1. Right at the outset, M.D., HPPTCL welcomed the 

participants and apprised that proposal to evacuate power 

of upcoming Kiunr (5 MW) SHEP through 33 kV Dunali PS-

Jarangla D/C joint dedicated line of IPPs and further to 

Karian sub station has been deliberated in the meeting 

taken by Spl. Secretary (Power) on 21.3.2017 and this 

meeting has been convened by HPPTCL to work out 

modalities for firming up the proposal. 

2. Representative(s) of M/S Batot Hydro, M/S Jalashakti and 

M/S Belij Hydro apprised that 33 kV D/C line from the 

Common Pooling Station (CPS) to 33/11 kV sub station of 

HPSEBL at Jarangla has been constructed for evacuation of 

6 projects viz. Belij Ka Nalla-II (3.5 MW), Dunali (5 MW), 

Belij Ka Nalla-I (5 MW), Belij Ka Nalla-III (3 MW), Baleni Ka 

Nalla (2 MW) and Gehra (2 MW) SHEPs. Currently, 3 

projects i.e. Belij Ka Nalla-II (3.5 MW), Dunali (5 MW), Belij 

Ka Nalla-I (5 MW) have been commissioned and total 13.5 

MW of power of these projects is being evacuated through 

33 kV D/C line from Common Pooling Station to Jarangla. It 

was further informed that individual 33 kV feeders have 

been constructed from the commissioned power houses to 

the Common Pooling station. At the pooling station, there 

are 5 Nos. 33 kV feeder bays (3 incoming for the power 
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houses and 2 outgoing to Jarangla). There is no space for 

additional/ future bay and power from rest of the three 

projects shall be transmitted to Common pooling station in 

joint mode with commissioned projects in following 

manner: 

 Belij Ka Nalla-III (3 MW)  (M/S Almi Hydro Power) with 

Belij Ka Nalla-II (3.5 MW) (M/S Batot Hydro Power). 

 Gehra (2 MW) (M/S Gehra Hydro Power) with Belij Ka 

Nalla-I (5 MW) (M/S Belij Hydro Power). 

 Baleni Ka Nalla (2 MW) (M/S Brahi Hydro Power) with 

Dunali (5 MW) (M/S Jalashakti Hydro Power). 

It was further informed that Baleni Ka Nalla SHP has 

been re-allotted and there is sufficient capacity in the 

joint dedicated line to carry power of Kiunr (5 MW) as 

well as Chirchind (5 MW) SHPs. 

3. There was consensus on the proposal of construction of 

33 kV line from Kiunr SHP to common pooling station 

(approx. 11 Kms). Developer of Kiunr SHP in 

consultation with HPSEBL and M/S Batot Hydro Power 

shall initiate land acquisition close to the common 

pooling station for accommodating 33 kV terminal bay. 

Cost of 33 kV joint dedicated line and losses shall be 

shared by developer of Kiunr SHP as per the existing 

agreement between the current users of the dedicated 

line. Developer of Kiunr SHP shall mutually work out 

further modalities with the owners of joint dedicated 

line. 

4.  Since, the representative of Chirchind SHP (5 MW) did 

not attend the meeting in spite of meeting notice sent to 

him on 27.3.2017, it was decided that Director 

(Technical), HPSEBL shall convene meeting of 

developers of Kiunr and Chirchind SHPs to rope in 

Chirchind SHP for evacuation in joint mode with Kiunr 
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SHP through joint dedicated line up to Jarangla and 

further to Karian. 

5. HPPTCL shall get the TEC of Kiunr SHP amended by 

changing the interfacing point from Lahal to Karian and 

also amend the signed connection agreement 

accordingly in case of agreement to the proposal by all 

the parties. 

6.  HPSEBL shall provide interim evacuation arrangements 

to Kiunr SHP from 15th September, 2017 to 31st March, 

2018 till the regular evacuation arrangements are 

completed for Kiunr SHP as per the available capacity in 

the existing system. 

7. M/S Batot Hydro Power, M/S Jalashakti and M/S Belij 

Hydro Power shall immediately apply for connectivity 

and Open Access to HPPTCL as per the Procedure for 

Grant of Connectivity and Open Access in the Intrastate 

Transmission System. 

   Meeting ended with a vote of thanks from and  to the chair. 
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Annexure-I 

 

  HPPTCL 

1. Sh. J.P. Kalta-   Managing Director 

2. Sh. K.S. Attri-   Director (Planning & Contracts) 

3. Sh. Rajesh Singh-           Director (Projects) 

4. Sh. V.P. Singh-   G.M (C & D) 

5. Sh. Ajeet Sharma-  AGM (Design), Hamirpur 

6. Sh. Sandeep Sharma-  DGM (Planning/IT) 

HPSEB Limited 

1. Sh. B.M. Sud-   Director (Technical) 

2. Sh. S.K. Joshi-   Chief Engineer (SP) 

3. Sh. Ram Prakash-   SE (System Planning) 

4. Sh. M.L. Sharma-  Addl. SE (System Planning) 

5. Sh. Yogesh Sharma-  Sr.XEN, Electy. Division, Chamba 

M/S Batot Hydro Power (P) Ltd  

      1.    Sh. Vinay Kalra-   Project Manager 

M/S Jalashakti Ltd 

      1.     Sh. Murli Murugan-  Project Manager 

      2.     Sh. Mahsu Ram-             Liaison Officer  

M/S Belij Hydro Power (P) Ltd  

       1.   Sh. Jagdish Chander-  Project Manager     

       2.  Sh. Anil Dogra-           G.M. 

M/S Snow Dew Hydro Projects Power Pvt. ltd   

       1.   Sh. R.P. Dhiman-      CMD 

       2.    Sh. S.K. Kapil-   


