
 1 

      Agenda for discussions in the 46th meeting of the STU Coordination 
Committee to be held under the chairmanship of  Addl. Chief Secretary (MPP 

& Power) 
 

 
1.  Progress Review of Transmission Projects being built by   HPPTCL 

with Financial assistance by ADB and KfW in Different river basins: -  
Progress review of Transmission Projects being built by HPPTCL with 
financial assistance by ADB, KfW and Domestic funding agencies: 

Sr. 
No. 

Name of 
Transmissio
n 
Project/Distt 

Implementi
ng Agency/ 
Source of 
funding 

Upcoming 
generation based 
on 
connectivity/LTA 
application 
received 

Target 
COD as 
committed 
in 45th  STU 
meeting on 
20.9.2017 

Revis
ed 
COD 

Reason
s for 
slippag
e 

A SATLUJ BASIN    
1 22/66/220 

kV, (22/66 
kV, 2x10 
MVA+ 
66/220 kV, 
31.5 MVA) 
Pooling 
station at 
Bhoktoo. 

HPPTCL/ 
ADB_Tr-I 

1. Shyang (3 
MW)-Completed 

Commission
ed on 
31.12.2016 

  

2. Tangling (5 
MW)-Completed 
3. Shaung 
(interim) (3 
MW)--completed 
4 Brua (Interim) 
(9 MW) - 
Completed 
6. Tidong-I (100 
MW)  
7. Kashang (3x65 
MW)-  100 MW 
commissioned 

2. 220 kV 
Kashang-
Bhaba D/C 
Line. 

HPPTCL/ 
Domestic 

 Commission
ed May – 16 

  

3. 66 kV GIS 
Switching 

HPPTCL/ 
ADB_Tr-II 

8. Raura (12 
MW)- Original 

Dec – 18   
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Sr. 
No. 

Name of 
Transmissio
n 
Project/Distt 

Implementi
ng Agency/ 
Source of 
funding 

Upcoming 
generation based 
on 
connectivity/LTA 
application 
received 

Target 
COD as 
committed 
in 45th  STU 
meeting on 
20.9.2017 

Revis
ed 
COD 

Reason
s for 
slippag
e 

 Stn at Urni 
and 66 kV 
Urni-
Wangtoo 
D/C Line. 

 application 
indicated COD as 
31.1.2017 
Revised COD to 
be given by 
Developer 

   

9. Shaung (final) 
(3 MW)--
completed 
10 Brua (final) (9 
MW) - 
Completed 

4. 66/220 kV, 
2x80/100 
MVA+220/4
00 kV, 
2x315 MVA 
P.S at 
Wangtoo 

HPPTCL/ 
ADB_Tr-II 

 220 kV 
March – 18 
400 kV, June 
– 18 

  

5. 66/22 kV 
GIS 
substation at 
Nirmand and 
66 kV 
Nirmand-
Kotla D/C 
line 

HPPTCL/ 
ADB_Tr-I 

11. Rala (13 
MW)- as per 
LTA  application 
indicated COD as 
1.9.2017 

March – 21   

B PABBAR BASIN    

1 22/132 kV 
substation at 

Tangnu 
Romai and  

HPPTCL/ 
(KfW) 

1. Tangnu 
Romai-I (44 
MW)- Original 
application 

March – 20   
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Sr. 
No. 

Name of 
Transmissio
n 
Project/Distt 

Implementi
ng Agency/ 
Source of 
funding 

Upcoming 
generation based 
on 
connectivity/LTA 
application 
received 

Target 
COD as 
committed 
in 45th  STU 
meeting on 
20.9.2017 

Revis
ed 
COD 

Reason
s for 
slippag
e 

 132 kV 
Tangnu 
Romai–

Sunda D/C 
Line. 

 indicated COD as 
30.6 2014. 
No progress 

   

2 33/132 kV, 
31.5 MVA 
sub station 
near Rupin 

HEP and 132 
kV Rupin-
Sunda D/C 

line. 

HPPTCL/ 
(KfW) 

2. Tangnu 
Romai-II (6 
MW)- Original 
application 
indicated COD as 
30.6 2012. 
Project 
commissioned 
and is 
evacuating 
power through 
HPSEBL system 
as Interim 
measures. 

Sept – 20   

3 66/220 kV 
80/100 
MVA, 

132/220 kV 
2x100 MVA 
substation at 
Sunda with 
LILO of 66 
kV Samoli-
Andhra line 
& 220 kV 

Sunda-
Hatkoti D/C 

line. 
 

HPPTCL/ 
(KfW) 

1. Rupin (45 
MW)- Original 
application 
indicated COD as  
30.9.2018. No 
progress 
 

March – 20   
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Sr. 
No. 

Name of 
Transmissio
n 
Project/Distt 

Implementi
ng Agency/ 
Source of 
funding 

Upcoming 
generation based 
on 
connectivity/LTA 
application 
received 

Target 
COD as 
committed 
in 45th  STU 
meeting on 
20.9.2017 

Revis
ed 
COD 

Reason
s for 
slippag
e 

4 220 kV 
Switching 
station at 
Hatkoti. 

HPPTCL/ 
(KfW) 

 July – 19   

5 220 kV 
Snail-

Hatkoti D/C 
line. 

HPPTCL/ 
(KfW) 

 March – 18   

6 220 kV D/C 
High 

Capacity 
Line from 
Hatkoti to 

220/400 kV 
P.S near 
Pragati 
Nagar. 

HPPTCL/ 
ADB_Tr-II 

4. Dhamwari 
Sunda (70 MW)- 
Original 
application 
indicated COD as 
30.6 2012. No 
progress 

March – 18   

7 220/400 kV, 
2x315 MVA 

P.S near 
Pragati 
Nagar. 

HPPTCL/ 
ADB_Tr-II 

March – 18   

C BEAS BASIN    

1 Construction 
of 33/220 kV 
GIS Sub 
Station at 
Phojal in 
Naggar 
Valley/ 
Kullu & 220 
kV line from 
Phojal to  

HPPTCL/ 
(REC) 

1. Baragaon (24 
MW)- project 
completed and 
evacuating partial 
power through 33 
kV system of 
HPSEBL 
2. Kesta (3 MW)-  
Original 
application  

Commission
ed June – 16 
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Sr. 
No. 

Name of 
Transmissio
n 
Project/Distt 

Implementi
ng Agency/ 
Source of 
funding 

Upcoming 
generation based 
on 
connectivity/LTA 
application 
received 

Target 
COD as 
committed 
in 45th  STU 
meeting on 
20.9.2017 

Revis
ed 
COD 

Reason
s for 
slippag
e 

 LILO point/ 
Kullu. 

 indicated COD as 
March 2016. 
 
3. Baloot fozal- 
Original 
application 
indicated COD as 
Dec, 2018. 
 
4.Fozal (rev. 
capacity-16 MW) 

   

2 33/132 kV 
GIS SS at 
Barsaini/ and 
132 kV 
Barsaini- 
Charor D/C 
line. 

HPPTCL/ 
(REC) 

Balarga (9 MW)- 
Original 
application 
indicated COD as 
31.10, 2013. 
Revised COD- 
 

Dec – 19   

3 132/220 kV 
100 MVA, 
33/220 kV 
100 MVA 
GIS SS at 
Charor/ 
Kullu and 
220 kV 
Charor- 
Banala D/C 
line/ Kullu. 

HPPTCL/ 
ADB_Tr-
III 

 Dec – 19   

4 33/132 kV, 
2x31.5 MVA 
GIS SS at 
Pandoh/ 
Mandi. 

HPPTCL/ 
ADB_Tr-
III 

 Aug – 18   
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Sr. 
No. 

Name of 
Transmissio
n 
Project/Distt 

Implementi
ng Agency/ 
Source of 
funding 

Upcoming 
generation based 
on 
connectivity/LTA 
application 
received 

Target 
COD as 
committed 
in 45th  STU 
meeting on 
20.9.2017 

Revis
ed 
COD 

Reason
s for 
slippag
e 

5 132/220 kV, 
2x100 MVA 
GIS SS at 
Patti/ Kangra 
& 220 kV 
Patti-
Hamirpur 
(PG) D.C 
line. 

HPPTCL/ 
ADB_Tr-II 

 Dec – 19   

6 33/132 kV, 
2x31.5 MVA 
GIS SS at 
Chambi/ 
Kangra & 
LILO of 132 
kV Dehra-
Kangra line 
at Chambi. 

HPPTCL/ 
ADB_Tr-II 

 June – 19   

7 33 kV 
Switching 
station at 
Palchan & 
33 kV 
Palchan-
Allian 
Dhuangan 
D/C line. 

HPPTCL/ 
ADB_Tr-I 

 Dec – 19   

8 33/220 kV, 
31.5 MVA 
sub station in 
the yard of 
Allain 
Dhuangan 
HEP 

REC     
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Sr. 
No. 

Name of 
Transmissio
n 
Project/Distt 

Implementi
ng Agency/ 
Source of 
funding 

Upcoming 
generation based 
on 
connectivity/LTA 
application 
received 

Target 
COD as 
committed 
in 45th  STU 
meeting on 
20.9.2017 

Revis
ed 
COD 

Reason
s for 
slippag
e 

HPSEBL WORKS 

11 Augmentatio
n of 2nd Ckt. 
of 33 kV 
Baner – 
Dehan line/ 
Kangra. 

HPSEBL System 
strengthening 

June – 18   

12 33 kV 
Maranda- 
Nagrota-
Kangra line/ 
Kangra. 

HPSEBL ----do--- Nov – 17   

13 33 kV 
Baner-
Sidhpur-
Kangra line/ 
Kangra. 

HPSEBL  Dec – 17   

14 33 kV 
Baijnath-
Bassi line/ 
Kangra. 

HPSEBL  Dec – 17   

D RAVI BASIN    

1 33/220 kV, 
50/63 MVA 
GIS 
substation at 
Karian and 
220 kV S/C 
line on D/C 
towers 
between 
Karian and 

HPPTCL/ 
REC 

Kurtha-5 MW- 
Belij-5 MW 
Balij Ka Nalla-
3.5 MW 
Dunali-5 MW 
All the projects 
have been 
commissioned 
and partial 
evacuation is  

Oct – 17   
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Sr. 
No. 

Name of 
Transmissio
n 
Project/Distt 

Implementi
ng Agency/ 
Source of 
funding 

Upcoming 
generation based 
on 
connectivity/LTA 
application 
received 

Target 
COD as 
committed 
in 45th  STU 
meeting on 
20.9.2017 

Revis
ed 
COD 

Reason
s for 
slippag
e 

 400/220 kV 
Chamera 
pooling 
station (PG)/ 
Chamba. 

 being done 
through HPSEBL 
existing 33 kV 
lines 

   

2 33/220/400 
kV GIS SS 
at Lahal & 
220 kV S/C 
line on D/C 
towers 
between 
Lahal and 
Budhil HEP/ 
Chamba. 

HPPTCL/ 
REC 

 June – 18   

3 220 kV D/C 
line from 
Bajoli Holi 
to Lahal/ 
Chamba. 

HPPTCL/ 
ADB_Tr-II 

Bajoli Holi (180 
MW) Original 
application 
indicated COD as 
June, 2018.. 
Ketehr-240 
MW- Original 
application 
indicated COD as 
August, 2017. 
Revised COD to 
be given by Dev. 
Of  project 
Holi-II (7 MW)- 
Original 
application 
indicated COD as 
April, 2016. 
Revised COD to  

Oct – 19   
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Sr. 
No. 

Name of 
Transmissio
n 
Project/Distt 

Implementi
ng Agency/ 
Source of 
funding 

Upcoming 
generation based 
on 
connectivity/LTA 
application 
received 

Target 
COD as 
committed 
in 45th  STU 
meeting on 
20.9.2017 

Revis
ed 
COD 

Reason
s for 
slippag
e 

   be given by Dev. 
Of  project 
Kiunr (5 MW)- 
Original 
application 
indicated COD as 
July, 2015 
Revised COD to 
be given by Dev. 
Of  project 
Dera (5 MW)- 
Original 
application 
indicated COD as 
30.4. 2017 
Tulang , Kurhed 
and Chirchind 
(5 MW) have 
been 
commissioned 
and partial 
evacuation is 
being done 
through existing 
33 kV lines of 
HPSEBL 

   

4 400 kV D/C 
line from 
Lahal to 
400/220 kV 
Chamera P.S 
(PG)/ 
Chamba. 
 

HPPTCL/ 
ADB_Tr-II 

 Dec – 19   
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Sr. 
No. 

Name of 
Transmissio
n 
Project/Distt 

Implementi
ng Agency/ 
Source of 
funding 

Upcoming 
generation based 
on 
connectivity/LTA 
application 
received 

Target 
COD as 
committed 
in 45th  STU 
meeting on 
20.9.2017 

Revis
ed 
COD 

Reason
s for 
slippag
e 

5 66/220 kV 
GIS SS at 
Heling with 
LILO of one 
circuit of 
220 kV 
Bajoli Holi-
Lahal D/C 
line. 

HPPTCL/ 
ADB_Tr-
III 

Kuwarsi-II (15 
MW) 
Salun (9 MW) 
Chate Ka Nalla (9 
MW) 
Toral Kundli (18 
MW) –
application 
received for a 
total of 51 MW- 
COD as per 
application is 
31.3.2018 

March – 20   

6 132/220 kV 
GIS 
substation at 
Mazra & 220 
kV Mazra-
Karian D/C 
line. 

HPPTCL/ 
ADB_Tr-
III 

Chanju_I (36 
MW) - 
commissioned 
Deonthal Chanju 
(18 MW) 
Chanju-III (33 
MW)- 
COD_31.12.2020 
Chanju-II (19.8 
MW)-COD- 
April, 2019 

March 2020   

7 33 kV Holi-
Gharola D/C 
line. 

HPPTCL/ 
KfW 

 May 2018   

8 33 kV 
Bharmour-
Gharola D/C 
line. 

HPPTCL/ 
ADB_Tr-
III 

 May 2018   
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2.       Evacuation arrangements for Small HEPs in Bharmour valley:: 
 
In the 45th meeting of the Committee held on 20.9.2017, it was decided that 

a separate meeting shall be held to firm up interim arrangements for 

evacuation of power of Small HEPs in Bharmour valley till Lahal sub station 

is commissioned. HPPTCL and HPSEBL may apprise the Committee about 

firming up of interim arrangements.  

 
3. Evacuation arrangement for Raura (12 MW) in Distt. Kinnaur: 

 
In the 45th meeting of the Committee, it was decided that HPPTCL shall firm 

up the Interim evacuation arrangements for Raura HEP which has been 

granted connectivity at Urni switching station of HPPTCL. 

 
HPPTCL may update the Committee. 
 

4. Construction of 132/220 substation at Patti and 220 kV Patti-Hamirpur 
D/C line: 

 
 In its 45th meeting of held on 20.9.2017, Committee had directed HPPTCL 

and HPSEBL to finalize the action plan for development of down stream 

system of 132/220 kV Patti substation within a month. 

 HPPTCL and HPSEBL may update the Committee. 

5. Grant of LTA to Upper Nanti HEP: 

In 45th meeting of the Committee held on 20.9.2017, Developer of  Upper 

Nanti (13.5 MW) had  raised the issue of Long term Open Access of Upper 

Nanti HEP which shall inject its power in to Kotla substation of HPSEBL 

through 66 kV Ghanvi-I-Kotla line of HPSEBL. HPSEBL had linked the 

date of open access with COD of 400/220/66 kV substation of HPPTCL at 

Wangtoo due to the reason that 220 kV Bhaba-Kunihar line shall be over 
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loaded after injection of Kut (24 MW) HEP. Developer of Upper Nanti HEP 

explained that they have PPA with Tata Power and because of absence of 

Long term open access for 3 months from March, 2018 to June, 2018, Tata 

Power may pull out of PPA. Spl. Secretary (Power) had informed that Kut 

(24 MW) HEP is being auctioned and should not be considered while 

assessing the evacuation capacity of 220 kV Bhaba-Kunihar line. He further 

informed that if need arises, issue regarding non availability of access for 3 

months can be taken up by State Govt. with Tata Power. 

Committee had directed HPSEBL to review the capacity of 220 kV Bhaba-

Kunihar line after taking in to account the exclusion of Kut HEP. HPPTCL 

and HPSEBL shall have a meeting to consider giving LTA to Upper Nanti 

HEP within 15 days  

HPPTCL and HPSEBL may update the Committee. 

6. Evacuation arrangements for Salun HEP (9 MW): 

Salun (9 MW), Kuwarsi-II (15 MW), Chate Ka Nalla (9 MW) and Toral 

Kundli ( 18 MW) HEPs in Bharmour valley have been granted connectivity 

at 66/220 kV sub station of HPPTCL planned at Heling. From Salun Pooling 

station, project developers shall construct 66 kV joint  D/C line up to Heling 

substation. Being joint line, it was agreed that HPPTCL shall construct this 

line and accordingly, the line was included in GEC-I scheme. However, 

Salun and Kuwarsi-II HEPs were targeted for commissioning in the year 

2018 whereas, the work of Heling substation and the line is yet to be 

awarded, the developer of Salun HEP offered to construct this line and 

charge it at 33 kV for interfacing with 33 kV line of HPSEBL till Heling 

substation is completed. IPP also requested that cost be reimbursed to him as 

per HPERC regulations. 

HPPTCL may apprise the Committee. 
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7. Connectivity of Kurtha HEP (5 MW) with 33/220 kV Karian substation 

of HPPTCL:  

 Kurtha HEP (5 MW) of M/S Sahu Hydro Power has been granted 

connectivity at 33/220 kV Karian substation by construction of 33 kV D/C 

line from Kurtha HEP to Karian substation and has also signed connection 

agreement in this regard. HPPTCL has accordingly allocated 2 Nos. 33 kV 

bays at Karian. However, developer of Kurtha HEP is now insisting to pay 

cost for one bay only.  

 For deliberations of the committee. 

8. Connectivity of Belij Ka Nalla (5 MW), Belij (3.5 MW) and Dunali (5 

MW) with 33/220 kV Karian substation of HPPTCL; 

  Developers of above named three projects have constructed 33 kV D/C joint 

dedicated line up to 33 kV substation of HPSEBL at Jarangla. The line was 

to be extended up to Karian substation after its commissioning and 2 Nos. 33 

kV bays have been allocated for these developers. It is to apprise that these 

IPPs have neither applied for connectivity to HPPTCL nor they have 

completed the portion of line between Jarangla and Karian. It is further to 

apprise that these projects have long term PPAs with HPSEBL and the 

interfacing point mentioned in the PPA is Karian substation of HPPTCL. In 

such cases, where IPPs have long term PPAs with HPSEBL and are 

connected with HPPTCL substation, their injections are included in 

Transmission Service Agreement (TSA) signed between HPSEBL and 

HPPTCL. Ass and when new elements are added by HPPTCL, 

supplementary agreement to TSA is to be signed. However, HPSEBL is not 

coming forward to sign the supplementary agreement to the original TSA 

which shall include the new elements created by HPPTCL. 
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 It is proposed that supplementary agreement be revised on yearly basis or as 

and when new element is commissioned by HPPTCL. 

 For deliberations of the Committee.  

9. Construction of 132 kV D/C line from Chanju-I HEP to 132/220 kV 

substation of HPPTCL at Mazra: 

 To evacuate power of various HEPs in Tissa valley of Distt. Chamba, 

HPPTCL has planned one 132/220 kV, 2x100 MVA substation at Mazra 

which shall be established by LILO of both circuits of 132 kV Kurthala-

Bathri D/C line of HPSEBL at Mazra. In the ultimate scenario, when the 

entire potential is available, a separate 132 kV D/C line is planned from 

Chanju-I HEP to Mazra which shall be constructed by the developers of the 

projects located upstream of Chanju-I HEP at their own cost. The developers 

have requested HPPTCL to construct this line on deposit work basis. As 

HPPTCL is currently loaded with implementation of  various time bound 

projects funded by ADB and KfW, HPPTCL is not in a position to take up 

the additional work of  132 kV Chanju-I-Mazra D/C line. 

 It is further apprised that after commissioning of  Mazra substation, 132 kV 

Kurthala-Bathri D/C line shall evacuate entire power through Mazra 

substation and shall virtually become integral part of  HPPTCL system. It 

would be appropriate of the line along with 33/132 kV Kurthala substation is 

transferred  to HPPTCL. This would also remove the duplicity of wheeling 

charges payable by the IPPs to HPPTCL as well as HPSEBL. 

10. Construction of 22/132 kV substation near Tangnu Romai HEP and 

33/132 kV substation near Rupin HEP along with 132 kV lines from 

these substations to 132/220 kV substation at Sunda: 

 The above substations along with 132 kV lines are planned by HPPTCL to 

evacuate power of various HEPs in Pabbar valley and Dodra Kwar valley. 
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The works are being constructed with funds covered under Green Energy 

Corridor-I (GEC-I) scheme of  Govt. of India. During the meeting on Project 

Appraisal Committee held on 13.9.2017 on intrastate transmission system 

Green Energy Corridor chaired by Joint Secretary, MNRE, HPPTCL was 

directed to ensure payment security for 132 kV Tangnu Romai-Sunda D/C 

line by signing Long  Term Open Access agreement (LTA) with the 

generator. It was also conveyed that without LTA further grant shall be 

stalled. However, due to lack of commitment by the IPPs either progress on 

ground or non submission of  applications for Long Term Open Access.  

Notice was served to the developers of Tangnu Romai, Rupin and Paudital 

Lassa on 17.4.2018, who have been granted connectivity, to come forward 

with Long Term Open Access applications with in a month time failing 

which connectivity granted to them shall be deemed cancelled and HPPTCL 

shall take necessary action to review the time lines for these projects. None 

of the IPPs have responded to the final notice and HPPTCL is going ahead 

with review of the time lines of these transmission projects. Further, during 

recently held meeting in MNRE on 10.5.2018, MNRE has advised that those 

transmission projects which cannot be completed by March, 2020 should be 

dropped from GEC-I and shifted to GEC-II 

 It is further proposed that HPPTCL may defer the construction of 33/132 kV 

substation near Rupin HEP along with 132 kV Rupin-Sunda D/C line to 

GEC-II and take up the matter with CEA and MNRE for inclusion of 

220/132 kV substation at Kala Amb along with 220 kV associated line in 

GEC-I. 

11. Construction of 66 kV switching station at Urni in Distt. Kinnaur:  

  66 kV switching station at Urni is under construction with funds provided by 

Asian Development Bank (Tranche-2) and shall evacuate power of Shaung 
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(3 MW) and  Brua  (9 MW) HEPs  which shall evacuate their power in joint 

mode by construction of 66 kV line up to Urni. Currently, these two projects 

have been commissioned and have been provided interim connectivity at one 

circuit of the 220 kV Kashang-Bhaba D/C line by charging it at 66 kV. As 

Urni station is going to be completed by December, 2018, these IPPs have 

been given notice to match completion of their 66 kV line up to Urni with 

completion of Urni substation and also supply the progress and tower wise 

schedule. However, no response is forthcoming so far failing which 1 No. 66 

kV bay allocated for these two projects shall remain unutilized. 

12. Procedure for Grant of Connectivity and Open Access in the Intrastate 

Transmission System: 

 As per the approved procedure for grant of connectivity and open access in 

the Intrastate transmission system, any generator /customer has to apply for 

grant of connectivity to HPPTCL for 2 MW and above capacity. This 

connectivity is open ended and does not bind the customer to apply for Open 

Access. In the new General Network Access Regulations (GNA) of CERC 

which are at draft stage, the connectivity shall lapse after 2.5 years if the 

generator does not apply for network access. Further as per procedure in 

force, HPPTCL has 9 months and 3 years after signing of open access 

agreement for completion of the transmission asset. In the GNA, this period 

has been increased to 5 years. 

 Since, new GNA regulations take care of our concerns we may take up with 

the authorities for adoption of these regulations in the Intrastate transmission 

system. 

 For information of the Committee.    

 


